WelcomeA few reminders

- Please sign in.
- Silence cell phones and electronic devices.
- Feel free to ask questions throughout the presentation; please state your name, agency and whether you represent the business or technical area.
- We want to hear what you have to say; one conversation at a time.
- > For those on the phone, please set your phone to mute.
- Share CISS information with your agency counterparts.
- Please follow up with a CJIS team member with your comments, suggestions and feedback.
- Thank you for attending.







State of Connecticut
Criminal Justice Information System

Connecticut Information Sharing System Status Meeting May 14, 2014

Agenda

- CISS Status
 - Opening Remarks
 - Xerox Contract Amendment
 - Management Control Agreement
 - CJIS Security Policy
 - Durational Project Manager
 - Release Plan Update
 - RMS Certification Program Update
 - ▶ Waves 1 3 Workflow Updates
 - Search Release 1 − 2 Updates
- Questions and Answers



Release Plan Update

Current Status

- Discussed meeting strategy with release plan leads
- Performed project release plan review workgroup
- Determine planning assumptions and considerations
- Refined Search Release and Workflow Wave options

Next Steps

- Confirm project schedule with agency representatives
- Document project management methodology
- Distribute DRAFT Release Plan scheduling tool
- Meet with agencies to confirm work activities and effort



Process for Reviewing Release Plan

- CJIS to establish a review period to elicit input and clarify project scope and work objectives
- PMs to meet with agency representatives to document and confirm high-level work objectives
- Unresolved matters between Xerox, CJIS and stakeholders will be escalated to Governance Committee
- PMs to work with Xerox to update release plan for final review and approval by stakeholders



RMS Certification Program Update

Current Status

- Completed internal review and update of Business Requirements
- Performed review of Business Requirements with Workgroup
- Created application programming interface (API) to interface with local CAD/RMS law enforcement agencies
- Installed CISS network connections in 12 additional towns for a total of 30 towns

Next Steps

- Update RMS business requirements documents in preparation for distribution to CJIS Community at large
- Continue installation of CISS network connections



Waves 1 – 3 Workflow Updates

Current Status

- Completed review of UAR data elements needed for CRMVS case setup
- Completed Misdemeanor Summons arrest paperwork to send to CSSD
- Confirmed submission of Infractions data from CIB
- Continued Infractions business requirements with DCJ and DMV:
 - Identified selection criteria to query DMV driver history (IE 2.16)
 - Determined DMV driver history data to be sent to DCJ (IE 2.15)
- Initiated technical review of UAR workflow business requirements
- Began requirements for agency portal review and release functionality
- Public Records Administrator provided a training session for CJIS 5/08/2014



May 14, 2014

7

Waves 1 – 3 Workflow Updates (cont.)

Next Steps

- Begin design for Wave 1 requirements dependent on signed Xerox contract amendment
- Complete documentation for Infractions data elements with CIB target mid-June
- Complete technical review of W1 and W2 business requirements target mid-June
- Develop project plans for RMS pilot, agency interface development and portal build outs – target end of June



May 14, 2014

8

Search Releases 1 – 2 Updates

> SR1 Current Status

- Replicating the DOC Visitor Log data
- Working with PRAWN business and technical owners to identify GFIPM claim components:
 - security data indicators
 - user privilege attributes

SR1 Next Steps

Complete User Interface technical requirements for OBIS, PRAWN and OBTS Search Results screens – target mid-June



Search Releases 1 – 2 Updates (cont.)

SR2 Current Status

- Continue review and refinement of the CRMVS requirements
- Completed requirements for SR2:
 - Alerts and Notifications
 - System Administration

SR2 Next Steps

- Initiate replication process for the CRMVS application target June
- Draft requirements for the Learning Management System target June



May 14, 2014

10

QUESTIONS?



Comments

We appreciate your feedback.

Please send us your comments, questions & suggestions.

Sean Thakkar — Sean.Thakkar@ct.gov

John Cook - John.Cook@ct.gov

Jim Harris – <u>James.Harris@ct.gov</u>

Next meeting: June 11, 2014



Appendix 1: Acronyms

AFIS = Automated Fingerprint Identification
System

AST = Application Support System

BEST = Bureau of Enterprise Systems and Technology

BICE = Bureau of Immigration and Customs Enforcement

BOPP= Board of Pardons and Paroles

CAD = Computer Aided Dispatch

CCH= Computerized Criminal History (DESPP)

CIB = Centralized Infraction Bureau (Judicial)

CIDRIS = Conn. Impaired Driver Records
Information System

CISS = Conn. Information Sharing System (CJIS)

CIVLS = CT Integrated Vehicle & Licensing System

CJIS = Criminal Justice Information System

CJPPD = Criminal Justice Policy Development and Planning Division

CMIS = Case Management Information System (CSSD)

COLLECT = CT On-Line Law Enforcement Comm.
Teleprocessing Network

CPCA = Conn. Police Chiefs Association

CRMVS = Criminal and Motor Vehicle System (Judicial)

CSSD = Court Support Services Division (Judicial)

DCJ = Division of Criminal Justice

DAS = Dept. of Administrative Services

DESPP = Dept. of Emergency Services & Public Protection

DEMHS = Dept. of Emergency Management & Homeland Security

DMV = Dept. of Motor Vehicles

DOC = Department of Correction

DOIT = Dept. of Information Technology

DPDS = Div. of Public Defender Services

GIS = Geographic Information System

IST = Infrastructure Support Team

JMI = Jail Management System

JUD = Judicial Branch

LEA = Law Enforcement Agency

LAW = Local Law Enforcement (e.g., DPS, CPCA)

LIMS = State Crime Laboratory Database

MCA = Management Control Agreement

MNI = Master Name Index (DESPP)

OBIS = Offender Based Information System (Corrections)

OBTS = Offender Based Tracking System

OCPD = Office of Chief Public Defender

ORI = Originating Agency Identifier

OSET = Office of Statewide Emergency

Telecommunications

OVA = Office of the Victim Advocate

OVS = Office of Victim Services

PERU = Passenger Endorsement Review Unit

POR = Protection Order Registry (Judicial)

PRAWN = Paperless Re-Arrest Warrant Network (Judicial)

PSDN = Public Safety Data Network

RMS = Records Management System

SCO = Superior Court Operations Div. (Judicial)

SOR = Sex Offender Registry (DESPP)

SPBI = State Police Bureau of Identification (DESPP)

SLWRS = Special Licensing and Weapons Registration System (DESPP)

SLFU = Special Licensing of Firearms Unit (DESPP)

UAR = Uniform Arrest Report

Technology Related

ADFS = Active Directory Federated Services

COTS = Computer Off The Shelf (e.g., software)

ETL = Extraction, Transformation, and Load

FEA = Federal Enterprise Architecture

FIM = Forefront Identity Manager (Microsoft)

FIPS = Federated Information Processing Standard

GFIPM = Global Federated Identity & Privilege

Management

GUI = Graphical User Interface

IAFIS = Interactive Automated Fingerprint
Information System*

IEPD = Information Exchange Package Document

III = Interstate Identification Index

LAN = Local Area Network

LEXS = Logical Entity eXchange Specifications

N-DEx = Law Enforcement National Data Exchange

NIEM = National Information Exchange Model

PCDN = Private Content Delivery Network

POC = Proof of Concept

RDB = Relational Database

SAN = Storage Area Network

SDLC = Software Development Life Cycle

SOA = Service Oriented Architecture

SQL = Structured Query Language

Rev 6.3.2013

Appendix 2: CJIS Publications

Additional reference materials and publications:

- Commonly Used Acronyms
- CISS Brochure
- CJIS Dictionary of Law Enforcement, Technical, and Agency Terminology

CJIS Website → <u>Publications Page</u>
http://www.ct.gov/cjis/cwp/view.asp?a=4531&q=480300