



STATE OF CONNECTICUT  
*CONNECTICUT SITING COUNCIL*

Ten Franklin Square, New Britain, CT 06051

Phone: (860) 827-2935 Fax: (860) 827-2950

E-Mail: [siting.council@ct.gov](mailto:siting.council@ct.gov)

Web Site: [portal.ct.gov/csc](http://portal.ct.gov/csc)

**VIA ELECTRONIC MAIL**

September 16, 2020

Lucia Chiocchio, Esq.  
Cuddy & Feder, LLP  
445 Hamilton Avenue, 14<sup>th</sup> Floor  
White Plains, NY 10601

RE: **TS-CING-018-191017** – New Cingular Wireless PCS, LLC (AT&T) request for an order to approve tower sharing at an existing telecommunications facility located at 39 Carmen Hill Road, Brookfield, Connecticut.

Dear Attorney Chiocchio:

The Connecticut Siting Council (Council) is in receipt of the request for an extension of construction time for this tower share request, dated September 16, 2020. Pursuant to Condition No. 7 of the Council's decision letter dated November 22, 2019, I have considered your request for an extension of construction time for this tower share request and grant an extension of time until May 22, 2021, to complete the construction of this project.

This extension is granted with the understanding that the Council will be notified should AT&T decide not to proceed with construction.

Sincerely,

*s/ Melanie A. Bachman*

Melanie A. Bachman  
Executive Director

MAB/IN/emr

c: Kristen Motel, Esq., Cuddy & Feder, LLP



445 Hamilton Avenue, 14th Floor  
White Plains, New York 10601  
T 914 761 1300  
F 914 761 5372  
cuddyfeder.com

Lucia Chiochio  
[lchiochio@cuddyfeder.com](mailto:lchiochio@cuddyfeder.com)

September 16, 2020

**VIA EMAIL AND OVERNIGHT DELIVERY**

Melanie Bachman, Esq.  
Executive Director  
Connecticut Siting Council  
10 Franklin Square  
New Britain, Connecticut 06051

Re: TS-CING\_018\_191017 – New Cingular Wireless PCS, LLC (AT&T)  
Tower Share Request  
39 Carmen Hill Road, Brookfield, Connecticut  
Request for Extension of Time

Dear Executive Director Bachman:

On behalf of New Cingular Wireless PCS, LLC (“AT&T”), we respectfully request a six (6) month extension of time to May 19, 2021 in order for AT&T to complete construction of its facility approved in connection with the above-captioned matter. At this time, construction has been delayed due to Covid-19, and given the uncertainty associated with the pandemic, a six-month extension of time for the facility to become operational before May 19, 2021. This request is being timely made in accordance with Condition 7 of the Council’s November 21, 2019 Decision & Order.

Thank you for your consideration in this matter. Should you have any questions, please do not hesitate to contact me.

Very truly yours,

A handwritten signature in cursive script that reads "Lucia Chiochio".

Lucia Chiochio

cc: Parties and Intervenors; Stephen C. Dunn, Town of Brookfield First Selectman, Alice Dew, Town of Brookfield Land Use Director, VB-S1 Chairman, Rawmaker & Associates, Inc., AT&T, Smart Link LLC, Kristen Motel, Julie Durkin