



STATE OF CONNECTICUT

CONNECTICUT SITING COUNCIL

Ten Franklin Square, New Britain, CT 06051

Phone: (860) 827-2935 Fax: (860) 827-2950

E-Mail: siting.council@ct.gov

www.ct.gov/csc

April 11, 2017

Kathleen Shanley
Manager-Transmission Siting
Eversource Energy
P.O. Box 270
Hartford, CT 06141-0270

RE: **EM-EVER-084-160513e** – Eversource Energy notice of intent to modify an existing energy facility located at 700 Naugatuck Avenue, Milford, Connecticut.

Dear Ms. Shanley:

The Connecticut Siting Council (Council) is in receipt of your letter dated April 11, 2017, submitted on behalf of Eversource Energy requesting an extension of time to complete construction at the above referenced site.

The Council hereby grants an extension of time until December 31, 2017 complete construction as specified in the above referenced exempt modification

This extension is granted with the understanding that the Council will be notified should Eversource Energy need additional time to complete construction, or decides not to proceed with construction.

Thank you for your attention to this matter.

Sincerely,

A handwritten signature in cursive script, appearing to read "Melanie A. Bachman".

Melanie A. Bachman
Executive Director

MAB/RDM/bm



56 Prospect Street
P.O. Box 270
Hartford, CT 06103

Kathleen M. Shanley
Manager – Transmission Siting
Tel: (860) 728-4527

April 11, 2017

Melanie Bachman, Acting Executive Director
Connecticut Siting Council
Ten Franklin Square
New Britain, CT 06051

RE: EM-EVER-084-160513e – Devon Substation – New Milford
Request for Extension

Dear Ms. Bachman:

The Connecticut Light and Power Company doing business as Eversource Energy (“Eversource”) received acknowledgement from the Connecticut Siting Council (“Council”) on June 6, 2016 that Eversource’s proposed modification of the Devon Substation would comply with the exempt modification criteria in Section 16-50j-57 of the Regulations of Connecticut State Agencies. The Council included conditions regarding the work undertaken pursuant to modification.

The Council included conditions regarding this exempt modification work. Eversource is requesting an extension of the deadline for completing the construction based on the following condition:

- The petitioner may file a request for an extension of time beyond the one year deadline, provided that such request is submitted to the Council not less than 60 days prior to the expiration.

Due to final negotiations with NRG Energy, Inc. (“NRG”) for an easement modification on the of Devon Power LLC property, a subsidiary of NRG, the project construction schedule was delayed. Eversource hereby requests that the one year deadline to complete these activities be extended to December 31, 2017.

Enclosed are this original and two (2) copies of this Notice of Completion.

Thank you for your attention to this matter. If you have any questions or comments, please call me at (860) 728-4527.

Sincerely,

A handwritten signature in black ink, appearing to read "Kathleen M. Shanley", written in a cursive style.

Kathleen M. Shanley