



# STATE OF CONNECTICUT

## CONNECTICUT SITING COUNCIL

Ten Franklin Square, New Britain, CT 06051

Phone: (860) 827-2935 Fax: (860) 827-2950

E-Mail: [siting.council@ct.gov](mailto:siting.council@ct.gov)

[www.ct.gov/csc](http://www.ct.gov/csc)

January 20, 2017

Kenneth C. Baldwin, Esq.  
Robinson & Cole LLP  
280 Trumbull Street  
Hartford, CT 06103-3597

RE: **EM-VER-089-160125** – Cellco Partnership d/b/a Verizon Wireless notice of intent to modify an existing telecommunications facility located at 1 Hartford Square, New Britain, Connecticut.

Dear Attorney Baldwin:

The Connecticut Siting Council (Council) is in receipt of your letter dated January 18, 2017, submitted on behalf of Cellco, requesting an extension of time to submit a notice of completion of construction and associated post modification inspection report, if applicable, for the above-referenced exempt modification.

The Council hereby grants a one-year extension of time until February 16, 2018, to submit a notice of completion of construction and associated post modification inspection report, if applicable, for the above-referenced exempt modification.

This extension is granted with the understanding that the Council will be notified should Cellco need additional time to submit a notice of completion and associated post modification inspection report, if applicable, or decides not to proceed with construction.

Thank you for your attention to this matter.

Sincerely,

Melanie A. Bachman  
Acting Executive Director

MAB/MP/lm




# Robinson+Cole

KENNETH C. BALDWIN

280 Trumbull Street  
Hartford, CT 06103-3597  
Main (860) 275-8200  
Fax (860) 275-8299  
kbaldwin@rc.com  
Direct (860) 275-8345

Also admitted in Massachusetts

January 18, 2017



Melanie A. Bachman  
Acting Executive Director  
Connecticut Siting Council  
10 Franklin Square  
New Britain, CT 06051

Re: **EM-VER-089-160125 – 1 Hartford Square, New Britain, Connecticut**

Dear Ms. Bachman:

The Siting Council acknowledged receipt of Cellco's notice of intent to modify its telecommunications facilities at the above-referenced location. Due to delays in its antenna modification program, Cellco has not yet completed the approved antenna modifications. We are, therefore, requesting an extension of one (1) year to complete these modifications.

If you have any questions please do not hesitate to contact me.

Sincerely,

Kenneth C. Baldwin

Copy to:  
Tim Parks

16046407-v1

Boston | Hartford | New York | Providence | Stamford | Albany | Los Angeles | Miami | New London | [rc.com](http://rc.com)

Robinson & Cole LLP