



January 27, 2021

VIA ELECTRONIC MAIL

Melanie A. Bachman
Executive Director
State of Connecticut
Connecticut Siting Council
Ten Franklin Square
New Britain, CT 06051

**Notice of Construction Completion
Petition No. 1218 – PSEG Power Connecticut LLC
Bridgeport Harbor Station Unit 5 – Bridgeport, Connecticut**

Dear Ms. Bachman:

PSEG Power Connecticut LLC (PSEG) herein submits this letter to notify the Connecticut Siting Council (CSC) the PSEG has completed the construction of the PSEG Bridgeport Harbor Station Unit 5 Combined Cycle Project. In accordance with CSC Requirement No. 10, set forth in the Decision for Petition No. 1218, this notification has been provided within 45 days of construction completion, which occurred on December 31, 2020.

PSEG is awaiting the issuance of several Certificates of Occupancy (COs) from the City of Bridgeport. All close-out documentation has been provided to the City to date, and meetings with City Officials to get status updates have been scheduled for the coming weeks. Final status of CO issuance will be provided in the Final Report submitted to the CSC, or upon final receipt from the City (if later).

In accordance with the Regulations of Connecticut State Agencies (RCSA) Section 16-50j-62(c), PSEG will also submit a Final Report no later than 180 days after the completion of all site construction and site rehabilitation to close out outstanding items/documentation requirements and provide additional information as required by Section 16-50j-62(c).

If you have any questions or require clarification, please contact me or the Project Manager / Regulatory Lead, Jacqueline Fusco at 201-294-2165.

Very truly yours,

A handwritten signature in black ink, appearing to read "Arthur Mantell", is written over a light blue horizontal line.

Arthur Mantell
Plant Manager
PSEG Power LLC

cc Michael Perrone (electronic)