



Criminal Justice Information System Governing Board Meeting

October 27, 2022



Agenda

UPDATE FROM CJIS-CT EXECUTIVE DIRECTOR

PROJECT UPDATE AND STRATEGY

- Continued Success – GA9 Full Arrest/Misdemeanor Summons Pilot Status
 - Guaranteed Message Delivery Enhancements
 - Police Department Electronic Readiness for Production – SCO and DCJ Standards
- Workflow Deployment Strategy and Integration Update
- Integration with RMS Vendor System Update
- Search Deployment and Training Update

CJIS-CT OPERATIONS MANAGEMENT/CJIS PROJECT PORTFOLIO

- Integrated Project Plan Gantt Chart
- Overview of Financials
- Customer Centric Initiatives
- Program Risks & Mitigations

CJIS-CT CLEAN SLATE PROJECT

- Integrated Project Plan Gantt Chart
- Overview of Financials
- Program Risks & Mitigations



Update from CJIS-CT Executive Director

Key Points

- CJIS GB Communication Channels will be reactivated (newsletters, progress reports)
- Continuous Improvement and Learning example-New Project requests/Project Portfolio Management
- CISS software version -identification and control
- Strategy Planning Q1 2023
- DHS Fiscal Year 2022 State and Local Cybersecurity Grant Program (SLCGP)



CJIS Information Sharing System

Workflows

Latest Accomplishments

- Technical Solution of Physical delivery of Arrest Paperwork from Clinton PD to GA9 Ready
- Cromwell PD anticipated move to Production
- Enabled Early Arrest Notifications (Level I) in Portland and East Hampton
- Completed UAT testing with Middletown PD with new NexGen RMS version to enable Family violence indicator and DCJ Agency Response messaging in production
- Completed workflow functionality enhancement v11.4 testing. Major new enhancements to include:
 - DCJ Document Service
 - New CIB Data Exchange to RMS
 - New Clean Slate and Cannabis messaging changes

Next Quarter

- Move remainder of GA9 Municipal PDs into Production
- Complete Troop F full integration Pilot
- Move workflow functionality enhancement v11.4 to UAT environment for final testing in preparation for move to production at the end of the 4th quarter
- Begin training and deployment of workflow functionality for Vernon PD (GA-19 Tolland)
- Begin training and deployment of workflow functionality for Willimantic PD (GA-11 Windham)
- Continue LIVESCAN/RMS integration activities with DESPP



CJIS Information Sharing System Workflows - Overall Status

CJIS Workflow	Status	Release		Date
Early Arrest Notices	In Production	Release 11	✓	
Arrest Paperwork	In Production	Release 11	✓	
Schedule Notification	In Production	Release 11	✓	
Disposition (Erasure)	In Production	Release 11	✓	
Case Update	In Production	Release 11	✓	
CIB Infraction Disposition Exchange	Testing in Progress	Release 11.4		12/16/22
DCJ Document Service Exchange	Testing in Progress	Release 11.4		12/16/22
Cannabis Legislation - Case Update	Testing in Progress	Release 11.4		12/16/22
Clean Slate Erasure Notifications	Testing in Progress	Release 11.4		12/16/22
Parole Decision	On Hold	Future Release		
Release Decision	On Hold	Future Release		
Pardon Decision	On Hold	Future Release		
Continuance Mittimus	On Hold	Future Release		



Statewide JD Workflow Deployment NexGen RMS

JD	CJIS Team	GA	Projected Completion Date	Notes
Middlesex	Team A	GA 9 - Middletown	12/12/2022	
Tolland	Team A	GA-19 Tolland	1/2/2023	
Windham	Team A	GA-11 Windham	1/23/2023	
Waterbury	Team A	GA-4 Waterbury	2/3/2023	
Ansonia/Milford	Team A	GA-5 Derby	3/17/2023	
New Britain	Team A	GA-15 New Britain	5/19/2023	
New Haven	Team B	GA-23 New Haven	6/27/2023	
New Haven	Team A	GA-7 Meriden	7/7/2023	
Fairfield	Team B	GA-2 Bridgeport	8/18/2023	
Hartford	Team A	GA-12 - Manchester	10/29/2023	
Hartford	Team B	GA-13 Enfield	9/15/2023	
Hartford	Team A	GA-14 Hartford	9/22/2023	
Danbury	Team B	GA-3 Danbury	10/3/2023	
New London	Team A	GA-10 New London	10/20/2023	Statewide CSP
Litchfield	Team A	GA-18 Torrington	10/20/2023	Statewide CSP

Table represents Police Departments using NexGen RMS software.



Statewide JD Workflow Deployment Accucom RMS

JD	CJIS Team	GA	Projected Completion Date
Tolland	Team A	GA-19 Tolland	9/8/2023
Waterbury	Team A	GA-4 Waterbury	9/22/2023
Ansonia/Milford	Team B	GA-22 Milford	10/20/2023
Stamford	Team B	GA-20 Norwalk	11/10/2023
Litchfield	Team A	GA-18 Torrington	12/8/2023
New Britain	Team A	GA-15 New Britain	12/22/2023
Fairfield	Team A	GA-2 Bridgeport	1/5/2024
Hartford	Team B	GA-13 Enfield	1/19/2024
Danbury	Team A	GA-3 Danbury	2/2/2024

Table represents Police Departments using Accucom RMS software.



Statewide JD Workflow Deployment IMC RMS

JD	CJIS Team	GA	Projected Completion Date
Windham	Team A	GA-11 Windham	9/5/2023
New London	Team A	GA-10 New London	10/20/2023
New London	Team B	GA-21 Norwich	11/10/2023
Litchfield	Team A	GA-18 Torrington	11/24/2023
New Britain	Team A	GA-15 New Britain	12/1/2023
Hartford	Team A	GA-12 - Manchester	12/15/2023
Hartford	Team B	GA-13 Enfield	12/29/2023
Danbury	Team A	GA-3 Danbury	1/12/2024

Table represents Police Departments using IMC RMS software.



CISS Workflow Deployment – Level 1 Update

EARLY ARREST NOTIFICATION (EAN) – RMS (Level 1)

- Deployment has restarted, 18 PDs currently sending
 - NexGen - EAN is tied in with LiveScan Interface (> 50 PDs) – L1 Certified
 - Accucom working (in process) to connect their remaining 3 PDs – L1 Certified
 - IMC RMS Level 1 Pilot at Brookfield PD is now in Pseudo Production (CISS UAT) – UAT Testing

RMS VENDORS – Development and Programming Activities (Level 1)

- Central Square
 - IMC
 - RMS Team has resolved issues in the submissions from the Pilot Brookfield PD Active on 10/5/22
 - Initial submission success rate is 75% (very good)
 - Pilot target error rate is less than 1% on a monthly basis
 - Inform
 - Largest Central Square RMS in CT – CISS Integration start in planning phase (11.6% arrest volume)
- Motorola
 - Norwich PD selected Motorola as their new RMS Solution, new to CT Market
 - Upcoming workshops for RMS planning led by Motorola Team, CJIS will participate



CISS Workflow Deployment – Level 2 Update

ELECTRONIC ARREST PAPERWORK (UAR and Summons) – RMS (Level 2)

- NexGen is in Production
 - Clinton sending arrest paperwork through CISS to Judicial, Court, DCJ, LEA Stakeholders
 - LiveScan Integration with CentralServer for bi-directional communication with the RMS
- NexGen is supporting Pilot testing UAT
 - Middletown PD is the Large staff PD template for Policy and Procedures – Excellent results
 - Middletown PD is proving latest RMS Software version, required for Clinton PD to end parallel paper
 - CT State Police – Electronic Arrest Policies and Procedures efforts – delayed several months

RMS VENDORS – Development and Programming Activities (Level 2)


- Central Square
 - IMC Level 2 Kickoff was in Nov. '21, Spring development first-pass completion target is met
 - Level 2 Validation Testing underway
 - Supporting New Britain conversion to new RMS – ProSuite
- Accucom
 - Development resources focused on User Interface Design and Upgrades
 - CJIS-CT Tiger-Team resource is helping to accelerate the development progress – Milestone completed



CISS Workflow Deployment – Level 2

ELECTRONIC ARREST PACKAGE– RMS LEVEL 2

- CISS INTEGRATION – RMS ARRESTS BY PERCENT (%)
 - Currently working with these RMS Vendors
 - NexGen is 64.1%
 - Accucom is 4.7%
 - Central Square IMC is 2.8%
 - **71.6% + of all State of CT Arrests will be able to go through CISS electronically**
 - Working to engage additional RMS Vendors
 - Central Square Ongoing-Scope is 25.0%
 - SunGuard/One Solution is 9.5%
 - Inform Local PDs is 4.7%
 - Inform Enterprise (Hartford PD) is 6.9%
 - Motorola (Norwich PD) is 1.5%
 - Inform + SunGuard + Motorola = additional 22.6%
- **Target is > 90% + of all State of CT Arrests will be able to go through CISS electronically**
 - Long term tracking is 71.6%+22.6% = 94.2%



RMS Vendor	Segment	Vendor % of CT Arrests (2021)	Vendor % of CT Arrests (2022)	2022 % Running Total
NexGen	Local PDs	47.7 %	50.0 %	50.0 %
NexGen CSP	CT State Police	17.7 %	14.1 %	64.1 %
Accucom	Local PDs	4.2 %	4.7 %	68.8 %
Central Square	IMC – Local PDs	3.7 %	2.8 %	71.6 %
Central Square	Inform – Local PDs	12.7 %	4.7 %	76.3 %
Central Square	Inform (Ent.) – Hartford PD	N/A	6.9 %	83.2 %
Central Square	Sunguard (One Solution) – Local PDs	9.3 %	9.5 %	92.7 %
Motorola	Premier 1 – Local PDs	N/A	TBD (1.5%)	94.2 %
Central Square	Pro Suite – Local PDs (no integration)	N/A	3.9 %	N/A



CISS Search Municipal Router Connectivity* & Training Progress

2021- Present Onboarding Season*

*2021-Present Season is an auditing and onboarding period, connecting new agencies/locations to CISS Search AND assessing the current network health and type of connectivity of agencies/locations that were onboarded from 2020 and prior years

Training Group	Group Size (# of <u>Municipal</u> Locations)	Connectivity (Health Score)	Connected (% complete)	Training (Health Score)	Training (% Complete)	Comments	
Group A Jan-Mar 2021	11		100%		92%	Waiting to finish training for 1 police department	On Schedule
Group B Apr-June 2021	7		100%		71-86%**	Total Onboarding =86-93%**	Watch
Group C July-Sept 2021	5		80%	Paused	Paused	On pause for Workflow Deployment Project	
Group D Oct-Dec 2021	12		100%		34-51%**	Total Onboarding =67-76%**	Barriers
Group E Jan-Mar 2022	7		100%		64%	Awaiting sign off of training completion	
Group F Apr-June 2022	5		90%		40%	Remaining Agencies undergoing internal restructuring. Requested to delay.	
Group G July-Sept 2022	12		58%		43%	New Router Deployed & Waiting to be Connected Awaiting Agency Responses to Initiate Agency Consolidation (Training Pending)	
TOTAL:	54 audited of 77 <u>municipal locations</u> with individual CISS routers		91% of the 54 audited <u>municipal locations</u> are connected to CISS		57-63%		



**Awaiting Agency Approvals of Completion



Projections: Router Connectivity

Primary Scope Goal: 109 Municipals

CISS Search Successfully Connected Municipal Routers Target Timeline




- This chart does not include criminal justice agencies and State Police that do not require a CJIS router. After validating, CJIS will include those agencies on a chart showing all locations connected to CISS Search.
- The targeted focus is the gold line for municipal router successful connectivity completion.



Projections: CISS Search Training & Certification

Goal: 6912 Successfully Trained & Certified



Risks:

1. 6912 goal may be unachievable if agencies have staffing challenges
2. CISS Onboarding for State Police Cannot Occur until DESPP completes State Police Audits

Mitigations:

- a) CJIS is working with heads of agencies to determine a short term and long-term achievable goal.

CJIS will continue to work with agencies to onboard onto CISS Search after the short-term goal of 6912 is met
- b) CJIS is meeting with DESPP officials to obtain a timeline of initiation and completion for the State Police Audits.
- c) Focused on the Gold Line: We are working on a Train-the-Trainer strategy with police departments to help police departments internally train their staff.
- d) eCUAR initiative –Automate portions of onboarding process


* Train the Trainer - Based on approach used on OBTS initiative



CISS Project Portfolio Gantt Chart

Key Points:

- NexGen, Accucom, IMC, RMS Vendors - Target end date for full arrest package is February 2024
- Inform, ProSuite RMS Vendors – Target start date is Q1 2023 to negotiate and execute agreement contract to build and deploy CISS API for workflows
- CISS Search – 3,065 users currently trained, expect training to be ongoing after full deployment.





CISS Customer Centric Initiatives

Provide A Good Customer Experience

- Communication Plan and Feedback with CISS Users
 1. CJIS-CT Help Desk Service Level Agreements and Statistical Reports
 2. Customer Surveys
 3. Change Relationship Management
- CISS User Group – 2023
 1. User feedback for constant improvement and utility into new versions
- CISS Versions, Release Notes, Known Defects
- Internet Access for CISS Search (Can include approved hand-held devices)
- CJIS-CT RMS Committee – Create a State/Private Sector committee of CT RMS Vendors to discuss, plan and provide benefits to customers





CJIS Capital Budget FY23

CISS FY23 CAPITAL BUDGET SUMMARY	
<u>CAPITAL INVESTMENT</u>	Amounts
Bond Funds Provided from June 2011 to June 2020 Inclusive for Phase 1	\$ 60,920,000
CJIS Appropriated Bond Funds for CISS Phase-2 of \$8.9M	\$ 8,900,000
Total Bond Funds Received for Phase 1 and Appropriations for Phase 2	\$ 69,820,000
<u>CAPITAL EXPENSES</u>	
CISS Phase 1 Expenses	\$ 57,762,963
Bond Funds Expended from July 2020 - August 2022 Inclusive for Phase 2	\$ 10,712,152
Total Costs for CISS Phase 1 and Phase 2	\$ 68,475,115
Remaining Bond Funds for Phase 2 Deployment*	\$ 1,344,884.57
Note: *All current consultant purchase orders are funded until 8/31/23. This amount is unallocated currently but will be in the next couple of months.	



CJIS Operational Budget for FY22-23

CISS GENERAL FUND OPERATIONAL BUDGET SUMMARY			
	<u>FISCAL YEAR</u>	FY22	FY23
	General Fund Budget	\$ 3,196,772	\$ 3,212,881
	General Fund FY19 Rollover Funds for FY 22 Requested	\$ 434,020	\$ 353,276
	General Fund FY21 Rollover Funds for FY 22 Requested		\$ 850,192
	¹ Approximate Adjustment by OPM to Replace Inmate Phone Revenue		\$ 2,200,000
	FY23 Steady State Funding for State Positions		\$ (775,802)
	Total Funding for General Funds	\$3,630,792	\$5,840,547
	Phone Revenue Budget for State Positions and Maint. & Support (Discontinued 6/30/22)	\$ 5,097,152	\$ -
	Total Expected Annual Operational Budget	\$8,727,943	\$5,840,547
Notes:			
1 - Includes 10 state positions and maintenance vendor costs. This funding has been split between CJIS-CT and DAS-BITS for the IT Optimization.			




CISS Key Project Risks & Mitigation

#1 RMS Vendor Participation Does Not Provide 90% + of All Arrests to CISS

Mitigation:


- Contract largest RMS vendors with CISS to get 90%+ arrest information in the state. NexGen, Accucom and now IMC started connectivity work as well. CJIS is negotiating with Central Square to connect on additional RMS vendors Systems to CISS.
- Support Law Enforcement Agencies (LEAs) to migrate to RMS vendors connected to CISS.
- CISS Connectivity required to be Standard in CT Contracts and add in new legislation.
- Create CJIS-CT and RMS vendors committee to discuss, plan and coordinate beneficial initiatives.



#2 Criminal Justice Agency Partner personnel retirements expected to be significant over the next two years and will cause delays to schedule and increase costs.


Mitigation:

- CJIS is working with our Agency Partners to identify retirements that can impact CISS deployment early and will work with Agencies to have a backup person in place.





Clean Slate – Project Timeline



Pending Policy Decisions:

1. Sentence Completion – Full scope legal definition (Confirm project assumption)
2. X type Statutes – Violation of Probation (VOP), Motor Vehicle (Title 14), etc.)
3. Family Violence Crime Exclusions – Confirm 46b-38h explicit statute list



Clean Slate – Project Timeline

WORK in PROGRESS

- DESPP Vendor, Idemia, Requirements Definition Document currently in development
- Offender Docket Matching for shared agency processing – analysis and approach in progress
- CJIS-CT development team working on creation of the SDDB (Sentence management component) and Clean Slate Eligibility Service
- Judicial POR development underway to seed SDDB data base, and for message integration.
- CSSD and DOC continue work on Agency Discharge messaging

KEY ITEMS

- New Legislation (PA 22-26) in May 2022 added scope and will impact the Schedule/Timeline
- January 1, 2023: remains hard date based on Legislation; Adjusted timeline is under analysis
- Must run parallel effort with CJIS-CT development and all agencies contributing to the solution
- Preliminary target completion date of 8/31/2023 is based on updated estimates from Idemia and integration milestone deliveries.

NEXT STEPS

- Complete DESPP vendor RDD system requirements and design document
- Finalize CJIS system specification document aligned with vendor RDD
- Manage Inter-Agency Integrated Milestone and Schedule plan
- Continue developing system components required to determine offender sentence completion and offense eligibility



Clean Slate Inter-Agency Workflow Process Overview

Key Points:


DESPP and CJIS-CT are central to the overall Clean Slate Solution and are responsible for the Core processing.

DOC, Judicial CSSD and Court Operations are responsible for Sentence Completion requirements of the Clean Slate Legislation, Including outstanding Family Violence requirements.

CJIS-CT/CISS will perform Sentence Management and preliminary Clean Slate Eligibility and send aggregate Sentence Completion messages to DESPP for further processing.

DESPP integrates Sentence Completion, performs offender consolidation, manages clean slate offense wait periods and makes final determination of Clean Slate Eligibility. DESPP will emit Clean Slate Notifications through CISS to CJIS-CT Community partners.

CJIS-CT Community Partners are responsible for erasing records according to disclosure rules.





Clean Slate Key Project Issues

- **Public Act 22-26: Eligibility for Clean Slate Erasure includes *all* sentence completion.** This new requirement will involve determining pre-2000 sentence completions in order to make determinations on post-2000 eligible Clean Slate offenses.

The project stakeholders are requesting guidance from the next Legislative session on a path forward regarding pre-2000 sentences in order to reduce the added scope complexity.

CJIS-CT will continue to develop based on documented assumptions to deliver the proposed technical solution to manage post-2000 offenses where outstanding pre-2000 sentences exist.

- **CCH non-fingerprint supported arrests:** An inability to match offenders with all related dockets to determine the latest date of conviction could produce inaccurate Clean Slate eligibility results. DESPP is leading the effort to improve offender consolidation matching.



Clean Slate Project Financials as of 10/18/22

<u>Agency</u>	<u>IT Capital Investment Request</u>	<u>Operating Request</u>
CJIS-CT	\$922,876	\$184,000
DESPP	\$2,205,656	\$841,272
JUDICIAL	\$250,740	\$840,570
DOC	\$335,000	\$655,000
DCJ	\$100,000	0
Totals	\$ 3,814,272	\$ 2,520,842
Total for All Funding Sources		\$ 6,335,114
Note: DESPP and Judicial have carry forward funds of \$1.150M		

Key Points:

- IT Capital Investment Committee provided funding requested of \$3,814,272 to agencies listed above.




Clean Slate Key Project Risks & Mitigation

#1 January 1, 2023 Effective date for PA 21-32/33 yields an absolute project go-live date with commensurate intermediate milestone dates. Slippage of any critical path project deliverable jeopardizes meeting the legislatively imposed deadline.

Impact: Potential non-compliance with the complete requirements of this statute for 1/1/23. A phased delivery of requirements may be needed.


Mitigation and Contingency: CJIS-CT State Partner Agencies have requested a change in the Legislation language for Clean Slate to allow flexibility in the delivery timing. Additionally, CJIS-CT and CJIS Agency Partners are streamlining the work to produce the automated erasure first by 1/1/2023 and the manual erasures to follow.



#2 Data availability and data quality issues may exist that require workarounds and/or scope modification.


Impact: Delays and/or inability to meet exact legislative requirements may follow from discovery of data issues in existing systems.

Mitigation: Discovery process will include data analysis and cleansing required for automation implementation. A manual process for non-automatic erasure process to handle cases due to data deficiency is under review.





CJIS Governing Board 2023 Meeting Schedule



Next Meeting

January 26, 2023

For questions and comments email
CJIS.HelpDesk@ct.gov

CISS Dashboard
<https://dashboard.cjis-ciss.ct.gov>



Appendices



CJIS Special Projects & Analytics



Agency Name	CISS Search	CISS Workflow	CJIS Analytics	Current Status
DMV - Driver Services IB-53/Judicial CR-39	✓		✓	Complete - Ended
DMV - Monitoring Driver Instructors	✓		✓	Complete - Ended
DOC & DMV MVP Dispositions		✓	✓	Complete - Ended
OPM – New Arrests Report & DCJ - Docket Reports			✓	Complete - Ended
New Agency Onboarding - Departments of DCP, DSS, DRS	✓			Active
Combined CJIS/COLLECT Routers	✓	✓		Deployment (98% +) PD LANs - Active
CT Sentencing Commission (SA 19-17) – Study Disparities in Pretrial & Sentencing Outcomes			✓	Part 1 Complete Part 2 – Complete Complete - Ended
State Marshals Self Service Portal (C.G.S §14-10 & C.G.S §6-38a)			✓	Ver. 1 LIVE - Complete Ver. 1.5 - Active
Criminal Record Erasure Reporting (PA 21-32, PA 21-33)		✓	✓	Active
Police Use of Force Transparency (PA 19-90)	✓	✓	✓	Phase 1 Complete Phase 2 – Complete Phase 3 - Active
CISS Search Available via Internet	✓		✓	In Production Pilot
DOL – Incarceration Validation Portal/Data Exchange (DOC)		✓	✓	Active
CISS Workflow Tracking, Delivery & Recovery Dashboard		✓		Complete - Ended

* Other Notables: Racial Profiling Upgrade, BOPP & DESPP Data Exchanges



Tentative CISS Search Agency Audit^a and CISS Search Onboarding Deployment Schedule

(Contingent Upon Hired Additional Agency Coordinator & Successful Train-the-Trainer Program)

<p>Group A: Jan-Mar 2021</p> <ol style="list-style-type: none"> 1. Avon PD 2. Branford PD 3. New Haven PD 4. East Lyme PD 5. Southington PD 6. West Hartford PD 7. Westport PD 8. Windsor PD 9. Wolcott PD 10. Bristol PD 11. DMV 	<p>Group B: Apr-June 2021</p> <ol style="list-style-type: none"> 1. Cheshire PD 2. Coventry PD 3. Groton Town PD 4. Naugatuck PD 5. South Windsor PD 6. Suffield PD TBD 7. Bridgeport PD 	<p>Group C: July 2021- Pending Workflow Deployment</p> <ol style="list-style-type: none"> 1. Clinton- GA9 2. Deep River GA9* 3. Durham GA9* 4. East Haddam GA9* 5. East Hampton GA9 6. Essex GA9* 7. Haddam GA9* 8. Killingworth GA9* 9. Middlefield GA9* 10. Middletown PD GA9 11. Westbrook GA9* 12. Cromwell <p>*Troop F</p>
<p>Group D: Oct-Dec 2021</p> <ol style="list-style-type: none"> 1. Watertown PD 2. Danbury PD 3. East Hartford 4. East Windsor 5. Enfield PD 6. Waterbury 7. Wilton PD 8. Woodbridge PD 9. Middletown ECC 10. Simsbury 11. Darien 12. Hamden 	<p>Group E: Jan-Mar 2022</p> <ol style="list-style-type: none"> 1. Stonington PD 2. Greenwich PD 3. CCSU 4. Vernon GA19 5. Norwich PD 6. UCONN Univ.-Storrs 7. UCONN Health Center (Farmington) 8. UCONN Avery Point Campus Police 9. UCONN Hartford Campus Police 10. UCONN Stamford 11. UCONN Waterbury Campus Police 	<p>Group F: Apr-June 2022</p> <ol style="list-style-type: none"> 1. New Milford 2. Brookfield PD 3. Orange PD 4. Milford PD

^a Audits determine whether formerly onboarded agencies still have connectivity to CISS Search, whether their IT networks have changed, whether they need help reconnecting to CISS Search, what staff changes have occurred, introductions to CJIS and CISS Search to new key agency executives, key agency contacts to continue training, paperwork updates where needed, which agency staff should be deactivated in CISS Search, and/or agency heads' approval that onboarding should be considered complete. For new agencies, audits determine agencies' qualifications to onboard, key agency contacts for onboarding, whether the sites have the equipment to onboard to CISS Search, whether they have the human resources and time to onboard to CISS Search, what assistance is needed to help agencies connect to CISS Search, paperwork and approvals to train and certify staff, rosters, and more.



Tentative CISS Search Agency Audit and CISS Search Onboarding Deployment Schedule

(Contingent Upon Hired Onboarding Additional Agency Coordinator & Successful Train-the-Trainer Program)

<p>Group G July –Sept 2022</p> <ol style="list-style-type: none"> 1. Willimantic PD [GA-11] 2. Putnam PD [GA-11] 3. Berlin PD 4. Manchester PD 5. Hartford PD 6. Middlebury PD [GA-4] 7. New Britain PD 8. Newington PD 9. Westport –Fairfield Dispatch (Connectivity Only) 10. Torrington PD 11. East Haven PD 12. Plainfield PD 	<p>Group H Oct-Dec 2022</p> <ol style="list-style-type: none"> 1. Derby PD 2. Shelton PD 3. West Haven PD 4. Stratford PD 5. Farmington PD 6. Rocky Hill GA 19 7. Plainville PD 8. Guilford PD 9. North Haven PD 10. Madison PD 11. Bethel PD 12. Portland GA9 	<p>Group I Jan-March 2023</p> <ol style="list-style-type: none"> 1. Trumbull PD 2. Canton PD 3. Yale PD 4. Monroe PD 5. Glastonbury 6. Newtown PD 7. Bloomfield PD 8. Ridgefield PD 9. Norwalk PD 10. Weston PD 11. Thomaston PD
<p>Group J April-June 2023****</p> <ol style="list-style-type: none"> 1. Meriden PD 2. DOC-Parole 3. Wethersfield PD 4. Winchester/Winsted PD 5. Plymouth 6. Windsor Locks PD 7. Redding 8. Waterford 9. Fairfield PD 10. Stamford PD 11. Easton 	<p>Group J April-June 2023</p> <ol style="list-style-type: none"> 1. Groton City PD 2. Groton Long Point PD 3. SCSU PD 4. New Canaan PD 5. Eastford PD** [GA-11] 6. Prospect PD RST*** [GA-11]. 7. Pomfret PD [GA-11] ** 8. Canterbury PD [GA-11]** 9. Ellington (Troop C) GA 19** 10. Bolton (RST) GA 19*** 	<p>Group K: Jul-Sept 2023</p> <ol style="list-style-type: none"> 1. Killingly RST (Troop D) [GA-11]*** 2. Chaplin RST (Troop D) [GA-11]*** 3. Seymour PD 4. Woodstock PD [GA-11] (Troop D)** 5. Thompson [GA-11] (Troop D)** 6. Ashford PD [GA-11] (Troop C)** 7. Sterling PD [GA-11] (Troop D)** 8. Scotland PD [GA-11] (Troop D)** 9. Hampton PD [GA-11] (Troop D)** 10. Marlborough Police Department (Troop K)** 11. Salem PD (Troop K)**

****State Police**

*****Resident State Trooper**

******Desired time period that CJIS Onboarding Remediation Team is estimated to be onboarded and deployed**



Tentative CISS Search Agency Audit and CISS Search Onboarding Deployment Schedule

(Contingent Upon Hired Additional Agency Coordinator & Successful Train-the-Trainer Program)		
<p>Group K: Jul-Sept 2023</p> <ol style="list-style-type: none"> 1. Lebanon PD (Troop K)** 2. Salisbury Resident Trooper (Troop B)*** 3. Norfolk (Troop B)** 4. Pleasant Valley/ Barkhamsted (Troop B)** 5. North Canaan (Troop B)** 6. Oxford Resident Trooper (Troop A)*** 7. Colchester Resident Trooper (Troop K)*** 8. New Fairfield RST (Troop A)*** 9. Burlington RST (Troop L)*** 10. Willington (RST Troop C) GA 19*** 11. Brooklyn (Troop D) [GA-11]*** 	<p>Group L Oct-Dec 2023</p> <ol style="list-style-type: none"> 1. Washington Depot Resident Trooper*** 2. Hebron (RST) GA 19*** 3. Stafford (RST Troop C) GA 19*** 4. Litchfield County Dispatch 5. Woodbury Resident Trooper (Troop L)*** 6. Kent (Troop L)** 7. Beacon Falls, Resident Trooper*** 8. Ansonia PD 9. Montville PD*** 10. Ellington Resident Trooper*** 11. Columbia (RST Troop K) GA 19*** 	<p>Group L Oct-Dec 2023</p> <ol style="list-style-type: none"> 1. Foxwoods Mashantucket PD Ledyard RT*** 2. Granby PD 3. North Stonington RT *** 4. State Police Training Academy 5. Troop H – Hartford PD** 6. Troop H – Airport PD** 7. Ledyard PD 8. Regional Water Authority 9. Northwest Public Dispatch 10. Wallingford PD
<p>Group M Jan-March 2024</p> <ol style="list-style-type: none"> 1. Bridgewater (Troop A)** 2. Roxbury (Troop A)** 3. North Branford PD 4. Sherman (Troop A)** 5. Southbury (Troop A)** 6. CTIC-Counter Terrorist & Intelligence** 7. Lisbon PD (Troop E)** 8. Sprague PD (Troop E)** 9. Preston PD (Troop E) ** 10. Jewett City/Griswold (Troop E)** 11. New London PD [GA-4] 	<p>Group M Jan-March 2024</p> <ol style="list-style-type: none"> 1. Bethany (Troop I) 2. Old Saybrook GA9 3. Capitol Police 	<p>Group N Apr 2024-March 2025</p> <p style="text-align: center;">Remediation Period for Criminal Justice and Law Enforcement Agencies that could not start or finish onboarding during their original tentative group.</p>

****State Police**

*****Resident State Trooper**