



State of Connecticut Criminal Justice Information System

**Governing Board Meeting Special Session
September 20, 2013**

Agenda


- CISS Moving Forward Strategy
- CISS Project Update
- Independent Verification and Validation Update
- CT State Police Data Update – Xerox
- Other Business
- Next Meeting Dates for the Year 2013

CISS — Moving Forward Strategy

1. Work with Xerox to remediate the project scope and implementation schedule.
2. Review staff assignments in accordance with project changes.
3. Hire a durational senior project manager to manage CISS project.
4. Implement a governance process to manage project and stakeholder issues effectively.

CJIS Organizational Head Count

CONNECTICUT CRIMINAL JUSTICE INFORMATION SYSTEM GOVERNING BOARD



Last Modified Date: 09/09/13



CISS Status

Wave 0, v. 1.5, Search Release 1, Wave 1

- Date alignment with Xerox is complete
- Begin review with stakeholders

Future Releases

- Strategy discussion in progress

Organization

- Assessment of the organizational structure is underway

Immediate Action Items

- Stakeholder management
 - Interaction, decision making, impact on resources
- CJIS Security Policy
- Project plan, release strategy, organization

FBI CJIS Security Update

- Provided the following design documents to DESPP in order to establish common baseline understanding of CISS architecture:
 - CISS System Design Document v. 1.3
 - CISS High-Level Security Design Document v. 1.3.1
 - CISS Security Design Document v. 2.1
 - CISS Search Design Specification 2.0
- Conducted in-person meetings with DESPP (other stakeholder agencies present) on August 6, August 27, and September 9

Next Steps & Recommendations

- Support new CJIS Project Manager and DESPP Chief Security Officer in developing an actionable work plan that identifies FBI/CJIS issues and works towards finding solutions
- CT should submit Xerox design documents to the FBI for review
- CT should engage FBI directly to address concerns outlined in the letter and work towards a resolution

Independent Verification & Validation

Moving Forward Strategy:

- Work with Xerox to remediate the project scope and implementation schedule. **(In progress)**
- Review staff assignments in accordance with project changes. **(In progress)**
- Hire a durational senior project manager to manage the CISS project. **(Complete)**
- Implement a governance process to manage project and stakeholder issues effectively. **(In progress)**

Independent Verification & Validation

Key Issues and Recommendations:

- Disagreement concerning “FBI Data” continues.
 - Form a CJIS Community working group and find a solution that meets the business needs of the community.

- The CISS project schedule is not complete. The short-term schedule is set, however, the long-term schedule is not finished.
 - Set a clear deadline for this effort – 10/15

Independent Verification & Validation

Key Issues and Recommendations (*continued*):

- Communicating work schedule and design to stakeholders.
 - Expand the next CISS Monthly Status Meeting to allow time to discuss schedule and elicit questions about the design elements completed to date.

- Non-CISS efforts still distract the CISS team.
 - Clarify the team priorities and the overall emphasis on CISS.

Next Meeting Dates

- Thursday, October 17, 2013 at the Division of Criminal Justice, Rocky Hill
- 2014 Schedule to be released soon

QUESTIONS?



September 20, 2013