



October 3, 2023

Ms. Melanie Bachman, Executive Director  
Connecticut Siting Council  
10 Franklin Square  
New Britain, CT 06051

RE: Docket No. 508: Milvon to West River Railroad Transmission Line 115kV Rebuild Project  
Quarterly Construction Status Report – Q3 2023

Dear Ms. Bachman,

Pursuant to the Regulations of Connecticut State Agencies section 16-50j-62(b)(3) and as described in the Milvon to West River Railroad Transmission Line 115kV Rebuild Project Decision & Order (D&O) dated August 28, 2022, The United Illuminating Company hereby provides to the Connecticut Siting Council (“Council”) this Construction Progress Report for the third quarter of 2023.

Should you or the Council members have any questions regarding this submission, please do not hesitate to contact me via e-mail at [klehoux@uinet.com](mailto:klehoux@uinet.com) or telephone at (860) 933-9657.

Sincerely,

A handwritten signature in black ink, appearing to read 'Kay Lehoux', is written over a horizontal line.

Kay Lehoux  
Environmental Permitting & Compliance Specialist

Enclosure

**CSC DOCKET # 508  
MILVON TO WEST RIVER RAILROAD TRANSMISSION LINE 115KV REBUILD PROJECT  
QUARTERLY CONSTRUCTION STATUS REPORT**

Quarter: Q3 2023

Report #1

**PROJECT SUMMARY**

**Segment 1: Elmwest- West River**

**Pre-Construction Activities**

Temporary fencing completed at the Elmwest Substation to gain structure access.  
Constructability review of structures for temporary ADSS installation.

**Construction Activities**

No activities completed.

**D & M Deviations**

No deviations to the D&M Plan during this time.

**CSC DOCKET # 508**  
**MILVON TO WEST RIVER RAILROAD TRANSMISSION LINE 115KV REBUILD PROJECT**  
**QUARTERLY CONSTRUCTION STATUS REPORT**

Quarter: Q3 2023

Report #1



**Photo 1:** Temporary fencing inside Elmwest Substation, used to gain access to install structure P1029ES.



**Photo 2:** Temporary fencing inside Elmwest Substation, used to gain access to install structures P1029WNS and P1029SS.