



CSC DOCKET # 490  
OLD TOWN SUBSTATION REBUILD PROJECT  
QUARTERLY CONSTRUCTION STATUS REPORT

**VIA ELECTRONIC MAIL**

April 14, 2026

Melanie A. Bachman, Esq.  
Executive Director/Staff Attorney  
The Connecticut Siting Council  
Ten Franklin Square  
New Britain, CT 06051

RE: Docket No. 490 – Old Town Substation Rebuild Project. Quarterly Construction Status Report – Q1 2026

Dear Ms. Bachman,

Pursuant to the Regulations of Connecticut State Agencies section 16-50j-62(b)(3) and as described in the Old Town Substation Rebuild Project Development and Management (D&M) Plan Decision & Staff Report, dated March 21, 2025, The United Illuminating Company hereby provides to the Connecticut Siting Council (“Council”) this Construction Progress Report for the first quarter of 2026.

Should you or the Council members have any questions regarding this submission, please do not hesitate to contact me via e-mail at [rich.pinto@uinet.com](mailto:rich.pinto@uinet.com) or telephone at (203) 314-6121.

Sincerely,

*Richard Pinto*

---

Richard Pinto  
Senior Project Manager/Major Construction  
The United Illuminating Company

ENCLOSURE



CSC DOCKET # 490  
OLD TOWN SUBSTATION REBUILD PROJECT  
QUARTERLY CONSTRUCTION STATUS REPORT

Quarter: Q1 2026

Report #1

## PROJECT SUMMARY

### Pre-construction Activities:

- Installation of access gate including signage at the existing access point located at the southwestern portion of the site.
- Maintenance of environmental erosion and sediment controls.

### Construction Activities

No activities completed.

### D&M Deviations

### Minor Deviations:

- There were no deviations associated with the work completed for Q1 2026.

Quarter: Q1 2026

Report #1



CSC DOCKET # 490  
OLD TOWN SUBSTATION REBUILD PROJECT  
QUARTERLY CONSTRUCTION STATUS REPORT



**Photo 1:** View of the newly installed access gate at the southwestern access road.