



STATE OF CONNECTICUT  
*CONNECTICUT SITING COUNCIL*

Ten Franklin Square, New Britain, CT 06051

Phone: (860) 827-2935 Fax: (860) 827-2950

E-Mail: [siting.council@ct.gov](mailto:siting.council@ct.gov)

Web Site: [portal.ct.gov/csc](http://portal.ct.gov/csc)

**VIA ELECTRONIC MAIL**

January 22, 2025

Deborah Denfeld  
Team Lead – Transmission Siting  
Eversource Energy  
56 Prospect Street  
P.O. Box 270  
Hartford, CT 06141-0270  
[deborah.denfeld@eversource.com](mailto:deborah.denfeld@eversource.com)

RE: **EM-EVER-006-240228e** – The Connecticut Light and Power Company d/b/a Eversource Energy notice of intent to modify an existing energy facility located at 180 Cold Spring Road, Beacon Falls, Connecticut. **Request for Extension of Construction.**

Dear Deborah Denfeld:

The Connecticut Siting Council (Council) is in receipt of the request for an extension of construction time submitted on behalf of Eversource, for the above-referenced exempt modification request, dated January 22, 2025.

Pursuant to Condition No. 5 of the Council's decision letter dated March 18, 2024, the Council hereby grants an extension of time until March 18, 2026 to complete construction.

This extension is granted with the understanding that the Council will be notified should Eversource decide not to proceed with construction.

Sincerely,

A handwritten signature in blue ink, appearing to read "Melanie A. Bachman".

Melanie A. Bachman  
Executive Director

MAB/MP/kd

January 22, 2024

Melanie Bachman, Esq.  
Executive Director  
Connecticut Siting Council  
Ten Franklin Square  
New Britain, CT 06051

RE: **EM-EVER-006-240228e** – The Connecticut Light and Power Company d/b/a Eversource  
Energy notice of intent to modify an existing energy facility located at 180 Cold Spring  
Road, Beacon Falls, Connecticut.  
Request for Extension.

Dear Attorney Bachman:

The Connecticut Light and Power Company dba Eversource Energy (“Eversource”) received acknowledgement from the Connecticut Siting Council (“Council”) on March 18, 2024, of its Notice that Eversource’s proposed modifications at the existing Beacon Falls Substation at 180 Cold Spring Rd, in Beacon Falls would comply with the exception criteria outlined in Section 16-50j-57 of the Regulations of Connecticut State Agencies, with conditions.

Due to project delays, and prioritization of available materials, Eversource requires additional time to complete the Project. Pursuant to Condition 5, Eversource hereby requests that the one-year deadline to complete the above referenced Project be extended to March 18, 2026.

Two copies of this Request for an Extension will be mailed to your office.

Thank you for your attention to this matter. If you have any questions or concerns, please contact me.



Deborah Denfeld  
Team Lead – Transmission Siting  
deborah.denfeld@eversource.com