



STATE OF CONNECTICUT
CONNECTICUT SITING COUNCIL

Ten Franklin Square, New Britain, CT 06051
Phone: (860) 827-2935 Fax: (860) 827-2950
E-Mail: siting.council@ct.gov
Web Site: portal.ct.gov/csc

VIA ELECTRONIC MAIL

November 17, 2022

Sharon Bateman
Site Acquisition Project Manager – Pacific NW
Centerline Communications, LLC
22539 NE 46th Street
Redmond, WA 98053
sbateman@clinellc.com

RE: **EM-VER-006A-210819** - Cellco Partnership d/b/a Verizon Wireless notice of intent to modify an existing telecommunications facility located at 664 Rimmon Hill Road, Beacon Falls, Connecticut.

Dear Sharon Bateman:

The Connecticut Siting Council (Council) is in receipt of your letter dated November 10, 2022 submitted on behalf of Verizon, requesting an extension of time to submit a notice of completion of construction for the above-referenced exempt modification.

The Council hereby grants an extension of time until November 26, 2023 to submit a notice of completion of construction.

This extension is granted with the understanding that the Council will be notified should Verizon need additional time to submit a notice of completion or decides not to proceed with construction.

Thank you for your attention to this matter.

Sincerely,

A handwritten signature in blue ink, appearing to read "Melanie A. Bachman".

Melanie A. Bachman
Executive Director

MAB/MP/emr

From: Sharon Bateman <sbateman@clinellc.com>
Sent: Thursday, November 10, 2022 3:08 PM
To: Fontaine, Lisa <Lisa.Fontaine@ct.gov>
Cc: Barbara Kassabian <bkassabian@clinellc.com>; CSC-DL Siting Council <Siting.Council@ct.gov>
Subject: RE: EM-VER-006A-210819 - URGENT Approval Extension Request / 664 Rimmon Hill Rd, Beacon Falls, CT (302524) / 16244575) / Beacon Falls

EXTERNAL EMAIL: This email originated from outside of the organization. Do not click any links or open any attachments unless you trust the sender and know the content is safe.

CDC – DL Siting Council,

Please accept this email as a formal request to extend the approval decision for Verizon Wireless' Exempt Modification at the subject site. Due to delays associated with supply chain/pandemic related issues prevented Verizon from moving forward with construction of this project. Verizon is prepared to proceed and complete this construction at their earliest convenience, but no later than 6/30/2023.

Attached

- EM-VER-006A-210819 CSC Council Approval Decision

Should you need any further information concerning this request, please reach out to me at any time. I appreciate your consideration.

Thanks so much!

Sherri



Sharon Bateman (Sherri) | Site Acquisition Project Manager – Pacific NW

Centerline Communications, LLC

22539 NE 46th Street | Redmond, WA 98053

Mobile: 425.241.0085 | Fax: 508.819.3017

sbateman@clinellc.com | www.centerlinecommunications.com

