



STATE OF CONNECTICUT
CONNECTICUT SITING COUNCIL

Ten Franklin Square, New Britain, CT 06051

Phone: (860) 827-2935 Fax: (860) 827-2950

E-Mail: siting.council@ct.gov

Web Site: portal.ct.gov/csc

VIA ELECTRONIC MAIL

December 5, 2022

Sharon Bateman
Site Acquisition Project Manager – Pacific NW
Centerline Communications, LLC
22539 NE 46th Street
Redmond, WA 98053
sbateman@clinellc.com

RE: **EM-VER-023B-210929** – Cellco Partnership d/b/a Verizon Wireless notice of intent to modify an existing telecommunications facility located at 450 Albany Turnpike, Canton, Connecticut.

Dear Sharon Bateman:

The Connecticut Siting Council (Council) is in receipt of the request for an extension of construction time submitted on behalf of Verizon, for the above-referenced exempt modification request, dated December 2, 2022.

Pursuant to Condition No. 9 of the Council's decision letter dated December 27, 2021, the Council hereby grants an extension of time until December 27, 2023 to complete construction.

This extension is granted with the understanding that the Council will be notified should Verizon decide not to proceed with construction.

Sincerely,

Melanie A. Bachman
Executive Director

MAB/MP/emr

From: Sharon Bateman <sbateman@clinellc.com>

Sent: Friday, December 2, 2022 3:07 PM

To: Fontaine, Lisa <Lisa.Fontaine@ct.gov>; CSC-DL Siting Council <Siting.Council@ct.gov>

Cc: Barbara Kassabian <bkassabian@clinellc.com>

Subject: RE: EM-VER-023B-210929 - URGENT Approval Extension Request / 450 Albany Turnpike, Canton, CT (411259) / 16272107) / CT Collinsville CAC 802816 CT

EXTERNAL EMAIL: This email originated from outside of the organization. Do not click any links or open any attachments unless you trust the sender and know the content is safe.

CDC – DL Siting Council,

Please accept this email as an **URGENT** formal **request to extend the approval decision** for Verizon Wireless' Exempt Modification at the subject site. Due to delays associated with supply chain/pandemic related issues prevented Verizon from moving forward with construction of this project. Verizon is prepared to proceed and complete this construction at their earliest convenience as weather permits, but no later than 6/30/2023.

Attached

- EM-VER-023B-210929 CSC Council Approval Decision

Should you need any further information concerning this request, please reach out to me at any time. I appreciate your consideration.

Thanks so much!

Sherri



Sharon Bateman (Sherri) | Site Acquisition Project Manager – Pacific NW

Centerline Communications, LLC

22539 NE 46th Street | Redmond, WA 98053

Mobile: 425.241.0085 | Fax: 508.819.3017

sbateman@clinellc.com | www.centerlinecommunications.com

