



STATE OF CONNECTICUT
CONNECTICUT SITING COUNCIL

Ten Franklin Square, New Britain, CT 06051
Phone: (860) 827-2935 Fax: (860) 827-2950
E-Mail: siting.council@ct.gov
Web Site: portal.ct.gov/csc

VIA ELECTRONIC MAIL

November 21, 2023

Kenneth C. Baldwin, Esq.
Robinson & Cole LLP
280 Trumbul Street
Hartford, CT 06103-3597
kbaldwin@rc.com

RE: **EM-VER-025-211208** – Cellco Partnership d/b/a Verizon Wireless notice of intent to modify an existing telecommunications facility located at 705 West Johnson Avenue, Cheshire, Connecticut. **Request for Extension of Construction.**

Dear Attorney Baldwin:

The Connecticut Siting Council (Council) is in receipt of the request for an additional extension of construction time submitted on behalf of Verizon Wireless, for the above-referenced exempt modification request, dated November 17, 2023.

Pursuant to Condition No. 9 of the Council's decision letter dated January 24, 2022, the Council hereby grants an extension of time until July 24, 2024, to complete construction.

This extension is granted with the understanding that the Council will be notified should Verizon Wireless decide not to proceed with construction.

Sincerely,

A handwritten signature in dark ink, appearing to read "Melanie A. Bachman".

Melanie A. Bachman
Executive Director

MAB/ANM/lm

KENNETH C. BALDWIN

280 Trumbull Street
Hartford, CT 06103-3597
Main (860) 275-8200
Fax (860) 275-8299
kbaldwin@rc.com
Direct (860) 275-8345

Also admitted in Massachusetts
and New York

November 17, 2023

Melanie A. Bachman, Esq.
Executive Director/Staff Attorney
Connecticut Siting Council
10 Franklin Square
New Britain, CT 06051

Re: **EM-VER-025-211208 – Cellco Partnership d/b/a Verizon Wireless
Telecommunications Facility, 705 West Johnson Avenue, Cheshire, Connecticut**

Request for Extension

Dear Attorney Bachman:

On January 24, 2022, the Siting Council acknowledged Cellco's notice of intent to modify its existing telecommunications facility at 705 West Johnson Avenue in Cheshire, Connecticut. Cellco may not complete the approved modifications by the January 24, 2024 deadline and in an excess of caution requests an extension of six (6) months, to July 24, 2024 to complete the work.

Thank you in advance for your cooperation. If you have any questions, please do not hesitate to contact me.

Sincerely,



Kenneth C. Baldwin

Copy to:
Alex Tyurin

28315640-v1