



STATE OF CONNECTICUT  
CONNECTICUT SITING COUNCIL

Ten Franklin Square, New Britain, CT 06051

Phone: (860) 827-2935 Fax: (860) 827-2950

E-Mail: [siting.council@ct.gov](mailto:siting.council@ct.gov)

Web Site: [portal.ct.gov/csc](http://portal.ct.gov/csc)

**VIA ELECTRONIC MAIL**

May 19, 2022

Kenneth C. Baldwin, Esq.  
Robinson & Cole LLP  
280 Trumbull Street  
Hartford, CT 06103-3597  
[kbaldwin@rc.com](mailto:kbaldwin@rc.com)

RE: **EM-VER-032-210623** - Cellco Partnership d/b/a Verizon Wireless notice of intent to modify an existing telecommunications facility located at 138 Main Street, Coventry, Connecticut.

Dear Attorney Baldwin:

The Connecticut Siting Council (Council) is in receipt of your letter dated May 18, 2022, submitted on behalf of Verizon, requesting an additional extension of time to submit a notice of completion of construction for the above-referenced exempt modification.

The Council hereby grants an extension of time until July 26, 2023, to submit a notice of completion of construction.

This extension is granted with the understanding that the Council will be notified should Verizon need additional time to submit a notice of completion or decides not to proceed with construction.

Thank you for your attention to this matter.

Sincerely,

A handwritten signature in dark ink, appearing to read "Melanie A. Bachman".

Melanie A. Bachman  
Executive Director

MAB/CMW/laf

KENNETH C. BALDWIN

280 Trumbull Street  
Hartford, CT 06103-3597  
Main (860) 275-8200  
Fax (860) 275-8299  
kbaldwin@rc.com  
Direct (860) 275-8345

Also admitted in Massachusetts  
and New York

May 18, 2022

Melanie A. Bachman, Esq.  
Executive Director/Staff Attorney  
Connecticut Siting Council  
10 Franklin Square  
New Britain, CT 06051

Re: **EM-VER-032-210623 – Cellco Partnership d/b/a Verizon Wireless  
Telecommunications Facility, 138 Main Street, Coventry, Connecticut**

**Request for Extension**

Dear Attorney Bachman:

On July 26, 2021, the Siting Council acknowledged Cellco's request to modify its existing telecommunications facility at 138 Main Street in Coventry, Connecticut. Cellco will not complete these modifications by the July 26, 2022 deadline and, therefore, is requesting an extension of twelve (12) months to complete the work. Thank you in advance for your cooperation.

If you have any questions, please do not hesitate to contact me.

Sincerely,



Kenneth C. Baldwin

Copy to:  
Aleksy Tyurin