



*T-Mobile USA
35 Griffin
Road South
Bloomfield,
CT 06002*

Attorney Melanie Bachman
Acting Executive Director
Connecticut Siting Council
10 Franklin Square
New Britain, CT 06501

RE: EM-T-MOBILE-034-210623
Notice of Construction Completion
T-Mobile Site # CT11108A
24 Hospital Avenue, Danbury, Connecticut

Dear Attorney Bachman,

We represent T-Mobile Northeast LLC (“T-Mobile”) and have been retained to notify the Connecticut Siting Council (“Council”) that the modification conditions have been met and constructed in accordance with the documentation provided at the time of filing.

The Council acknowledged the above referenced T-Mobile notice of exempt modification on 8/2/2021. T-Mobile hereby notifies the Council that construction of this modification is now complete.

Documentation certified by a Professional Engineer is included with this letter that the installation complied with the recommendations of the Mount Analysis dated 7/19/2021.

Sincerely,

Carmela Siciliano

Transcend Wireless LLC
on behalf of T-Mobile
10 Industrial Ave, Suite 3
Mahwah, NJ 07430

February 23, 2022

Mr. David Newland
Danbury Building Department
155 Deer Hill Ave
Danbury, CT 06810

Re: Letter of Professional Opinion

Project: CT11108A – Danbury Hospital (Anchor)
24 Hospital Avenue
Danbury, CT 06810

Owner: Danbury Hospital

Engineer: CENTEK Engineering, Inc.
63-2 North Branford Road, Branford, CT
06405

Contractor: D&A Construction Management
7 Sycamore Way #2, Branford, CT06405

Centek Project No.: 20074.12 **Building**

Permit No.: 21-2142

Dear Mr. Newland,


We are providing this “Letter of Professional Opinion” with regard to the structural components at the above referenced project.

The following are the basis for substantiating compliance with construction documents prepared by Centek Engineering, Inc. dated 06/17/2021 Rev.0, Structural Analysis Report prepared by Centek Engineering, Inc. dated 07/19/2021 Rev.1 and Mount Analysis Report prepared by Centek Engineering, Inc. dated 05/18/2021:

- Field observations of completed construction on 02/18/2022.

The work under this Contract has been reviewed and found, to the Engineer’s best knowledge, information and belief, to be completed in general compliance with the documents prepared by this office.

Sincerely,


Carlo F. Centore, PE
Principal

