



STATE OF CONNECTICUT

CONNECTICUT SITING COUNCIL

Ten Franklin Square, New Britain, CT 06051

Phone: (860) 827-2935 Fax: (860) 827-2950

E-Mail: siting.council@ct.gov

www.ct.gov/csc

VIA ELECTRONIC MAIL

June 21, 2019

Mark Richard
Site Development Manager
T-Mobile
35 Griffin Road South
Bloomfield, CT 06002

RE: **EM-T-MOBILE-034-180709** – T-Mobile notice of intent to modify an existing telecommunications facility located at 24 Hospital Avenue, Danbury, Connecticut.

Dear Mr. Richard:

The Connecticut Siting Council (Council) is in receipt of your letter dated June 19, 2019, submitted on behalf of T-Mobile requesting an extension of time to submit a notice of completion of construction and associated post modification inspection report, if applicable, for the above-referenced exempt modification.

The Council also received a Notice of Construction Complete from Transcend Wireless, LLC dated May 21, 2019 (please see attached). Transcend Wireless, LLC has confirmed this notice to be in error and the project remains incomplete.

Therefore, the Council hereby grants an extension of time until January 30, 2020, to submit a notice of completion of construction and associated post modification inspection report, if applicable, for the above-referenced exempt modification.

This extension is granted with the understanding that the Council will be notified should T-Mobile need additional time to submit a notice of completion and associated post modification inspection report, if applicable, or decides not to proceed with construction.

Thank you for your attention to this matter.

Sincerely,

Melanie A. Bachman
Executive Director

MAB/IN/emr


c: Jennifer Dupont, Transcend Wireless



CONNECTICUT SITING COUNCIL
Affirmative Action / Equal Opportunity Employer

June 19, 2019

Attorney Melanie Bachman
Acting Executive Director
Connecticut Siting Council
Ten Franklin Square
New Britain, CT 06501



ORIGINAL

Dear Attorney Bachman,

The T-Mobile site listed below was approved by the Connecticut Siting Council on July 30, 2018 respectively as an Exempt Modification. Due to material constraints the approved site mentioned herein has not been construction completed to date but T-Mobile fully anticipates construction to be completed within the next six (6) months. Therefore, we are formally requesting an extension to the deadline for the close out requirements for the following;

EM-T-MOBILE-034-180709 24 Hospital Avenue, Danbury, CT
T-Mobile Site Id #CT11108A AAS

Please contact Jennifer Dupont at 860-729-8603 with any questions or concerns.

Sincerely,

A handwritten signature in blue ink, appearing to read "Mark Richard".


Mark Richard, Site Development Manager

Transcend Wireless

10 INDUSTRIAL AVENUE,
SUITE 3
MAHWAH, NJ 07430
PHONE: 201.684.0055

May 21, 2019

Attorney Melanie Bachman
Acting Executive Director
Connecticut Siting Council
10 Franklin Square
New Britain, CT 06051



RE: EMT-T-Mobile-034-180709
T-Mobile Site Id CT11108A
24 Hospital Avenue, Danbury, CT
Notice of Construction Complete

Dear Attorney Bachman,

This office represents T-Mobile Northeast LLC ("T-Mobile") and has been retained to notify the Connecticut Siting Council ("Council") that the exempt modification decision conditions have been met and constructed in accordance with the documentation provided at the time of filing.

The Council acknowledged the above referenced T-Mobile notice of exempt modification on July 30, 2018.

The Council imposed the following condition in its acknowledgment:

- Within 45 days following completion of the equipment installation, T-Mobile shall provide documentation that its installation complied with the recommendations of the Structural Analysis Report.

The attached Statement of Special Inspections provides evidence of compliance with the conditions outlined by the Council.

Sincerely,

A handwritten signature in black ink, appearing to read "JD", written over a printed name.

Jennifer Dupont
Project Coordinator
Transcend Wireless LLC on behalf of T-Mobile
10 Industrial Ave, Suite 3
Mahwah, NJ 07430

FINAL REPORT OF SPECIAL INSPECTIONS

Project: Danbury Hospital CT11108A **Scope:** CMP 4x2
Location: 24 Hospital Avenue, Danbury CT 06810
Owner: Danbury Hospital
Design Professional in Responsible Charge: Camilo A. Gaviria, PE (Centek Engineering, Inc.)

To the best of my information, knowledge and belief, the Special Inspections required for this project, and itemized in the **Statement of Special Inspections** submitted for permit, have been performed and all discovered discrepancies have been reported and resolved.

The following discrepancies that were outstanding since the last interim report dated (n/a), have been corrected:


No outstanding discrepancies exist.

(Attach 8 1/2 x 11 continuation sheets(s) if required to complete the description of corrections)

The Letter of Professional Opinion dated 05/20/19 and supporting documentation submitted along with this Final Report form the basis for, and are to be considered an integral part of this Final Report.

Respectfully Submitted,
Special Inspector

Camilo A. Gaviria, PE (CT PE#27517)
(type or printed name)




Signature

05/20/19

Date





Centered on Solutions

May 20, 2019

Mr. David Newland
City of Danbury Building Dept.
155 Deer Hill Ave
Danbury, Connecticut 06810

Re: Letter of Professional Opinion

Project: Danbury Hospital CT11108A
24 Hospital Avenue
Danbury, CT

Owner: Danbury Hospital

Engineer: CENTEK Engineering, Inc,
63-2 North Branford Road, Branford, CT 06405

Contractor: D&A Construction
7 Sycamore Way #2, Branford, CT 06405

Centek Project No.: 18058.13

Dear Mr. Newland,

We are providing this "Letter of Professional Opinion" with regard to the structural components at the above referenced project.


The following are the basis for substantiating compliance with construction documents prepared by CENTEK Engineering, Inc. on 08/06/2018 Rev.1 and Structural Analysis Report dated 06/12/2018 Rev.0:

- Field observations of completed site on 06/16/19.

The work under this Contract has been reviewed and found, to the Engineer's best knowledge, information and belief, to be completed in general compliance with the documents prepared by this office and issued for construction on 08/06/2018 Rev.1.

Sincerely,

Camilo A. Gaviria, PE
Senior Project Manager



Cc: File