



STATE OF CONNECTICUT
CONNECTICUT SITING COUNCIL

Ten Franklin Square, New Britain, CT 06051

Phone: (860) 827-2935 Fax: (860) 827-2950

E-Mail: siting.council@ct.gov

Web Site: portal.ct.gov/csc

VIA ELECTRONIC MAIL

October 28, 2024

Deborah Denfeld
Team Lead - Transmission Siting
Eversource Energy
P.O. Box 270
Hartford, CT 06103
deborah.denfeld@eversource.com

RE: **EM-EVER-034-211116e** – The Connecticut Light and Power Company d/b/a Eversource Energy notice of intent to modify an existing energy facility located at 93 Triangle Street, Danbury, Connecticut. **Request for Additional Extension for Construction.**

Dear Deborah Denfeld:

The Connecticut Siting Council (Council) is in receipt of the request for an additional extension of construction time submitted on behalf of Eversource Energy, for the above-referenced exempt modification request, dated October 25, 2024.

Pursuant to Condition No. 5 of the Council's decision letter dated December 27, 2021, the Council hereby grants an extension of time until December 27, 2025 to complete construction.

This extension is granted with the understanding that the Council will be notified should Eversource Energy decide not to proceed with construction.

Sincerely,

A handwritten signature in blue ink, appearing to read "Melanie A. Bachman".

Melanie A. Bachman
Executive Director

MAB/MP/dll

c: Kathleen M. Shanley, Manager – Transmission Siting, Eversource Energy
(Kathleen.shanley@eversource.com)



56 Prospect Street
P.O. Box 270
Hartford, CT 06103

Deborah Denfeld

Team Lead – Transmission Siting
Tel: (860) 728-4654

October 25, 2024

Melanie Bachman, Esq.
Executive Director
Connecticut Siting Council
Ten Franklin Square
New Britain, CT 06051

Re: EM-EVER-034-211116e - The Connecticut Light and Power Company d/b/a Eversource Energy
notice of intent to modify an existing energy facility located at 93 Triangle Street, Danbury,
Connecticut ("Project") - **Request for an Extension**

Dear Attorney Bachman:

Eversource Energy ("Eversource") received acknowledgement from the Connecticut Siting Council ("Council") On December 27, 2021, of its notice for proposed modifications ("Project") at Triangle Substation would comply with the exception criteria outlined in 16-50j-57 of the Regulations of Connecticut State Agencies. In its acknowledgement, the Council included conditions regarding the proposed work, with Condition 5 as follows:

- Eversource may file a request for an extension of time beyond the one-year deadline, provided that such request is submitted to the Council not less than 60 days prior to the expiration.

On October 31, 2022, the Council granted an extension request for Project completion until December 27, 2023. On November 1, 2023, the Council granted another extension request for Project completion until December 27, 2024.

The construction schedule has again been impacted by material/equipment delivery delays. Therefore, Eversource respectfully requests that the Council extend the time to submit a notice of completion of construction to December 27, 2025.

Two copies of the Request for an Extension will be mailed to your office. We have notified the City of Danbury of this request. Thank you for your attention to this matter.

if you have any questions or concerns, please do not hesitate to contact me.

Sincerely,

A handwritten signature in cursive script that reads "Deborah Denfeld".

Deborah Denfeld
Team Lead – Transmission Siting

deborah.denfeld@eversource.com