



STATE OF CONNECTICUT

CONNECTICUT SITING COUNCIL

Ten Franklin Square, New Britain, CT 06051

Phone: (860) 827-2935 Fax: (860) 827-2950

E-Mail: siting.council@ct.gov

www.ct.gov/csc

June 27, 2019

Kathleen M. Shanley
Manager-Transmission Siting
Eversource Energy
56 Prospect Street
Hartford, CT 06103

RE: **EM-EVER-049-180712e** – The Connecticut Light and Power Company notice of intent to modify an existing energy facility located at 20 Bailey Road, Enfield, Connecticut.

Dear Ms. Shanley:

The Connecticut Siting Council (Council) is in receipt of your letter dated June 25, 2019, submitted on behalf of the Connecticut Light and Power Company d/b/a Eversource Energy (Eversource), requesting an extension of time to submit a notice of completion of construction for the above-referenced exempt modification.

The Council hereby grants an extension of time until July 30, 2020, to submit a notice of completion of construction for the above-referenced exempt modification.

This extension is granted with the understanding that the Council will be notified should Eversource need additional time to submit a notice of completion or decides not to proceed with construction.

Thank you for your attention to this matter.

Sincerely,


Melanie A. Bachman
Executive Director

MAB/emr

Kathleen M. Shanley
Manager – Transmission Siting
Tel: (860) 728-4527

June 25, 2019

Melanie Bachman, Executive Director
Connecticut Siting Council
Ten Franklin Square
New Britain, CT 06051



RE: EM-EVER-049-180712e – Scitico Substation - Enfield
Request for Extension

ORIGINAL

Dear Ms. Bachman:

The Connecticut Light and Power Company doing business as Eversource Energy (“Eversource”) received acknowledgement from the Connecticut Siting Council (“Council”) on July 30, 2018 that Eversource’s proposed modification of the Scitico Substation would comply with the exempt modification criteria in Section 16-50j-57 of the Regulations of Connecticut State Agencies. Eversource is requesting an extension of the deadline for completing the work activities based on the following condition:

- The petitioner may file a request for an extension of time beyond the one-year deadline provided that such request is submitted to the Council not less than 60 days prior to the expiration.

Due to an unexpected delay in major equipment delivery, Eversource hereby requests that the one year deadline to complete the activities at Scitico Substation be extended to December 31, 2019.

Enclosed are this original and two (2) copies of this request for extension.

Thank you for your attention to this matter. If you have any questions or comments, please call me at (860) 728-4532.

Sincerely,

A handwritten signature in blue ink, appearing to read "Kathleen M. Shanley". The signature is stylized with a large, sweeping flourish at the end.

Kathleen M. Shanley