



# STATE OF CONNECTICUT

## CONNECTICUT SITING COUNCIL

Ten Franklin Square, New Britain, CT 06051

Phone: (860) 827-2935 Fax: (860) 827-2950

E-Mail: [siting.council@ct.gov](mailto:siting.council@ct.gov)

[www.ct.gov/csc](http://www.ct.gov/csc)

### VIA ELECTRONIC MAIL

August 5, 2019

Kenneth C. Baldwin, Esq.  
Robinson & Cole LLP  
280 Trumbull Street  
Hartford, CT 06103-3597

RE: **EM-VER-057-180725** – Cellco Partnership d/b/a Verizon Wireless notice of intent to modify an existing telecommunications facility located at 5 Perryridge Road, Greenwich, Connecticut.

Dear Attorney Baldwin:

The Connecticut Siting Council (Council) is in receipt of your letter dated August 2, 2019, submitted on behalf of Verizon Wireless, requesting an extension of time to submit a notice of completion of construction for the above-referenced exempt modification.

The Council hereby grants a 6-month extension of time until February 13, 2020, to submit a notice of completion of construction for the above-referenced exempt modification.

This extension is granted with the understanding that the Council will be notified should Verizon Wireless need additional time to submit a notice of completion or decides not to proceed with construction.

Thank you for your attention to this matter.

Sincerely,

Melanie A. Bachman  
Executive Director

MAB/IN/laf



CONNECTICUT SITING COUNCIL

Affirmative Action / Equal Opportunity Employer

KENNETH C. BALDWIN

280 Trumbull Street  
Hartford, CT 06103-3597  
Main (860) 275-8200  
Fax (860) 275-8299  
kbaldwin@rc.com  
Direct (860) 275-8345

Also admitted in Massachusetts



August 2, 2019

Melanie A. Bachman, Esq.  
Executive Director/Staff Attorney  
Connecticut Siting Council  
10 Franklin Square  
New Britain, CT 06051

Re: **EM-VER-057-180725 – Cellco Partnership d/b/a Verizon Wireless  
5 Perryridge Road, Greenwich, Connecticut**

Dear Ms. Bachman:

On August 13, 2018, the Siting Council acknowledged Cellco's request for modifications to the existing telecommunications facility at 5 Perryridge Road in Greenwich, Connecticut. Cellco has not yet completed the approved modifications at this site. Construction is expected to begin later this summer. In an excess of caution, we are requesting an extension of three (3) months, to November 13, 2019, to complete these modifications.

If you have any questions please do not hesitate to contact me.

Sincerely,

Handwritten signature of Kenneth C. Baldwin.

Kenneth C. Baldwin

Copy to:  
Tim Parks