



STATE OF CONNECTICUT
CONNECTICUT SITING COUNCIL

Ten Franklin Square, New Britain, CT 06051

Phone: (860) 827-2935 Fax: (860) 827-2950

E-Mail: siting.council@ct.gov

Web Site: portal.ct.gov/csc

VIA ELECTRONIC MAIL

February 10, 2021

Alex Murshteyn
Site Acquisition Consultant
Centerline Communications
750 West Center Street, Suite 301
West Bridgewater, MA 02379
amurshteyn@clinellc.com

RE: **EM-VER-064-181023** – Cellco Partnership d/b/a notice of intent to modify an existing telecommunications facility located at 305 West Service Road, Hartford, Connecticut.

Dear Mr. Murshteyn

The Connecticut Siting Council (Council) is in receipt of your letter dated February 2, 2021, submitted on behalf of Verizon, requesting an extension of time to submit a notice of completion of construction for the above-referenced exempt modification.

The Council hereby denies the request for an extension of time to modify the facility. Pursuant to Conditions 7 and 8 of the Council's decision letter dated November 13, 2018 for the exempt modification request, the Council's approval of the modification expired on November 13, 2019 and the applicant did not submit a request for an extension at least 60 days prior to the expiration.

Any modifications to this facility will require explicit notice to the Council pursuant to Regulations of Connecticut State Agencies Section 16-50j-73 and a filing fee.

Thank you for your attention to this matter.

Sincerely,

s/Melanie A. Bachman

Melanie A. Bachman
Executive Director

MAB/IN/laf

Alex Murshteyn
Site Acquisition Consultant
750 West Center St, Suite 301
West Bridgewater, MA 02379
Work: 508-821-0159
amurshteyn@clinellc.com

February 2, 2021

Melanie A. Bachman
Executive Director
Connecticut Siting Council
10 Franklin Square
New Britain, CT 06501

RE: **EM-VER-049-180731 – 77 Town Farm Road, Enfield, Connecticut**
EM-VER-064-181023 – 305 West Service Road, Hartford, Connecticut


Construction Activity Delayed

Dear Ms. Bachman:

The purpose of this letter is to notify the Siting Council that construction activity associated with the above-referenced Cello Partnership d/b/a Verizon Wireless telecommunications facilities has been delayed due to unforeseen circumstances. Please allow the two acknowledgments noted above to be renewed. Verizon Wireless will endeavor to complete all work within the updated time frame.

If you have any questions or need any additional information regarding these facilities, please do not hesitate to contact me.

Sincerely,



Alex Murshteyn

Copy to:
Peter Fales