



*T-Mobile USA
35 Griffin
Road South
Bloomfield,
CT 06002*

July 12, 2022

Attorney Melanie Bachman
Acting Executive Director
Connecticut Siting Council
10 Franklin Square
New Britain, CT 06501

RE: EM-T-MOBILE-066-220128
Notice of Construction Completion
T-Mobile Site # CT11712A
133 Clearview Avenue, Harwinton, Connecticut

Dear Attorney Bachman,

We represent T-Mobile Northeast LLC (“T-Mobile”) and have been retained to notify the Connecticut Siting Council (“Council”) that the modification conditions have been met and constructed in accordance with the documentation provided at the time of filing.

The Council acknowledged the above referenced T-Mobile notice of exempt modification on 2/22/22. T-Mobile hereby notifies the Council that construction of this modification is now complete.

Documentation certified by a Professional Engineer is included with this letter that the installation complied with the recommendations of the Mount Analysis dated 11/17/2021.

Sincerely,

Carmela Siciliano

Transcend Wireless LLC
on behalf of T-Mobile
10 Industrial Ave, Suite 3
Mahwah, NJ 07430

June 22, 2022

Mr. Jeffrey Neumann
Town of Harwinton Building Department
100 Bentley Drive
Harwinton, CT 06791

Re: Letter of Professional Opinion

Project: CT11712A – SBA Harwinton (Anchor)
133 Clearview Avenue
Harwinton, CT 06791

Owner: SBA

Engineer: Chappell Engineering Associates, LLC
201 Boston Post Road West, Suite 101, Marlborough, MA 01752

Contractor: Link Wireless

Centek Project No.: 22005.11 **Building**

Permit No.: 22-21B

Dear Mr. Neumann,


We are providing this “Letter of Professional Opinion” with regard to the structural components at the above referenced project.

The following are the basis for substantiating compliance with construction documents prepared by Chappell Engineering Associates, LLC dated 01/03/2022 Rev.1, Structural Analysis Report prepared by Tower Engineering Solutions dated 11/30/2021 and Mount Analysis Report prepared by Tower Engineering Solutions dated 11/17/2021:

- Field observations of completed construction on 06/21/2022.

The work under this Contract has been reviewed and found, to the Engineer’s best knowledge, information and belief, to be completed in general compliance with the documents prepared by the aforementioned offices.

Sincerely,


Carlo F. Centore, PE
Principal

