



STATE OF CONNECTICUT

CONNECTICUT SITING COUNCIL

Ten Franklin Square, New Britain, CT 06051

Phone: (860) 827-2935 Fax: (860) 827-2950

E-Mail: siting.council@ct.gov

www.ct.gov/csc

June 2, 2015

John R. Morissette
Project Manager-Transmission Siting
Eversource Energy
P.O. Box 270
Hartford, CT 06141-0270

RE: **EM-CL&P-080-140923(e)** - The Connecticut Light and Power Company notice of intent to replace a substation circuit breaker at the existing energy facility located at 300 High Hill Road, Meriden, Connecticut. **Request for Extension.**

Dear Mr. Morissette:

The Connecticut Siting Council (Council) is in receipt of the request for an extension of construction time for this exempt modification, dated May 29, 2015. Pursuant to Condition No. 5 of the Council's decision letter dated October 14, 2014, I have considered your request for an extension of construction time for this exempt modification and grant a one-year extension of time until October 14, 2016, to complete the construction of this project.

This extension is granted with the understanding that the Council will be notified should Eversource Energy decide not to proceed with construction.

Sincerely,

Melanie A. Bachman
Acting Executive Director

MAB/RDM/laf



56 Prospect Street
P.O. Box 270
Hartford, CT 06103

John Morissette
Project Manager – Transmission
Siting - CT

May 29, 2015

Melanie Bachman, Acting Executive Director
Connecticut Siting Council
Ten Franklin Square
New Britain, CT 06051
Britain, CT 06051

RE: EM-CL&P-080-140923e - East Meriden Substation
Request for Extension

Dear Ms. Bachman:

The Connecticut Light and Power Company doing business as Eversource Energy (Eversource) received acknowledgement from the Connecticut Siting Council (Council) on October 14, 2014 that Eversource's proposed modification of the East Meriden Substation would comply with the exempt modification criteria in Section 16-50j-57 of the Regulations of Connecticut State Agencies

The Council included conditions regarding this exempt modification work. Eversource is requesting an extension of the deadline for completing the construction based on the following condition:


- The petitioner may file a request for an extension of time beyond the one year deadline, provided that such request is submitted to the Council not less than 60 days prior to the expiration.

Due to a change in the timing of an outage needed for the installation of the 115-kV circuit breaker, Eversource hereby requests that the one year deadline to complete these activities be extended from October 14, 2015 to October 14, 2016. Eversource expects that the construction will begin in February 2016.

Enclosed are this original and two (2) copies of this request for extension.

Thank you for your attention to this matter. If you have any questions or comments, please call me at (860) 728-4532.

Sincerely,



John R. Morissette