



STATE OF CONNECTICUT
CONNECTICUT SITING COUNCIL

Ten Franklin Square, New Britain, CT 06051
Phone: (860) 827-2935 Fax: (860) 827-2950
E-Mail: siting.council@ct.gov
Web Site: portal.ct.gov/csc

VIA ELECTRONIC MAIL

June 22, 2023

Kenneth C. Baldwin, Esq.
Robinson & Cole, LLP
280 Trumbull Street
Hartford, CT 06103-3597
kbaldwin@rc.com

RE: **EM-VER-085-210723** – Cellco Partnership d/b/a Verizon Wireless notice of intent to modify an existing telecommunications facility located at 500 Moose Hill Road, Monroe, Connecticut.

Dear Attorney Baldwin:

The Connecticut Siting Council (Council) is in receipt of a request for an additional extension of construction time submitted on behalf of Verizon Wireless, for the above-referenced exempt modification request, dated June 22, 2023.

Pursuant to Condition No. 9 of the Council's decision letter dated August 31, 2021, the Council hereby grants an additional extension of time until August 31, 2024 to complete construction.

This extension is granted with the understanding that the Council will be notified should Verizon Wireless decide not to proceed with construction.

Sincerely,

A handwritten signature in dark ink, appearing to read "Melanie A. Bachman".

Melanie A. Bachman
Executive Director

MAB/ANM/dll

KENNETH C. BALDWIN

280 Trumbull Street
Hartford, CT 06103-3597
Main (860) 275-8200
Fax (860) 275-8299
kbaldwin@rc.com
Direct (860) 275-8345

Also admitted in Massachusetts
and New York

June 22, 2023

Melanie A. Bachman, Esq.
Executive Director/Staff Attorney
Connecticut Siting Council
10 Franklin Square
New Britain, CT 06051

Re: **EM-VER-085-210723 – Cellco Partnership d/b/a Verizon Wireless
Telecommunications Facility, 500 Moose Hill Road, Monroe, Connecticut**

Request for Extension

Dear Attorney Bachman:

On August 31, 2021, the Siting Council acknowledged Cellco's request for modifications to the existing telecommunications facility at 500 Moose Hill Road in Monroe, Connecticut. Cellco has not yet completed the approved modifications at this site and requests a second extension for an additional twelve (12) months, to August 31, 2024, to complete this work.

If you have any questions, please do not hesitate to contact me.

Sincerely,



Kenneth C. Baldwin

Copy to:
Aleksey Tyurin