



# STATE OF CONNECTICUT

## CONNECTICUT SITING COUNCIL

Ten Franklin Square, New Britain, CT 06051

Phone: (860) 827-2935 Fax: (860) 827-2950

E-Mail: [siting.council@ct.gov](mailto:siting.council@ct.gov)

Web Site: [portal.ct.gov/csc](http://portal.ct.gov/csc)

### VIA ELECTRONIC MAIL

May 18, 2023

Deborah Denfeld  
Team Lead – Transmission Siting  
Eversource Energy  
P.O. Box 270  
Hartford, CT 06103  
[deborah.denfeld@eversource.com](mailto:deborah.denfeld@eversource.com)

RE: **EM-EVER-097-220613e** – The Connecticut Light and Power Company d/b/a Eversource Energy notice of intent to modify an existing energy facility located at Farmery Lane, Newtown, Connecticut.

Dear Deborah Denfeld:

The Connecticut Siting Council (Council) is in receipt of the request for an extension of construction time submitted on behalf of Eversource, for the above-referenced exempt modification request, dated May 17, 2023.

Pursuant to Condition No. 5 of the Council's decision letter dated July 25, 2022, the Council hereby grants an extension of time until July 25, 2024 to complete construction.

This extension is granted with the understanding that the Council will be notified should Eversource decide not to proceed with construction.

Sincerely,

Melanie A. Bachman  
Executive Director

MAB/MP/dll

c: Kathleen Shanley, Eversource Energy [kathleen.shanley@eversource.com](mailto:kathleen.shanley@eversource.com)

May 17, 2023

Melanie Bachman, Executive Director  
Connecticut Siting Council  
Ten Franklin Square  
New Britain, CT 06051

RE: EM-EVER-097-220613e —Sandy Hook Substation – Newtown  
Request for Extension

Dear Ms. Bachman:

The Connecticut Light and Power Company doing business as Eversource Energy (“Eversource”) received acknowledgement from the Connecticut Siting Council (“Council”) on July 25, 2022, that Eversource’s proposed modification of the Sandy Hook Substation (“Substation”) would comply with the exempt modification criteria in Section 16-50j-57 of the Regulations of Connecticut State Agencies. The Council included conditions regarding the work undertaken pursuant to modification.

The Council included conditions regarding this exempt modification work. Eversource is requesting an extension of the deadline for completing the construction based on the following condition:

- The petitioner may file a request for an extension of time beyond the one-year deadline, provided that such request is submitted to the Council not less than 60 days prior to the expiration.

The Substation modifications will be delayed due to material delays not being delivered until September 2023. All work should be complete by April 30, 2024. Eversource hereby requests that the one-year deadline to complete the Substation modifications be extended to May 2024.

Enclosed are this original and two (2) copies of this Notice of Completion.

Thank you for your attention to this matter. If you have any questions or comments, please call me at (860) 728-4527.

Sincerely,



Deborah Denfeld