



STATE OF CONNECTICUT
CONNECTICUT SITING COUNCIL

Ten Franklin Square, New Britain, CT 06051

Phone: (860) 827-2935 Fax: (860) 827-2950

E-Mail: siting.council@ct.gov

Web Site: portal.ct.gov/csc

VIA ELECTRONIC MAIL

April 26, 2023

Kenneth C. Baldwin, Esq.
Robinson & Cole LLP
280 Trumbull Street
Hartford, CT 06103-3597
kbaldwin@rc.com

RE: **EM-VER-102-220524** - Cellco Partnership d/b/a Verizon Wireless notice of intent to modify an existing telecommunications facility located at 267 Norwich Westerly Road, North Stonington, Connecticut.

Dear Attorney Baldwin:

The Connecticut Siting Council (Council) is in receipt of the request for an extension of construction time submitted on behalf of Verizon Wireless, for the above-referenced exempt modification request, dated April 26, 2023.

Pursuant to Condition No. 11 of the Council's decision letter dated July 5, 2022, the Council hereby grants an extension of time until July 5, 2024 to complete construction.

This extension is granted with the understanding that the Council will be notified should Verizon Wireless decide not to proceed with construction.

Sincerely,

A handwritten signature in dark ink, appearing to read "Melanie A. Bachman".

Melanie A. Bachman
Executive Director

MAB/ANM/laf

KENNETH C. BALDWIN

280 Trumbull Street
Hartford, CT 06103-3597
Main (860) 275-8200
Fax (860) 275-8299
kbaldwin@rc.com
Direct (860) 275-8345

Also admitted in Massachusetts
and New York

April 26, 2023

Melanie A. Bachman, Esq.
Executive Director/Staff Attorney
Connecticut Siting Council
10 Franklin Square
New Britain, CT 06051

Re: **EM-VER-102-220524 – Cellco Partnership d/b/a Verizon Wireless
Telecommunications Facility, 267 Norwich Westerly Road, Stonington, Connecticut**

Request for Extension – North Stonington 3

Dear Attorney Bachman:

On July 5, 2022, the Siting Council acknowledged Cellco's notice of intent to modify its existing telecommunications facility at 267 Norwich Westerly Road in Stonington, Connecticut. Cellco will not complete the approved facility modifications by the July 5, 2023 deadline and, therefore, is requesting an extension of twelve (12) months to complete the work.

Thank you in advance for your cooperation. If you have any questions, please do not hesitate to contact me.

Sincerely,



Kenneth C. Baldwin

Copy to:
Alex Tyurin