



*T-Mobile USA
35 Griffin Road
South Bloomfield,
CT 06002*

June 23, 2021

Attorney Melanie Bachman
Acting Executive Director
Connecticut Siting Council
10 Franklin Square
New Britain, CT 06501

RE: EM-T-MOBILE-104-201218
Notice of Construction Completion
T-Mobile Site # CTNL100G
39 Maennerchor Avenue, Norwich, CT

Dear Attorney Bachman,

We represent T-Mobile Northeast LLC ("T-Mobile") and have been retained to notify the Connecticut Siting Council ("Council") that the modification conditions have been met and constructed in accordance with the documentation provided at the time of filing.

The Council acknowledged the above referenced T-Mobile notice of exempt modification on 3/1/2021. T-Mobile hereby notifies the Council that construction of this modification is now complete.

Documentation certified by a Professional Engineer is included with this letter that the installation complied with the recommendations of the Mount Analysis dated 11/25/2020.

Sincerely,

Elizabeth Jamieson
Transcend Wireless LLC
on behalf of T-Mobile
10 Industrial Ave, Suite 3
Mahwah, NJ 07430

June 2, 2021

Mr. James Troeger
City of Norwich Building Department
23 Union St. 1st Floor
Norwich, CT 06360

Re: Letter of Professional Opinion

Project: CTNL100G – OPTAMAENNERCHOR_FT
39 Maennerchor Avenue
Norwich, CT 06380

Owner: SBA Communications

Engineer: Chappell Engineering Associates, LLC
201 Boston Post Road West, Suite 101, Marlborough, MA 01752

Contractor: ATEC Contrscting Inc.
360 Targee St, Staten Island, NY 10304

Centek Project No.: 21031.28

Building Permit No.: 210291

Dear Mr. Troeger,

We are providing this "Letter of Professional Opinion" with regard to the structural components at the above referenced project.

The following are the basis for substantiating compliance with construction documents prepared by Chappell Engineering Associates, LLC dated 11/23/20 Rev.1 and Structural Analysis Report prepared by Tower Engineering Solutions dated November 10, 2020 and Post-Mod Antenna Mount Analysis Report prepared by Tower Engineering Solutions dated November 25, 2020 and Modification and Design Drawings for Existing Antenna Mounts Existing Monopole Tower prepared by Tower Engineering Solutions dated 08/05/19 Rev.0:

☐ Field observations of completed construction on 06/02/2021.

The work under this Contract has been reviewed and found, to the Engineer's best knowledge, information and belief, to be completed in general compliance with the documents prepared by Chappell Engineering Associates, LLC and Tower Engineering Solutions.

Sincerely,

Carlo F. Centore, PE
Principal