



STATE OF CONNECTICUT

CONNECTICUT SITING COUNCIL

Ten Franklin Square, New Britain, CT 06051

Phone: (860) 827-2935 Fax: (860) 827-2950

E-Mail: siting.council@ct.gov

www.ct.gov/csc

February 5, 2019

Kenneth C. Baldwin, Esq.
Robinson & Cole LLP
280 Trumbull Street
Hartford, CT 06103-3597

RE: **EM-VER-117-180316** – Cellco Partnership d/b/a Verizon Wireless notice of intent to modify an existing telecommunications facility located at 80 Lonetown, Redding, Connecticut.

Dear Attorney Baldwin:

The Connecticut Siting Council (Council) is in receipt of your letter dated February 1, 2019, submitted on behalf of Verizon, requesting an extension of time to submit a notice of completion of construction and associated post modification inspection report, if applicable, for the above-referenced exempt modification.

The Council hereby grants a six-month extension of time until October 9, 2019, to submit a notice of completion of construction and associated post modification inspection report, if applicable, for the above-referenced exempt modification.

This extension is granted with the understanding that the Council will be notified should Verizon need additional time to submit a notice of completion and associated post modification inspection report, if applicable, or decides not to proceed with construction.

Thank you for your attention to this matter.

Sincerely,

Melanie A. Bachman
Executive Director

MAB/emr

KENNETH C. BALDWIN

280 Trumbull Street
Hartford, CT 06103-3597
Main (860) 275-8200
Fax (860) 275-8299
kbaldwin@rc.com
Direct (860) 275-8345

Also admitted in Massachusetts

February 1, 2019

Melanie A. Bachman, Esq.
Executive Director/Staff Attorney
Connecticut Siting Council
10 Franklin Square
New Britain, CT 06051

Re: **EM-VER-117-180316 – Cellco Partnership d/b/a Verizon Wireless
80 Lonetown Road, Redding, Connecticut**

Dear Ms. Bachman:

On April 9, 2018, the Siting Council approved the request for modifications to the existing telecommunications facility at 80 Lonetown Road in Redding, Connecticut. Construction is expected to begin in the first quarter of 2019, and may not be completed prior to the April 19, 2019 deadline. We are requesting an extension of six (6) months, to October 9, 2019, to complete these modifications.

If you have any questions please do not hesitate to contact me.

Sincerely,



Kenneth C. Baldwin

Copy to:
Tim Parks

18957920-v1