



STATE OF CONNECTICUT
CONNECTICUT SITING COUNCIL

Ten Franklin Square, New Britain, CT 06051

Phone: (860) 827-2935 Fax: (860) 827-2950

E-Mail: siting.council@ct.gov

Web Site: portal.ct.gov/csc

VIA ELECTRONIC MAIL

December 29, 2023

Kenneth C. Baldwin, Esq.
Robinson & Cole
280 Trumbull Street
Hartford, CT 06103
kbaldwin@rc.com

RE: **EM-VER-126-221222** – Cellco Partnership d/b/a Verizon Wireless notice of intent to modify an existing telecommunications facility located at 162 Birdseye Road, Shelton, Connecticut. **Request for Extension of Construction.**

Dear Attorney Baldwin:

The Connecticut Siting Council (Council) is in receipt of the request for an extension of construction time submitted on behalf of Verizon, for the above-referenced exempt modification request, dated December 18, 2023.

Pursuant to Condition No. 11 of the Council's decision letter dated February 14, 2023, the Council hereby grants an extension of time until February 14, 2025 to complete construction.

This extension is granted with the understanding that the Council will be notified should Verizon Wireless decide not to proceed with construction.

Sincerely,

A handwritten signature in black ink, appearing to read "Melanie A. Bachman".

Melanie A. Bachman
Executive Director

MAB/ANM/laf

KENNETH C. BALDWIN

280 Trumbull Street
Hartford, CT 06103-3597
Main (860) 275-8200
Fax (860) 275-8299
kbaldwin@rc.com
Direct (860) 275-8345

Also admitted in Massachusetts
and New York

December 18, 2023

Melanie A. Bachman, Esq.
Executive Director/Staff Attorney
Connecticut Siting Council
10 Franklin Square
New Britain, CT 06051

Re: **EM-VER-126-221222– Cellco Partnership d/b/a Verizon Wireless
Telecommunications Facility, 162 Birdseye Road, Shelton, Connecticut**

Request for Extension

Dear Attorney Bachman:

On February 14, 2023, the Siting Council acknowledged Cellco's notice of intent to modify its existing telecommunications facility at 162 Birdseye Road in Shelton, Connecticut. Construction is in process but may not be completed by the February 14, 2024, deadline. In an excess of caution we are requesting an extension of six (6) months, to August 14, 2024 to complete the work.

Thank you in advance for your cooperation. If you have any questions, please do not hesitate to contact me.

Sincerely,



Kenneth C. Baldwin

Copy to:
Alex Tyurin

28502264-v1