



# STATE OF CONNECTICUT

## CONNECTICUT SITING COUNCIL

Ten Franklin Square, New Britain, CT 06051

Phone: (860) 827-2935 Fax: (860) 827-2950

E-Mail: [siting.council@ct.gov](mailto:siting.council@ct.gov)

[www.ct.gov/csc](http://www.ct.gov/csc)

June 14, 2016

Kenneth C. Baldwin, Esq.  
Robinson & Cole LLP  
280 Trumbull Street  
Hartford, CT 06103-3597

RE: **EM-VER-131-150805** – Cellco Partnership d/b/a Verizon Wireless notice of intent to modify an existing telecommunications facility located at 625 Spring Street, Southington, Connecticut.

Dear Attorney Baldwin:

The Connecticut Siting Council (Council) is in receipt of your letter dated June 9, 2016, submitted on behalf of Cellco, requesting an extension of time to submit a notice of completion of construction and associated post modification inspection report, if applicable, for the above-referenced exempt modification.

The Council hereby grants a one-year extension of time until August 24, 2017, to submit a notice of completion of construction and associated post modification inspection report, if applicable, for the above-referenced exempt modification.

This extension is granted with the understanding that the Council will be notified should Cellco need additional time to submit a notice of completion and associated post modification inspection report, if applicable, or decides not to proceed with construction.

Thank you for your attention to this matter.

Sincerely,

Melanie A. Bachman  
Acting Executive Director

MAB/CMW/lm


# Robinson+Cole

KENNETH C. BALDWIN

280 Trumbull Street  
Hartford, CT 06103-3597  
Main (860) 275-8200  
Fax (860) 275-8299  
kbaldwin@rc.com  
Direct (860) 275-8345

Also admitted in Massachusetts

June 9, 2016



Melanie A. Bachman  
Acting Executive Director  
Connecticut Siting Council  
10 Franklin Square  
New Britain, CT 06051

Re: **EM-VER-131-150805 – Cellco Partnership d/b/a Verizon Wireless**  
**625 Spring Street, Southington, Connecticut**

Dear Ms. Bachman:

On August 24, 2015, the Siting Council acknowledged receipt of Cellco's notice of intent to modify its telecommunications facility at 625 Spring Street in Southington, Connecticut. Due to delays in its antenna modification program and shifting budget priorities, Cellco has not yet completed the work approved in this filing. We are, therefore, requesting an extension of one (1) year of the time period to complete these modifications.

If you have any questions please do not hesitate to contact me.

Sincerely,

Kenneth C. Baldwin

Copy to:  
Tim Parks

14876244-v1

Boston | Hartford | New York | Providence | Stamford | Albany | Los Angeles | New London | Sarasota | [rc.com](http://rc.com)

Robinson & Cole LLP