



STATE OF CONNECTICUT
CONNECTICUT SITING COUNCIL

Ten Franklin Square, New Britain, CT 06051
Phone: (860) 827-2935 Fax: (860) 827-2950
E-Mail: siting.council@ct.gov
Web Site: portal.ct.gov/csc

VIA ELECTRONIC MAIL

January 19, 2024

Kenneth C. Baldwin, Esq.
Robinson & Cole LLP
280 Trumbull Street
Hartford, CT 06103
kbaldwin@rc.com

RE: **EM-VER-137-230209** – Cellco Partnership d/b/a Verizon Wireless notice of intent to modify an existing telecommunications facility located at 212 Deans Mill Road, Stonington, Connecticut. **Request for Extension of Construction.**

Dear Attorney Baldwin:

The Connecticut Siting Council (Council) is in receipt of the request for an extension of construction time submitted on behalf of Verizon Wireless, for the above-referenced exempt modification request, dated January 19, 2024.

Pursuant to Condition No. 9 of the Council's decision letter dated March 13, 2023, the Council hereby grants an extension of time until September 14, 2024 to complete construction.

This extension is granted with the understanding that the Council will be notified should Verizon Wireless decide not to proceed with construction.

Sincerely,

A handwritten signature in dark ink, appearing to read "Melanie A. Bachman".

Melanie A. Bachman
Executive Director

MAB/IN/laf

KENNETH C. BALDWIN

280 Trumbull Street
Hartford, CT 06103-3597
Main (860) 275-8200
Fax (860) 275-8299
kbaldwin@rc.com
Direct (860) 275-8345

Also admitted in Massachusetts
and New York

January 19, 2024

Melanie A. Bachman, Esq.
Executive Director/Staff Attorney
Connecticut Siting Council
10 Franklin Square
New Britain, CT 06051

Re: **EM-VER-137-230209– Cellco Partnership d/b/a Verizon Wireless
Telecommunications Facility, 212 Deans Mill Road, Stonington, Connecticut**

Request for Extension

Dear Attorney Bachman:

On March 13, 2023, the Siting Council acknowledged Cellco's notice of intent to modify its existing telecommunications facility at 212 Deans Mill Road in Stonington, Connecticut. Construction is underway for this project but may not be completed by the March 13, 2024, deadline. In an excess of caution, we are requesting an extension of six (6) months, to September 14, 2024 to complete the work.

Thank you in advance for your cooperation. If you have any questions, please do not hesitate to contact me.

Sincerely,



Kenneth C. Baldwin

Copy to:
Alex Tyurin

28632445-v1