



STATE OF CONNECTICUT
CONNECTICUT SITING COUNCIL

Ten Franklin Square, New Britain, CT 06051

Phone: (860) 827-2935 Fax: (860) 827-2950

E-Mail: siting.council@ct.gov

Web Site: portal.ct.gov/csc

VIA ELECTRONIC MAIL

September 27, 2022

Sharon Bateman
Site Acquisition Project Manager – Pacific NW
Centerline Communications, LLC
22539 NE 46th Street
Redmond, WA 98053
sbateman@clinellc.com

RE: **EM-VER-148-210730** - Cellco Partnership d/b/a Verizon Wireless notice of intent to modify an existing telecommunications facility located at 90 North Plains Industrial Road, Wallingford, Connecticut.

Dear Sharon Bateman:

The Connecticut Siting Council (Council) is in receipt of your correspondence dated September 24, 2022, submitted on behalf of Verizon Wireless requesting an extension of time to submit a notice of completion of construction for the above-referenced exempt modification.

The Council hereby grants an extension of time until September 27, 2023, to submit a notice of completion of construction.

This extension is granted with the understanding that the Council will be notified should Verizon Wireless need additional time to submit a notice of completion or decides not to proceed with construction.

Thank you for your attention to this matter.

Sincerely,

A handwritten signature in dark ink, appearing to read "Melanie A. Bachman".

Melanie A. Bachman
Executive Director

MAB/MP/laf

From: Sharon Bateman <sbateman@clinellc.com>

Sent: Saturday, September 24, 2022 5:24 AM

To: Fontaine, Lisa <Lisa.Fontaine@ct.gov>

Cc: Barbara Kassabian <bkassabian@clinellc.com>; CSC-DL Siting Council <Siting.Council@ct.gov>

Subject: EM-VER-148-210730 / URGENT VZW Request for Approval Extension / 90 North Plains Industrial Road, Wallingford, CT / 302467 Bilkays Express (16227578)

Importance: High

CDC – DL Siting Council,

Please accept this email as a formal request to extend the approval decision for Verizon Wireless' Exempt Modification at the subject site. We understand that we may be over the 60 day advance restriction for requesting an extension, but are asking for consideration in this particular case due to delays associated with supply chain/pandemic related issues that prevented moving forward with this project. Verizon is prepared to proceed and complete this construction before 3/31/2022.

Attached

- EM-VER-148-210730 CSC Council Approval Decision

Should you need any further information concerning this request, please reach out to me at any time. I appreciate your consideration.

Thanks so much!

Sherri



Sharon Bateman (Sherri) | Site Acquisition Project Manager – Pacific NW
Centerline Communications, LLC
22539 NE 46th Street | Redmond, WA 98053
Mobile: 425.241.0085 | Fax: 508.819.3017
sbateman@clinellc.com | www.centerlinecommunications.com

