



STATE OF CONNECTICUT
CONNECTICUT SITING COUNCIL

Ten Franklin Square, New Britain, CT 06051

Phone: (860) 827-2935 Fax: (860) 827-2950

E-Mail: siting.council@ct.gov

Web Site: portal.ct.gov/csc

VIA ELECTRONIC MAIL

October 12, 2022

Kathleen M. Shanley
Manager-Transmission Siting
Eversource Energy
P.O. Box 270
Hartford, CT 06103
kathleen.shanley@eversource.com

RE: **EM-EVER-151-211105e** – The Connecticut Light and Power Company d/b/a Eversource Energy notice of intent to modify an existing energy facility located at 332 Clough Road, Waterbury, Connecticut.

Dear Ms. Shanley:

The Connecticut Siting Council (Council) is in receipt of your letter dated October 7, 2022 submitted on behalf of Eversource Energy, requesting an extension of time to submit a notice of completion of construction for the above-referenced exempt modification.

The Council hereby grants an extension of time until December 6, 2023, to submit a notice of completion of construction.

This extension is granted with the understanding that the Council will be notified should Eversource Energy need additional time to submit a notice of completion or decides not to proceed with construction.

Thank you for your attention to this matter.

Sincerely,

Melanie A. Bachman
Executive Director

MAB/MP/laf

From: Taylor, Helen M <helen.taylor@eversource.com>
Sent: Friday, October 7, 2022 2:12 PM
To: CSC-DL Siting Council <Siting.Council@ct.gov>
Subject: Request for Extension EM-EVER-151-211105e

RE: EM-EVER-151-211105e—Bunker Hill Substation – Waterbury
Request for Extension

Dear Ms. Bachman:

The Connecticut Light and Power Company doing business as Eversource Energy (“Eversource”) received acknowledgement from the Connecticut Siting Council (“Council”) on December 6, 2021 that Eversource’s proposed modification of the Bunker Hill Substation (“Substation”) would comply with the exempt modification criteria in Section 16-50j-57 of the Regulations of Connecticut State Agencies. The Council included conditions regarding the work undertaken pursuant to modification.

The Council included conditions regarding this exempt modification work. Eversource is requesting an extension of the deadline for completing the construction based on the following condition:

- The petitioner may file a request for an extension of time beyond the one year deadline, provided that such request is submitted to the Council not less than 60 days prior to the expiration.

The Substation modifications will be delayed due to material delays, and outages not available for the Substation work until April 2023. Installation of transmission structures 150, 1500-1, 1500-2, and 1500-3 and the conductor will be installed by December 16, 2022. Eversource hereby requests that the one-year deadline to complete the Substation modifications be extended to February 2025.

The hard copies will be delivered to Ten Franklin Square on 10/11/22.

Please contact me with any questions or concerns.

Helen M. Taylor, MBA
Senior Project Siting Specialist - Transmission
56 Prospect Street
Hartford, CT 06103
860-728-4545
