



STATE OF CONNECTICUT
CONNECTICUT SITING COUNCIL

Ten Franklin Square, New Britain, CT 06051

Phone: (860) 827-2935 Fax: (860) 827-2950

E-Mail: siting.council@ct.gov

Web Site: portal.ct.gov/csc

VIA ELECTRONIC MAIL

December 11, 2020

Kenneth C. Baldwin, Esq.
Robinson & Cole LLP
280 Trumbull Street
Hartford, CT 06103-3597
kbaldwin@rc.com

RE: **PETITION NO. 1338** - Cellco Partnership d/b/a Verizon Wireless declaratory ruling, pursuant to Connecticut General Statutes §4-176 and §16-50k, for the proposed installation of a wireless telecommunications facility on the roof of an existing commercial building located at 150 Danbury Road, Ridgefield, Connecticut.

Dear Attorney Baldwin:

The Connecticut Siting Council (Council) is in receipt of the request for an extension of construction time for this declaratory ruling, dated December 11, 2020. Pursuant to Condition No. 3 of the Council's decision letter dated February 1, 2018, I have considered your request for an extension of construction time for this project and grant an extension of time until February 1, 2022, to complete the construction of this project.

This extension is granted with the understanding that the Council will be notified should Verizon Wireless decide not to proceed with construction.

Sincerely,

s/Melanie A. Bachman

Melanie A. Bachman
Executive Director

MAB/RDM/laf

KENNETH C. BALDWIN

280 Trumbull Street
Hartford, CT 06103-3597
Main (860) 275-8200
Fax (860) 275-8299
kbaldwin@rc.com
Direct (860) 275-8345

Also admitted in Massachusetts
and New York

December 11, 2020

Via Electronic Mail

Melanie A. Bachman, Esq.
Executive Director/Staff Attorney
Connecticut Siting Council
10 Franklin Square
New Britain, CT 06051

Re: **Petition No. 1338 – Cellco Partnership d/b/a Verizon Wireless Petition for Declaratory Ruling to establish a wireless facility at 150 Danbury Road, Ridgefield, Connecticut - Request for Extension**

Dear Attorney Bachman:

Construction of the wireless facility approved in Petition No. 1338 has not been completed. We are, therefore, requesting an extension of twelve (12) months, to February 2, 2022, to complete this installation.

If you have any questions, please do not hesitate to contact me.

Sincerely,



Kenneth C. Baldwin