



80 South 8th Street, Suite 900

Minneapolis, MN 55402

Phone: (612) 326-1500

Email: steve.broyer@ecosenergy.com

Project Construction Report per RCSA §16-50j-62

FACILITY INFORMATION		REPORTING PERIOD:	4/30/2024
Petition NO:	1395A	DM PLAN REVISIONS:	No
Address:	31 Benz Street		
	Ansonia, Connecticut		
Project Size:	1.0 MW and 0.99 MW		
Interconnecting Utility:	United Illuminating		

CONSTRUCTION CONTACTS				
Company:	Role:	Contact:	Phone:	Email:
Ecos Energy	VP. Development	Steve Broyer	(612) 770-4645	Steve.broyer@ecosrenewable.com
CLA Engineers	Stormwater Inspection	Kyle Haubert, PE	(860) 886-1966	khaubert@claengineers.com
Titan Civil	Civil Contractor	Justin M. LaVoie	(508) 951-4124	justin.lavoie@titan-civil.com
Ecos Energy	Director. Field Operations	Nate Cohen	(413) 347-2655	Nate.Cohen@ecosrenewable.com
AEC Solar	Electrical Contractor	Patrick Lewis	(203) 691-1819	pat@aecsolar.com
Synergy Solar	Mechanical Contractor	Noah Jones	(774) 454.4678	noah@synergysolarinc.com

CONSTRUCTION ACTIVITY UPDATE:
None

Steven J. Broyer
VP Development, Ecos Energy



80 South 8th Street, Suite 900

Minneapolis, MN 55402

Phone: (612) 326-1500

Email: steve.broyer@ecosenergy.com

Project Construction Report per RCSA §16-50j-62

FACILITY INFORMATION		REPORTING PERIOD:	5/31/2024
Petition NO:	1395A	DM PLAN REVISIONS:	No
Address:	31 Benz Street		
	Ansonia, Connecticut		
Project Size:	1.0 MW and 0.99 MW		
Interconnecting Utility:	United Illuminating		

CONSTRUCTION CONTACTS				
Company:	Role:	Contact:	Phone:	Email:
Ecos Energy	VP. Development	Steve Broyer	(612) 770-4645	Steve.broyer@ecosrenewable.com
CLA Engineers	Stormwater Inspection	Kyle Haubert, PE	(860) 886-1966	khaubert@claengineers.com
Titan Civil	Civil Contractor	Justin M. LaVoie	(508) 951-4124	justin.lavoie@titan-civil.com
Ecos Energy	Director. Field Operations	Nate Cohen	(413) 347-2655	Nate.Cohen@ecosrenewable.com
AEC Solar	Electrical Contractor	Patrick Lewis	(203) 691-1819	pat@aecsolar.com
Synergy Solar	Mechanical Contractor	Noah Jones	(774) 454.4678	noah@synergysolarinc.com

CONSTRUCTION ACTIVITY UPDATE:
Civil contract awarded and executed with Titan civil.

A handwritten signature in black ink, appearing to read "Steve Broyer".

Steven J. Broyer

VP Development, Ecos Energy



80 South 8th Street, Suite 900

Minneapolis, MN 55402

Phone: (612) 326-1500

Email: steve.broyer@ecosenergy.com

Project Construction Report per RCSA §16-50j-62

FACILITY INFORMATION		REPORTING PERIOD:	6/30/2024
Petition NO:	1395A	DM PLAN REVISIONS:	No
Address:	31 Benz Street		
	Ansonia, Connecticut		
Project Size:	1.0 MW and 0.99 MW		
Interconnecting Utility:	United Illuminating		

CONSTRUCTION CONTACTS				
Company:	Role:	Contact:	Phone:	Email:
Ecos Energy	VP. Development	Steve Broyer	(612) 770-4645	Steve.broyer@ecosrenewable.com
CLA Engineers	Stormwater Inspection	Kyle Haubert, PE	(860) 886-1966	khaubert@claengineers.com
Titan Civil	Civil Contractor	Justin M. LaVoie	(508) 951-4124	justin.lavoie@titan-civil.com
Ecos Energy	Director. Field Operations	Nate Cohen	(413) 347-2655	Nate.Cohen@ecosrenewable.com
AEC Solar	Electrical Contractor	Patrick Lewis	(203) 691-1819	pat@aecsolar.com
Synergy Solar	Mechanical Contractor	Noah Jones	(774) 454.4678	noah@synergysolarinc.com

CONSTRUCTION ACTIVITY UPDATE:
Civil contractor mobilized and began sitework per the current DEEP stormwater permit and construction sequencing. Excavation of Basin #1 begins rock crushing operation setup has occurred.

Steven J. Broyer

VP Development, Ecos Energy



80 South 8th Street, Suite 900

Minneapolis, MN 55402

Phone: (612) 326-1500

Email: steve.broyer@ecosenergy.com

Project Construction Report per RCSA §16-50j-62

FACILITY INFORMATION		REPORTING PERIOD:	7/31/2024
Petition NO:	1395A	DM PLAN REVISIONS:	No
Address:	31 Benz Street		
	Ansonia, Connecticut		
Project Size:	1.0 MW and 0.99 MW		
Interconnecting Utility:	United Illuminating		

CONSTRUCTION CONTACTS				
Company:	Role:	Contact:	Phone:	Email:
Ecos Energy	VP. Development	Steve Broyer	(612) 770-4645	Steve.broyer@ecosrenewable.com
CLA Engineers	Stormwater Inspection	Kyle Haubert, PE	(860) 886-1966	khaubert@claengineers.com
Titan Civil	Civil Contractor	Justin M. LaVoie	(508) 951-4124	justin.lavoie@titan-civil.com
Ecos Energy	Director. Field Operations	Nate Cohen	(413) 347-2655	Nate.Cohen@ecosrenewable.com
AEC Solar	Electrical Contractor	Patrick Lewis	(203) 691-1819	pat@aecsolar.com
Synergy Solar	Mechanical Contractor	Noah Jones	(774) 454.4678	noah@synergysolarinc.com

CONSTRUCTION ACTIVITY UPDATE:
Civil Basin #1 excavation continues and grading of Basin #1 watershed area begins, rock crushing operations are ongoing, and are occurring within the requirements associated with the DEEP general permit.

Steven J. Broyer
VP Development, Ecos Energy



80 South 8th Street, Suite 900

Minneapolis, MN 55402

Phone: (612) 326-1500

Email: steve.broyer@ecosenergy.com

Project Construction Report per RCSA §16-50j-62

FACILITY INFORMATION		REPORTING PERIOD:	8/31/2024
Petition NO:	1395A	DM PLAN REVISIONS:	No
Address:	31 Benz Street		
	Ansonia, Connecticut		
Project Size:	1.0 MW and 0.99 MW		
Interconnecting Utility:	United Illuminating		

CONSTRUCTION CONTACTS				
Company:	Role:	Contact:	Phone:	Email:
Ecos Energy	VP. Development	Steve Broyer	(612) 770-4645	Steve.broyer@ecosrenewable.com
CLA Engineers	Stormwater Inspection	Kyle Haubert, PE	(860) 886-1966	khaubert@claengineers.com
Titan Civil	Civil Contractor	Justin M. LaVoie	(508) 951-4124	justin.lavoie@titan-civil.com
Ecos Energy	Director. Field Operations	Nate Cohen	(413) 347-2655	Nate.Cohen@ecosrenewable.com
AEC Solar	Electrical Contractor	Patrick Lewis	(203) 691-1819	pat@aecsolar.com
Synergy Solar	Mechanical Contractor	Noah Jones	(774) 454.4678	noah@synergysolarinc.com

CONSTRUCTION ACTIVITY UPDATE:
Civil Basin #1 excavation and stabilization completed, Basin #1 watershed area grading and stabilization completed, Basin #2 excavation begins, rock crushing operations ongoing. Design documents for electrical and structural racking are completed, and D&M Plan Phase 2 is submitted to the CSC for approval.

Steven J. Broyer

VP Development, Ecos Energy



80 South 8th Street, Suite 900

Minneapolis, MN 55402

Phone: (612) 326-1500

Email: steve.broyer@ecosenergy.com

Project Construction Report per RCSA §16-50j-62

FACILITY INFORMATION		REPORTING PERIOD:	9/30/2024
Petition NO:	1395A	DM PLAN REVISIONS:	No
Address:	31 Benz Street		
	Ansonia, Connecticut		
Project Size:	1.0 MW and 0.99 MW		
Interconnecting Utility:	United Illuminating		

CONSTRUCTION CONTACTS				
Company:	Role:	Contact:	Phone:	Email:
Ecos Energy	VP. Development	Steve Broyer	(612) 770-4645	Steve.broyer@ecosrenewable.com
CLA Engineers	Stormwater Inspection	Kyle Haubert, PE	(860) 886-1966	khaubert@claengineers.com
Titan Civil	Civil Contractor	Justin M. LaVoie	(508) 951-4124	justin.lavoie@titan-civil.com
Ecos Energy	Director. Field Operations	Nate Cohen	(413) 347-2655	Nate.Cohen@ecosrenewable.com
AEC Solar	Electrical Contractor	Patrick Lewis	(203) 691-1819	pat@aecsolar.com
Synergy Solar	Mechanical Contractor	Noah Jones	(774) 454.4678	noah@synergysolarinc.com

CONSTRUCTION ACTIVITY UPDATE:

Civil Basin #2 excavation and stabilization completed, Basin #2 watershed area grading and stabilization begins. Electrical contract is executed, and contractor has begun working with civil for trenching and pad work layout. Mechanical Racking contract is executed, and contractor has begun staking and layout for the installation of racking foundations and ground screw installation begins in the north side of the site.

Steven J. Broyer
VP Development, Ecos Energy



80 South 8th Street, Suite 900

Minneapolis, MN 55402

Phone: (612) 326-1500

Email: steve.broyer@ecosenergy.com

Project Construction Report per RCSA §16-50j-62

FACILITY INFORMATION		REPORTING PERIOD:	10/31/2024
Petition NO:	1395A	DM PLAN REVISIONS:	No
Address:	31 Benz Street		
	Ansonia, Connecticut		
Project Size:	1.0 MW and 0.99 MW		
Interconnecting Utility:	United Illuminating		

CONSTRUCTION CONTACTS				
Company:	Role:	Contact:	Phone:	Email:
Ecos Energy	VP. Development	Steve Broyer	(612) 770-4645	Steve.broyer@ecosrenewable.com
CLA Engineers	Stormwater Inspection	Kyle Haubert, PE	(860) 886-1966	khaubert@claengineers.com
Titan Civil	Civil Contractor	Justin M. LaVoie	(508) 951-4124	justin.lavoie@titan-civil.com
Ecos Energy	Director. Field Operations	Nate Cohen	(413) 347-2655	Nate.Cohen@ecosrenewable.com
AEC Solar	Electrical Contractor	Patrick Lewis	(203) 691-1819	pat@aecsolar.com
Synergy Solar	Mechanical Contractor	Noah Jones	(774) 454.4678	noah@synergysolarinc.com

CONSTRUCTION ACTIVITY UPDATE:

Civil Basin #2 watershed area grading continues and Civil contractor begins trenching excavation for man pad areas and main electrical trenching, rock is encountered and excavation and trenching throughout the sitework is slow progress. Racking installation begins, in North side of the site. Coordination with the utility begins for the installation and construction of the interconnection equipment on site. Perimeter landscaping installation begins. CSC approves D&M Plan Phase 2.

Steven J. Broyer

VP Development, Ecos Energy



80 South 8th Street, Suite 900

Minneapolis, MN 55402

Phone: (612) 326-1500

Email: steve.broyer@ecosenergy.com

Project Construction Report per RCSA §16-50j-62

FACILITY INFORMATION		REPORTING PERIOD:	11/30/2024
Petition NO:	1395A	DM PLAN REVISIONS:	No
Address:	31 Benz Street		
	Ansonia, Connecticut		
Project Size:	1.0 MW and 0.99 MW		
Interconnecting Utility:	United Illuminating		

CONSTRUCTION CONTACTS				
Company:	Role:	Contact:	Phone:	Email:
Ecos Energy	VP. Development	Steve Broyer	(612) 770-4645	Steve.broyer@ecosrenewable.com
CLA Engineers	Stormwater Inspection	Kyle Haubert, PE	(860) 886-1966	khaubert@claengineers.com
Titan Civil	Civil Contractor	Justin M. LaVoie	(508) 951-4124	justin.lavoie@titan-civil.com
Ecos Energy	Director. Field Operations	Nate Cohen	(413) 347-2655	Nate.Cohen@ecosrenewable.com
AEC Solar	Electrical Contractor	Patrick Lewis	(203) 691-1819	pat@aecsolar.com
Synergy Solar	Mechanical Contractor	Noah Jones	(774) 454.4678	noah@synergysolarinc.com

CONSTRUCTION ACTIVITY UPDATE:

Civil Trenching continues and pipe installation and concrete foundation work begins aligning with D&M Plan Phase 2. Perimeter landscaping completed. Racking installation throughout the site ongoing. Racking installer begins staging modules for distribution and install.

A handwritten signature in black ink, appearing to read "Steve Broyer".

Steven J. Broyer

VP Development, Ecos Energy



80 South 8th Street, Suite 900

Minneapolis, MN 55402

Phone: (612) 326-1500

Email: steve.broyer@ecosenergy.com

Project Construction Report per RCSA §16-50j-62

FACILITY INFORMATION		REPORTING PERIOD:	12/31/2024
Petition NO:	1395A	DM PLAN REVISIONS:	No
Address:	31 Benz Street		
	Ansonia, Connecticut		
Project Size:	1.0 MW and 0.99 MW		
Interconnecting Utility:	United Illuminating		

CONSTRUCTION CONTACTS				
Company:	Role:	Contact:	Phone:	Email:
Ecos Energy	VP. Development	Steve Broyer	(612) 770-4645	Steve.broyer@ecosrenewable.com
CLA Engineers	Stormwater Inspection	Kyle Haubert, PE	(860) 886-1966	khaubert@claengineers.com
Titan Civil	Civil Contractor	Justin M. LaVoie	(508) 951-4124	justin.lavoie@titan-civil.com
Ecos Energy	Director. Field Operations	Nate Cohen	(413) 347-2655	Nate.Cohen@ecosrenewable.com
AEC Solar	Electrical Contractor	Patrick Lewis	(203) 691-1819	pat@aecsolar.com
Synergy Solar	Mechanical Contractor	Noah Jones	(774) 454.4678	noah@synergysolarinc.com

CONSTRUCTION ACTIVITY UPDATE:
Civil Trenching continues. Racking installation and ground screw installation resumes in backfilled trenching areas. Module installation begins. Major equipment begins arriving on site (Transformers and Reclosers).

Steven J. Broyer
VP Development, Ecos Energy



80 South 8th Street, Suite 900

Minneapolis, MN 55402

Phone: (612) 326-1500

Email: steve.broyer@ecosenergy.com

Project Construction Report per RCSA §16-50j-62

FACILITY INFORMATION		REPORTING PERIOD:	1/31/2025
Petition NO:	1395A	DM PLAN REVISIONS:	No
Address:	31 Benz Street		
	Ansonia, Connecticut		
Project Size:	1.0 MW and 0.99 MW		
Interconnecting Utility:	United Illuminating		

CONSTRUCTION CONTACTS				
Company:	Role:	Contact:	Phone:	Email:
Ecos Energy	VP. Development	Steve Broyer	(612) 770-4645	Steve.broyer@ecosrenewable.com
CLA Engineers	Stormwater Inspection	Kyle Haubert, PE	(860) 886-1966	khaubert@claengineers.com
Titan Civil	Civil Contractor	Justin M. LaVoie	(508) 951-4124	justin.lavoie@titan-civil.com
Ecos Energy	Director. Field Operations	Nate Cohen	(413) 347-2655	Nate.Cohen@ecosrenewable.com
AEC Solar	Electrical Contractor	Patrick Lewis	(203) 691-1819	pat@aecsolar.com
Synergy Solar	Mechanical Contractor	Noah Jones	(774) 454.4678	noah@synergysolarinc.com

CONSTRUCTION ACTIVITY UPDATE:

Racking and Module installation continues. Perimeter fence installation begins. Electrical contractor begins major equipment installation. Balance of system equipment is delivered (Meters, AC Switchgear, Inverters, and Disconnects). Racking and Module Install completed. Coordination with the utility for installation of equipment is completed.

Steven J. Broyer
VP Development, Ecos Energy



80 South 8th Street, Suite 900

Minneapolis, MN 55402

Phone: (612) 326-1500

Email: steve.broyer@ecosenergy.com

Project Construction Report per RCSA §16-50j-62

FACILITY INFORMATION		REPORTING PERIOD:	2/28/2025
Petition NO:	1395A	DM PLAN REVISIONS:	No
Address:	31 Benz Street		
	Ansonia, Connecticut		
Project Size:	1.0 MW and 0.99 MW		
Interconnecting Utility:	United Illuminating		

CONSTRUCTION CONTACTS				
Company:	Role:	Contact:	Phone:	Email:
Ecos Energy	VP. Development	Steve Broyer	(612) 770-4645	Steve.broyer@ecosrenewable.com
CLA Engineers	Stormwater Inspection	Kyle Haubert, PE	(860) 886-1966	khaubert@claengineers.com
Titan Civil	Civil Contractor	Justin M. LaVoie	(508) 951-4124	justin.lavoie@titan-civil.com
Ecos Energy	Director. Field Operations	Nate Cohen	(413) 347-2655	Nate.Cohen@ecosrenewable.com
AEC Solar	Electrical Contractor	Patrick Lewis	(203) 691-1819	pat@aecsolar.com
Synergy Solar	Mechanical Contractor	Noah Jones	(774) 454.4678	noah@synergysolarinc.com

CONSTRUCTION ACTIVITY UPDATE:
Utility installs interconnecton equipment. All majore equipment set. Electrical contractor and MV contracting sub begin terminations at major equipment. DC String wiring of the array field is near complete. Cable and equipment testing in prepration for commissioning begins.

Steven J. Broyer
VP Development, Ecos Energy



80 South 8th Street, Suite 900

Minneapolis, MN 55402

Phone: (612) 326-1500

Email: steve.broyer@ecosenergy.com

Project Construction Report per RCSA §16-50j-62

FACILITY INFORMATION		REPORTING PERIOD:	3/31/2025
Petition NO:	1395A	DM PLAN REVISIONS:	No
Address:	31 Benz Street		
	Ansonia, Connecticut		
Project Size:	1.0 MW and 0.99 MW		
Interconnecting Utility:	United Illuminating		

CONSTRUCTION CONTACTS				
Company:	Role:	Contact:	Phone:	Email:
Ecos Energy	VP. Development	Steve Broyer	(612) 770-4645	Steve.broyer@ecosrenewable.com
CLA Engineers	Stormwater Inspection	Kyle Haubert, PE	(860) 886-1966	khaubert@claengineers.com
Titan Civil	Civil Contractor	Justin M. LaVoie	(508) 951-4124	justin.lavoie@titan-civil.com
Ecos Energy	Director. Field Operations	Nate Cohen	(413) 347-2655	Nate.Cohen@ecosrenewable.com
AEC Solar	Electrical Contractor	Patrick Lewis	(203) 691-1819	pat@aecsolar.com
Synergy Solar	Mechanical Contractor	Noah Jones	(774) 454.4678	noah@synergysolarinc.com

CONSTRUCTION ACTIVITY UPDATE:
AHJ performs final electrical inspection and the facility passed on 3/12/25. UI witness test and passes the facility on 3/19/25. UI installs project meters and the facility is issued Permission to operate on 3/31/25. Punchlist electrical work is identified and commisisoning of Data aquiscition equipment begins.

Steven J. Broyer

VP Development, Ecos Energy



80 South 8th Street, Suite 900

Minneapolis, MN 55402

Phone: (612) 326-1500

Email: steve.broyer@ecosenergy.com

Project Construction Report per RCSA §16-50j-62

FACILITY INFORMATION		REPORTING PERIOD:	4/30/2025
Petition NO:	1395A	DM PLAN REVISIONS:	No
Address:	31 Benz Street		
	Ansonia, Connecticut		
Project Size:	1.0 MW and 0.99 MW		
Interconnecting Utility:	United Illuminating		

CONSTRUCTION CONTACTS				
Company:	Role:	Contact:	Phone:	Email:
Ecos Energy	VP. Development	Steve Broyer	(612) 770-4645	Steve.broyer@ecosrenewable.com
CLA Engineers	Stormwater Inspection	Kyle Haubert, PE	(860) 886-1966	khaubert@claengineers.com
Titan Civil	Civil Contractor	Justin M. LaVoie	(508) 951-4124	justin.lavoie@titan-civil.com
Ecos Energy	Director. Field Operations	Nate Cohen	(413) 347-2655	Nate.Cohen@ecosrenewable.com
AEC Solar	Electrical Contractor	Patrick Lewis	(203) 691-1819	pat@aecsolar.com
Synergy Solar	Mechanical Contractor	Noah Jones	(774) 454.4678	noah@synergysolarinc.com

CONSTRUCTION ACTIVITY UPDATE:
Punchlist electrical work onging. Data aquistion commissioning continues.

A handwritten signature in black ink, appearing to read "Steve Broyer".

Steven J. Broyer

VP Development, Ecos Energy



80 South 8th Street, Suite 900

Minneapolis, MN 55402

Phone: (612) 326-1500

Email: steve.broyer@ecosenergy.com

Project Construction Report per RCSA §16-50j-62

FACILITY INFORMATION		REPORTING PERIOD:	5/31/2025
Petition NO:	1395A	DM PLAN REVISIONS:	No
Address:	31 Benz Street		
	Ansonia, Connecticut		
Project Size:	1.0 MW and 0.99 MW		
Interconnecting Utility:	United Illuminating		

CONSTRUCTION CONTACTS				
Company:	Role:	Contact:	Phone:	Email:
Ecos Energy	VP. Development	Steve Broyer	(612) 770-4645	Steve.broyer@ecosrenewable.com
CLA Engineers	Stormwater Inspection	Kyle Haubert, PE	(860) 886-1966	khaubert@claengineers.com
Titan Civil	Civil Contractor	Justin M. LaVoie	(508) 951-4124	justin.lavoie@titan-civil.com
Ecos Energy	Director. Field Operations	Nate Cohen	(413) 347-2655	Nate.Cohen@ecosrenewable.com
AEC Solar	Electrical Contractor	Patrick Lewis	(203) 691-1819	pat@aecsolar.com
Synergy Solar	Mechanical Contractor	Noah Jones	(774) 454.4678	noah@synergysolarinc.com

CONSTRUCTION ACTIVITY UPDATE:
Punchlist electrical work completed. Sitework spring restoration beginning, perimeter landscaping warranty claims have been made.

Steven J. Broyer
VP Development, Ecos Energy