



Lee D. Hoffman
90 State House Square
Hartford, CT 06103-3702
p 860 424 4315
f 860 424 4370
lhoffman@pullcom.com
www.pullcom.com

August 9, 2021

VIA E-MAIL

Melanie Bachman, Esq.
Executive Director and Staff Attorney
Connecticut Siting Council
10 Franklin Square
New Britain, CT 06051

Re: Petition No. 1421 - Petition of Bristol Solar One, LLC for a Declaratory Ruling that no Certificate of Environmental Compatibility and Public Need is Required for the Proposed Construction, Operation and Maintenance of a 3.25 +/- MW AC Solar Photovoltaic Electric Generating Facility Located at 399 Hill Street, Bristol, Connecticut

Dear Ms. Bachman:

I am writing on behalf of my client, Bristol Solar One, LLC, in connection with the above referenced Petition. Pursuant to Condition No. 1 of the Council's Decision and Order, dated November 9, 2020, in the above-referenced Petition, Bristol Solar One, LLC wishes to inform the Council of the monthly progress for the project and that the project has completed construction.

The following is Bristol Solar One, LLC's monthly construction progress for the project:

March 2021

- Site mobilization and construction preparation
- Perimeter controls established
- Construction entrance and access road installation
- Temporary basin 3 and swales completed
- Temporary basin 2 and swales started
- Monthly and weekly monitoring

April 2021

- Turtle sweeps
- Temporary basin 2 and swales completed
- Clearing of western portion of the site
- Racking and module installation started

Page 2

- Monthly and weekly monitoring

May 2021

- Temporary basin 1 and swales completed
- Racking and module installation continued
- Electrical conduit and wiring started
- Electrical gear and inverters installed
- Monthly and weekly monitoring


June 2021

- Racking and module installation completed
- Electrical conduit and wiring completed
- Commissioning
- Commercial Operation
- Monthly and weekly monitoring

Bristol Solar One, LLC achieved its commercial operation in June of 2021. While the project is generating electricity at this time and the site is stabilized from a stormwater standpoint, the site will be continued to be monitored monthly until a Notice of Termination can be submitted to DEEP in accordance with the project's Stormwater Pollution Control Plan. Additionally, given the lateness of the season, the livestock grazing will not commence on site until the spring of 2022.

Should you have any questions concerning this submittal, please contact me at your convenience. I certify that copies of this submittal have been made to all parties on the Petition's Service List as of this date.

Sincerely,

A handwritten signature in black ink that reads "Lee D. Hoffman". The signature is written in a cursive style with a large, stylized "L" and "H".

Lee D. Hoffman