

U.S. Department of Energy
SEP PROGRAM STATUS REPORT
Grant Number EE0000372
Grant period: 4/30/2009 - 4/30/2012

Final Report:

Title: ARRA Administration
Market: Policy, Planning and Energy Security
Program year: 2009
State: CT
Status: Active
Reporting Period: 4/1/2011 - 6/30/2011
% of work complete: 22

Activity milestone status*:

#	Milestones	Planned	Previously Reported	This Quarter	Total to Date **
1	Field inspections	24	11	0	11
2	Quarterly Progress reports	12	7	1	8

Required Metrics

FINANCIAL METRICS	Source	Planned	Previously Reported	This Quarter Outlays	Total to Date **
a. SEP grant outlays by source:	Federal	\$327,000.00	\$0.00	\$10,694.88	\$10,694.88

OBLIGATIONS METRICS	Group	Metric Item	Planned	Previously Reported	This Quarter	Total to date
Obligations						
Recovery Act funds obligated		Funds Obligated		\$0	\$0	\$0
Obligations (cumulative thru 12/31/09)						
Recovery Act funds obligated (cumulative thru 12/31/09)		Cumulative funds encumbered thru 12/31/09	\$0	\$0	\$0	\$0

PROCESS METRICS	Group	Metric Item	Planned	Previously Reported	This Quarter	Total to date
Special exception: No metrics for this activity						
No metrics for this activity		Exempt from metric reporting	1	No	Yes	Yes

Infrastructure investment

This activity contain an infrastructure investment.

*Please use additional pages if more space is needed.

** This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all.

U.S. Department of Energy
SEP PROGRAM STATUS REPORT
Grant Number EE0000372
Grant period: 4/30/2009 - 4/30/2012

Final Report:

Title: ARRA Administration
Market: Policy, Planning and Energy Security
Program year: 2009
State: CT
Status: Active
Reporting Period: 4/1/2011 - 6/30/2011
% of work complete: 22

Qualitative Descriptions

Period 9: 04/01/2011 - 06/30/2011

Infrastructure Investment Rationale *

Remarks (problems, issues, variance from plan) *

We have recently gotten sign-off on historic preservation mitigation plans. An archeological historian will be put on contract to assist us with this task.

Actions taken to comply with Section 410 of Recovery Act *

N/A

Accomplishments, publicity, good news *

We have reached almost 57% of funds being expended. Based on projects in the pipeline, we expect a significant jump over the next two quarters.

Performance outcome data collected *

N/A

Submitted by:

Date:

Period: 9

Typed name: Ray Wilson

7/19/2011

Title:

Phone:

*Please use additional pages if more space is needed.

** This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all.

U.S. Department of Energy
SEP PROGRAM STATUS REPORT
Grant Number EE0000372
Grant period: 4/30/2009 - 4/30/2012

Final Report:

Title: Building Code Training & Compliance
Market: Buildings
Program year: 2009
State: CT
Status: Active
Reporting Period: 4/1/2011 - 6/30/2011
% of work complete: 68

Activity milestone status*:

#	Milestones	Planned	Previously Reported	This Quarter	Total to Date **
1	Development of an annual measurement system that will incorporate the evaluation of the rate of compliance with the Energy Code portion of the State Building Code.	1	0	0	0
2	Distribution of a baseline needs assessment and energy code compliance survey to the 169 local Connecticut building official offices including the development of survey and analysis of results.	169	169	0	169
3	Distribution of a year end needs assessment and energy code compliance survey to the 169 local Connecticut building official offices including the development of survey and analysis of results	169	169	0	169
4	Energy Code related training programs offered to building officials, design professionals, construction trade professionals and the construction industry.	24	20	18	38
5	Evaluation of updated energy code training programs and modification as needed.	24	0	3	3
6	Implementation of the updated Energy Code Portion of the State Building Code including 2009 IECC in late 2011.	1	0	0	0
7	State Building Inspector and the Codes and Standards Committee meetings to develop and adopt the updated Energy Codes	8	2	1	3
8	Update OEDM Energy Code Training Programs using new energy conservation code and information from the baseline needs assessment.	1	0	1	1

Required Metrics

FINANCIAL METRICS	Source	Planned	Previously Reported	This Quarter Outlays	Total to Date **
a. SEP grant outlays by source:	Federal	\$300,000.00	\$94,357.13	\$110,350.18	\$204,707.31

*Please use additional pages if more space is needed.

** This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all.

U.S. Department of Energy
SEP PROGRAM STATUS REPORT
Grant Number EE0000372
Grant period: 4/30/2009 - 4/30/2012

Final Report:

Title: Building Code Training & Compliance
Market: Buildings
Program year: 2009
State: CT
Status: Active
Reporting Period: 4/1/2011 - 6/30/2011
% of work complete: 68

OBLIGATIONS METRICS	Group	Metric Item	Planned	Previously Reported	This Quarter	Total to date
Obligations						
Recovery Act funds obligated		Funds Obligated		\$0	\$0	\$0
Obligations (cumulative thru 12/31/09)						
Recovery Act funds obligated (cumulative thru 12/31/09)		Cumulative funds encumbered thru 12/31/09	\$0	\$300,000	\$0	\$300,000

PROCESS METRICS	Group	Metric Item	Planned	Previously Reported	This Quarter	Total to date
Building Codes and Standards						
Building code adoption	Old Building Code IECC 2006 New Building Code IECC 2009	New and existing buildings covered by new code	28,700	0	0	0

Infrastructure investment

This activity contain an infrastructure investment.

*Please use additional pages if more space is needed.

** This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all.

Final Report:

Title: Building Code Training & Compliance
Market: Buildings
Program year: 2009
State: CT
Status: Active
Reporting Period: 4/1/2011 - 6/30/2011
% of work complete: 68

Qualitative Descriptions

Period 9: 04/01/2011 - 06/30/2011

Infrastructure Investment Rationale *

Remarks (problems, issues, variance from plan) *

In-field evaluations are planned for the fall to determine compliance rates.

Actions taken to comply with Section 410 of Recovery Act *

This market title was created to enable us to work toward compliance with Section 410 of the recovery act.

Accomplishments, publicity, good news *

Performance outcome data collected *

Sixteen classes were held in the quarter for building professionals and building inspectors. The classes were:
2009 IECC Fundamentals- 7 classes, 174 attendees;
2009 IECC Performing Residential Energy Plan Reviews-4 classes, 104 attendees;
ASHRAE 90.1-2007 Fundamentals-7 classes, 124 attendees.

Submitted by:

Date:

Period: 9

Typed name: Ray Wilson
Title:
Phone:

7/19/2011

*Please use additional pages if more space is needed.

** This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all.

U.S. Department of Energy
SEP PROGRAM STATUS REPORT
Grant Number EE0000372
Grant period: 4/30/2009 - 4/30/2012

Final Report:

Title: Building Operator Training
Market: Buildings
Program year: 2009
State: CT
Status: Active
Reporting Period: 4/1/2011 - 6/30/2011
% of work complete: 71

Activity milestone status*:

#	Milestones	Planned	Previously Reported	This Quarter	Total to Date **
1	# of BOC Courses	7	4	1	5

Required Metrics

FINANCIAL METRICS	Source	Planned	Previously Reported	This Quarter Outlays	Total to Date **
a. SEP grant outlays by source:	Federal	\$250,000.00	\$121,600.00	\$49,900.00	\$171,500.00

OBLIGATIONS METRICS	Group	Metric Item	Planned	Previously Reported	This Quarter	Total to date
Obligations						
Recovery Act funds obligated		Funds Obligated		\$0	\$0	\$0
Obligations (cumulative thru 12/31/09)						
Recovery Act funds obligated (cumulative thru 12/31/09)		Cumulative funds encumbered thru 12/31/09	\$0	\$250,000	\$0	\$250,000

PROCESS METRICS	Group	Metric Item	Planned	Previously Reported	This Quarter	Total to date
Workshops, Training, and Education						
Workshops, training, and education sessions, by sector	Sectors Institutional	Number of people attending	210	119	30	149
Workshops, training, and education sessions, by sector	Sectors Institutional	Number of workshops, training, and education sessions held	7	4	1	5

Infrastructure investment

This activity contain an infrastructure investment.

*Please use additional pages if more space is needed.

** This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all.

U.S. Department of Energy
SEP PROGRAM STATUS REPORT
Grant Number EE0000372
Grant period: 4/30/2009 - 4/30/2012

Final Report:

Title: Building Operator Training
Market: Buildings
Program year: 2009
State: CT
Status: Active
Reporting Period: 4/1/2011 - 6/30/2011
% of work complete: 71

Qualitative Descriptions

Period 9: 04/01/2011 - 06/30/2011

Infrastructure Investment Rationale *

Remarks (problems, issues, variance from plan) *

Actions taken to comply with Section 410 of Recovery Act *

Accomplishments, publicity, good news *

One level one BOC training course was completed during the quarter.

Performance outcome data collected *

Submitted by:

Date:

Period: 9

Typed name: Ray Wilson

7/19/2011

Title:

Phone:

*Please use additional pages if more space is needed.

** This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all.

U.S. Department of Energy
SEP PROGRAM STATUS REPORT
Grant Number EE0000372
Grant period: 4/30/2009 - 4/30/2012

Final Report:

Title: Clean Cities
Market: Transportation
Program year: 2009
State: CT
Status: Active
Reporting Period: 4/1/2011 - 6/30/2011
% of work complete: 84

Activity milestone status*:

#	Milestones	Planned	Previously Reported	This Quarter	Total to Date **
1	# of alternatively fueled vehicles placed in service	50	54	37	91
2	# of fueling infrastructure additions/improvements	3	2	0	2
3	# of outreach meetings conducted	12	19	1	20
4	Grants put into place between CT Office of Policy and Management and Clean Cities coalitions	4	4	0	4

Required Metrics

FINANCIAL METRICS	Source	Planned	Previously Reported	This Quarter Outlays	Total to Date **
a. SEP grant outlays by source:	Federal	\$200,000.00	\$147,757.50	\$20,798.87	\$168,556.37

OBLIGATIONS METRICS	Group	Metric Item	Planned	Previously Reported	This Quarter	Total to date
Obligations						
Recovery Act funds obligated		Funds Obligated		\$0	\$0	\$0
Obligations (cumulative thru 12/31/09)						
Recovery Act funds obligated (cumulative thru 12/31/09)		Cumulative funds encumbered thru 12/31/09	\$0	\$200,000	\$0	\$200,000

PROCESS METRICS	Group	Metric Item	Planned	Previously Reported	This Quarter	Total to date
Transportation						
Alternative fuel vehicles purchased		Vehicles purchased	50	54	37	91
New alternative refueling stations emplaced		Stations emplaced	3	2	0	2

*Please use additional pages if more space is needed.

** This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all.

Final Report:

Title: Clean Cities
Market: Transportation
Program year: 2009
State: CT
Status: Active
Reporting Period: 4/1/2011 - 6/30/2011
% of work complete: 84

Infrastructure investment

This activity contain an infrastructure investment.

Qualitative Descriptions

Period 9: 04/01/2011 - 06/30/2011

Infrastructure Investment Rationale *

Remarks (problems, issues, variance from plan) *

Actions taken to comply with Section 410 of Recovery Act *

N/A

Accomplishments, publicity, good news *

Connecticut Clean Cities coalition facilitated the purchase of 35 alternatively fueled taxi cabs and two alternatively fueled municipal dump trucks.

Performance outcome data collected *

*Please use additional pages if more space is needed.

** This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all.

U.S. Department of Energy
SEP PROGRAM STATUS REPORT

Grant Number EE0000372
Grant period: 4/30/2009 - 4/30/2012

Final Report:

Title: Clean Cities
Market: Transportation
Program year: 2009
State: CT
Status: Active
Reporting Period: 4/1/2011 - 6/30/2011
% of work complete: 84

Submitted by:

Date:

Period: 9

Typed name: Ray Wilson

7/19/2011

Title:

Phone:

*Please use additional pages if more space is needed.

** This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all.

U.S. Department of Energy
SEP PROGRAM STATUS REPORT
Grant Number EE0000372
Grant period: 4/30/2009 - 4/30/2012

Final Report:

Title: Energy Opportunities-Commercial and Industrial
Market: Buildings
Program year: 2009
State: CT
Status: Active
Reporting Period: 4/1/2011 - 6/30/2011
% of work complete: 45

Activity milestone status*:

#	Milestones	Planned	Previously Reported	This Quarter	Total to Date **
1	Grants put into place between CT Office of Policy and Management and utility companies	3	3	0	3
2	Projects completed	51	53	0	53

Required Metrics

FINANCIAL METRICS	Source	Planned	Previously Reported	This Quarter Outlays	Total to Date **
a. SEP grant outlays by source:	Federal	\$2,552,000.00	\$279,821.66	\$567,408.00	\$847,229.66

OBLIGATIONS METRICS	Group	Metric Item	Planned	Previously Reported	This Quarter	Total to date
Obligations						
Recovery Act funds obligated		Funds Obligated		\$0	\$0	\$0
Obligations (cumulative thru 12/31/09)						
Recovery Act funds obligated (cumulative thru 12/31/09)		Cumulative funds encumbered thru 12/31/09	\$0	\$0	\$0	\$0

*Please use additional pages if more space is needed.

** This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all.

**U.S. Department of Energy
SEP PROGRAM STATUS REPORT**

Grant Number EE0000372

Grant period: 4/30/2009 - 4/30/2012

Final Report:

Title: Energy Opportunities-Commercial and Industrial
Market: Buildings
Program year: 2009
State: CT
Status: Active
Reporting Period: 4/1/2011 - 6/30/2011
% of work complete: 45

PROCESS METRICS	Group	Metric Item	Planned	Previously Reported	This Quarter	Total to date
Building Retrofits						
Buildings retrofitted, by sector	Sectors Commercial	Buildings retrofitted	47	1	4	5
Buildings retrofitted, by sector	Sectors Industrial	Buildings retrofitted	2	2	0	2
Buildings retrofitted, by sector	Sectors Commercial	Square footage retrofitted	2,500,000	1,000	445,000	446,000
Buildings retrofitted, by sector	Sectors Industrial	Square footage retrofitted	170,000	170,000	0	170,000
Financial Incentives and Rebates						
Financial incentives provided, by incentive type and sector	Sectors Commercial Incentive Types Rebates	Monetary value of financial incentives	0	0	508,288	508,288
Financial incentives provided, by incentive type and sector	Sectors Industrial Incentive Types Rebates	Monetary value of financial incentives	0	0	200,755	200,755
Financial incentives provided, by incentive type and sector	Sectors Commercial Incentive Types Rebates	Total value of investments incentivized	2,000,000	0	1,276,161	1,276,161
Financial incentives provided, by incentive type and sector	Sectors Industrial Incentive Types Rebates	Total value of investments incentivized	0	0	501,887	501,887

Infrastructure investment

This activity contain an infrastructure investment.

*Please use additional pages if more space is needed.

** This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all.

Final Report:

Title: Energy Opportunities-Commercial and Industrial
Market: Buildings
Program year: 2009
State: CT
Status: Active
Reporting Period: 4/1/2011 - 6/30/2011
% of work complete: 45

Qualitative Descriptions

Period 9: 04/01/2011 - 06/30/2011

Infrastructure Investment Rationale *

Remarks (problems, issues, variance from plan) *

Actions taken to comply with Section 410 of Recovery Act *

N/A

Accomplishments, publicity, good news *

Four projects were completed this quarter at four different schools in Stratford, CT.

Performance outcome data collected *

The four projects are projected to save:457,810 kWh of electricity;36,483 ccf of natural gas; and3,162 gallons of fuel oil.

Submitted by:

Date:

Period: 9

Typed name: Ray Wilson

7/19/2011

Title:

Phone:

*Please use additional pages if more space is needed.

** This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all.

U.S. Department of Energy
SEP PROGRAM STATUS REPORT
Grant Number EE0000372
Grant period: 4/30/2009 - 4/30/2012

Final Report:

Title: Fuel Cell Program
Market: Electric Power and Renewable Energy
Program year: 2009
State: CT
Status: Active
Reporting Period: 4/1/2011 - 6/30/2011
% of work complete: 5

Activity milestone status*:

#	Milestones	Planned	Previously Reported	This Quarter	Total to Date **
1	Completed Fuel Cell Projects	14	0	0	0
2	Grant put into place between CT Office of Policy and Management and the CT Clean Energy Fund	1	1	0	1
3	Projects approved for funding	14	1	4	5

Required Metrics

FINANCIAL METRICS	Source	Planned	Previously Reported	This Quarter Outlays	Total to Date **
a. SEP grant outlays by source:	Federal	\$8,000,000.00	\$0.00	\$0.00	\$0.00

OBLIGATIONS METRICS	Group	Metric Item	Planned	Previously Reported	This Quarter	Total to date
Obligations						
Recovery Act funds obligated		Funds Obligated		\$0	\$0	\$0
Obligations (cumulative thru 12/31/09)						
Recovery Act funds obligated (cumulative thru 12/31/09)		Cumulative funds encumbered thru 12/31/09	\$0	\$8,000,000	\$0	\$8,000,000

*Please use additional pages if more space is needed.

** This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all.

**U.S. Department of Energy
SEP PROGRAM STATUS REPORT**

Grant Number EE0000372

Grant period: 4/30/2009 - 4/30/2012

Final Report:

Title: Fuel Cell Program
Market: Electric Power and Renewable Energy
Program year: 2009
State: CT
Status: Active
Reporting Period: 4/1/2011 - 6/30/2011
% of work complete: 5

PROCESS METRICS	Group	Metric Item	Planned	Previously Reported	This Quarter	Total to date
Financial Incentives and Rebates						
Financial incentives provided, by incentive type and sector	Sectors Industrial Incentive Types Other	Monetary value of financial incentives	0	0	0	0
Financial incentives provided, by incentive type and sector	Sectors Institutional Incentive Types Other	Monetary value of financial incentives	0	0	0	0
Financial incentives provided, by incentive type and sector	Sectors Industrial Incentive Types Other	Total value of investments incentivized	4,000,000	0	0	0
Financial incentives provided, by incentive type and sector	Sectors Institutional Incentive Types Other	Total value of investments incentivized	4,000,000	0	0	0
Renewable Energy Market Development						
Other systems installed (kilowatts)		Number of systems installed	14	0	0	0
Other systems installed (kilowatts)		Total capacity of systems installed	8,350	0	0	0

Infrastructure investment

This activity contain an infrastructure investment.

*Please use additional pages if more space is needed.

** This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all.

U.S. Department of Energy
SEP PROGRAM STATUS REPORT
Grant Number EE0000372
Grant period: 4/30/2009 - 4/30/2012

Final Report:

Title: Fuel Cell Program
Market: Electric Power and Renewable Energy
Program year: 2009
State: CT
Status: Active
Reporting Period: 4/1/2011 - 6/30/2011
% of work complete: 5

Qualitative Descriptions

Period 9: 04/01/2011 - 06/30/2011

Infrastructure Investment Rationale *

Remarks (problems, issues, variance from plan) *

A total of five fuel cell projects are in the pipeline, all at institutional buildings. Two are at schools: Weston Middle School and Hamden High School (both to be 400kW). The three other projects will be located within the state university system. There will be one 400 kW each at the University of Connecticut and Eastern CT State University. The third university project will be located at Central CT State University and will be a 1,400 kW system.

Actions taken to comply with Section 410 of Recovery Act *

N/A

Accomplishments, publicity, good news *

Performance outcome data collected *

Submitted by:

Date:

Period: 9

Typed name: Ray Wilson

7/19/2011

Title:

Phone:

*Please use additional pages if more space is needed.

** This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all.

**U.S. Department of Energy
SEP PROGRAM STATUS REPORT**

Grant Number EE0000372
Grant period: 4/30/2009 - 4/30/2012

Final Report:

Title: Geothermal Incentive Program
Market: Buildings
Program year: 2009
State: CT
Status: Active
Reporting Period: 4/1/2011 - 6/30/2011
% of work complete: 37

Activity milestone status*:

#	Milestones	Planned	Previously Reported	This Quarter	Total to Date **
1	Grant put into place between CT Office of Policy and Management and the CT Clean Energy Fund	1	1	0	1
2	Installations completed	600	160	31	191

Required Metrics

FINANCIAL METRICS	Source	Planned	Previously Reported	This Quarter Outlays	Total to Date **
a. SEP grant outlays by source:	Federal	\$5,000,000.00	\$1,536,834.04	\$294,277.69	\$1,831,111.73

OBLIGATIONS METRICS	Group	Metric Item	Planned	Previously Reported	This Quarter	Total to date
Obligations						
Recovery Act funds obligated		Funds Obligated		\$0	\$0	\$0
Obligations (cumulative thru 12/31/09)						
Recovery Act funds obligated (cumulative thru 12/31/09)		Cumulative funds encumbered thru 12/31/09	\$0	\$5,000,000	\$0	\$5,000,000

*Please use additional pages if more space is needed.

** This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all.

**U.S. Department of Energy
SEP PROGRAM STATUS REPORT**

Grant Number EE0000372

Grant period: 4/30/2009 - 4/30/2012

Final Report:

Title: Geothermal Incentive Program
Market: Buildings
Program year: 2009
State: CT
Status: Active
Reporting Period: 4/1/2011 - 6/30/2011
% of work complete: 37

PROCESS METRICS	Group	Metric Item	Planned	Previously Reported	This Quarter	Total to date
Financial Incentives and Rebates						
Financial incentives provided, by incentive type and sector	Sectors Commercial Incentive Types Rebates	Monetary value of financial incentives	0	0	485,550	485,550
Financial incentives provided, by incentive type and sector	Sectors Residential Incentive Types Rebates	Monetary value of financial incentives	0	0	1,259,999	1,259,999
Financial incentives provided, by incentive type and sector	Sectors Commercial Incentive Types Rebates	Total value of investments incentivized	2,250,000	0	3,057,711	3,057,711
Financial incentives provided, by incentive type and sector	Sectors Residential Incentive Types Rebates	Total value of investments incentivized	2,250,000	26,000	7,850,947	7,876,947
Renewable Energy Market Development						
Ground source geothermal systems installed		Number of systems installed	600	160	31	191
Ground source geothermal systems installed		Total capacity of systems installed	2,984	1,137	167	1,304

Infrastructure investment

This activity contain an infrastructure investment.

*Please use additional pages if more space is needed.

** This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all.

U.S. Department of Energy
SEP PROGRAM STATUS REPORT
Grant Number EE0000372
Grant period: 4/30/2009 - 4/30/2012

Final Report:

Title: Geothermal Incentive Program
Market: Buildings
Program year: 2009
State: CT
Status: Active
Reporting Period: 4/1/2011 - 6/30/2011
% of work complete: 37

Qualitative Descriptions

Period 9: 04/01/2011 - 06/30/2011

Infrastructure Investment Rationale *

Remarks (problems, issues, variance from plan) *

SHPO delays have begun to have serious impacts for this market title. At the time of the sub-grantee providing their quarterly to the energy office, there were 23 residential projects that were past due (30 days) from SHPO response. We are working with SHPO to resolve the situation

Actions taken to comply with Section 410 of Recovery Act *

N/A

Accomplishments, publicity, good news *

Projects approved and in the pipeline account for 94% of the allocated funding for this market title. It is expected that all funds will be committed to projects by August or September of 2011.

Performance outcome data collected *

Submitted by:

Date:

Period: 9

Typed name: Ray Wilson

7/19/2011

Title:

Phone:

*Please use additional pages if more space is needed.

** This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all.

U.S. Department of Energy
SEP PROGRAM STATUS REPORT
Grant Number EE0000372
Grant period: 4/30/2009 - 4/30/2012

Final Report:

Title: Home Energy Solutions
Market: Buildings
Program year: 2009
State: CT
Status: Active
Reporting Period: 4/1/2011 - 6/30/2011
% of work complete: 82

Activity milestone status*:

#	Milestones	Planned	Previously Reported	This Quarter	Total to Date **
1	# households completed	14,000	15,960	1	15,961
2	Appliances replaced with Energy Star appliances	12,000	0	12,621	12,621
3	Grants put into place between the CT Office of Policy and Management and the utility companies	3	3	0	3

Required Metrics

FINANCIAL METRICS	Source	Planned	Previously Reported	This Quarter Outlays	Total to Date **
a. SEP grant outlays by source:	Federal	\$9,788,000.00	\$0.00	\$398,182.41	\$398,182.41

OBLIGATIONS METRICS	Group	Metric Item	Planned	Previously Reported	This Quarter	Total to date
Obligations						
Recovery Act funds obligated		Funds Obligated		\$0	\$3,537,880	\$3,537,880
Obligations (cumulative thru 12/31/09)						
Recovery Act funds obligated (cumulative thru 12/31/09)		Cumulative funds encumbered thru 12/31/09	\$0	\$0	\$0	\$0

*Please use additional pages if more space is needed.

** This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all.

U.S. Department of Energy
SEP PROGRAM STATUS REPORT
Grant Number EE0000372
Grant period: 4/30/2009 - 4/30/2012

Final Report:

Title: Home Energy Solutions
Market: Buildings
Program year: 2009
State: CT
Status: Active
Reporting Period: 4/1/2011 - 6/30/2011
% of work complete: 82

PROCESS METRICS	Group	Metric Item	Planned	Previously Reported	This Quarter	Total to date
Building Energy Audits						
Building energy audits, by sector	Sectors Residential	Auditor's projection of energy savings	4,880,000	0	810	810
Building energy audits, by sector	Sectors Residential	Audits performed	12,500	0	1	1
Building energy audits, by sector	Sectors Residential	Floor space audited	25,937,000	0	1,376	1,376
Building Retrofits						
Building roofs retrofitted, by sector	Sectors Residential	Number of building roofs retrofitted, by sector	15,961	0	15,961	15,961
Building roofs retrofitted, by sector	Sectors Residential	Square footage of building roofs retrofitted, by sector	38,436,261	0	38,436,261	38,436,261
Financial Incentives and Rebates						
Financial incentives provided, by incentive type and sector	Sectors Residential Incentive Types Rebates	Monetary value of financial incentives	1,283,759	0	1,283,759	1,283,759
Financial incentives provided, by incentive type and sector	Sectors Residential Incentive Types Rebates	Total value of investments incentivized	0	0	15,686,712	15,686,712

Infrastructure investment

This activity contain an infrastructure investment.

*Please use additional pages if more space is needed.

** This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all.

U.S. Department of Energy
SEP PROGRAM STATUS REPORT
Grant Number EE0000372
Grant period: 4/30/2009 - 4/30/2012

Final Report:

Title: Home Energy Solutions
Market: Buildings
Program year: 2009
State: CT
Status: Active
Reporting Period: 4/1/2011 - 6/30/2011
% of work complete: 82

Qualitative Descriptions

Period 9: 04/01/2011 - 06/30/2011

Infrastructure Investment Rationale *

Remarks (problems, issues, variance from plan) *

Almost all funds had been expended in this market title so there was very little audit/retrofit activity during the quarter. There was significant rebate activity, however. Funding has been reallocated to this market title, so additional homes will receive Home Energy Solutions audit & retrofits starting in the next quarter.

Actions taken to comply with Section 410 of Recovery Act *

N/A

Accomplishments, publicity, good news *

Performance outcome data collected *

Submitted by:

Date:

Period: 9

Typed name: Ray Wilson

7/19/2011

Title:

Phone:

*Please use additional pages if more space is needed.

** This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all.

**U.S. Department of Energy
SEP PROGRAM STATUS REPORT**

Grant Number EE0000372
Grant period: 4/30/2009 - 4/30/2012

Final Report:

Title: Solar PV Program
Market: Buildings
Program year: 2009
State: CT
Status: Active
Reporting Period: 4/1/2011 - 6/30/2011
% of work complete: 5

Activity milestone status*:

#	Milestones	Planned	Previously Reported	This Quarter	Total to Date **
1	Grant put into place between CT Office of Policy and Management and the CT Clean Energy Fund	1	0	0	0
2	Projects completed	300	0	0	0

Required Metrics

FINANCIAL METRICS	Source	Planned	Previously Reported	This Quarter Outlays	Total to Date **
a. SEP grant outlays by source:	Federal	\$3,000,000.00	\$0.00	\$0.00	\$0.00

OBLIGATIONS METRICS	Group	Metric Item	Planned	Previously Reported	This Quarter	Total to date
Obligations						
Recovery Act funds obligated		Funds Obligated		\$0	\$0	\$0
Obligations (cumulative thru 12/31/09)						
Recovery Act funds obligated (cumulative thru 12/31/09)		Cumulative funds encumbered thru 12/31/09	\$0	\$3,000,000	\$0	\$3,000,000

*Please use additional pages if more space is needed.

** This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all.

U.S. Department of Energy
SEP PROGRAM STATUS REPORT
Grant Number EE0000372
Grant period: 4/30/2009 - 4/30/2012

Final Report:

Title: Solar PV Program
Market: Buildings
Program year: 2009
State: CT
Status: Active
Reporting Period: 4/1/2011 - 6/30/2011
% of work complete: 5

PROCESS METRICS	Group	Metric Item	Planned	Previously Reported	This Quarter	Total to date
Financial Incentives and Rebates						
Financial incentives provided, by incentive type and sector	Sectors Commercial Incentive Types Rebates	Monetary value of financial incentives	0	0	0	0
Financial incentives provided, by incentive type and sector	Sectors Residential Incentive Types Rebates	Monetary value of financial incentives	0	0	0	0
Financial incentives provided, by incentive type and sector	Sectors Commercial Incentive Types Rebates	Total value of investments incentivized	0	0	0	0
Financial incentives provided, by incentive type and sector	Sectors Residential Incentive Types Rebates	Total value of investments incentivized	3,000,000	0	0	0
Renewable Energy Market Development						
Solar energy systems installed		Number of systems installed	300	0	0	0
Solar energy systems installed		Total capacity of systems installed	1,500	0	0	0

Infrastructure investment

This activity contain an infrastructure investment.

*Please use additional pages if more space is needed.

** This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all.

Final Report:

Title: Solar PV Program
Market: Buildings
Program year: 2009
State: CT
Status: Active
Reporting Period: 4/1/2011 - 6/30/2011
% of work complete: 5

Qualitative Descriptions

Period 9: 04/01/2011 - 06/30/2011

Infrastructure Investment Rationale *

Remarks (problems, issues, variance from plan) *

A total of ten commercial projects have been identified and approved for funding. All ten have received SHPO approval. Five of the ten are on schools and it is expected that they will be completed over the summer.

Actions taken to comply with Section 410 of Recovery Act *

Accomplishments, publicity, good news *

Performance outcome data collected *

Submitted by:

Date:

Period: 9

Typed name: Ray Wilson

7/19/2011

Title:

Phone:

*Please use additional pages if more space is needed.

** This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all.

U.S. Department of Energy
SEP PROGRAM STATUS REPORT
Grant Number EE0000372
Grant period: 4/30/2009 - 4/30/2012

Final Report:

Title: Solar Thermal
Market: Buildings
Program year: 2009
State: CT
Status: Active
Reporting Period: 4/1/2011 - 6/30/2011
% of work complete: 37

Activity milestone status*:

#	Milestones	Planned	Previously Reported	This Quarter	Total to Date **
1	# of projects	1,000	111	7	118
2	Grant put into place between CT Office of Policy and Management and the CT Clean Energy Fund	1	1	0	1

Required Metrics

FINANCIAL METRICS	Source	Planned	Previously Reported	This Quarter Outlays	Total to Date **
a. SEP grant outlays by source:	Federal	\$4,000,000.00	\$993,343.04	\$118,678.15	\$1,112,021.19

OBLIGATIONS METRICS	Group	Metric Item	Planned	Previously Reported	This Quarter	Total to date
Obligations						
Recovery Act funds obligated		Funds Obligated		\$0	\$0	\$0
Obligations (cumulative thru 12/31/09)						
Recovery Act funds obligated (cumulative thru 12/31/09)		Cumulative funds encumbered thru 12/31/09	\$0	\$4,000,000	\$0	\$4,000,000

*Please use additional pages if more space is needed.

** This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all.

**U.S. Department of Energy
SEP PROGRAM STATUS REPORT**

Grant Number EE0000372
Grant period: 4/30/2009 - 4/30/2012

Final Report:

Title: Solar Thermal
Market: Buildings
Program year: 2009
State: CT
Status: Active
Reporting Period: 4/1/2011 - 6/30/2011
% of work complete: 37

PROCESS METRICS	Group	Metric Item	Planned	Previously Reported	This Quarter	Total to date
Financial Incentives and Rebates						
Financial incentives provided, by incentive type and sector	Sectors Commercial Incentive Types Rebates	Monetary value of financial incentives	0	0	556,705	556,705
Financial incentives provided, by incentive type and sector	Sectors Residential Incentive Types Rebates	Monetary value of financial incentives	0	0	253,724	253,724
Financial incentives provided, by incentive type and sector	Sectors Commercial Incentive Types Rebates	Total value of investments incentivized	0	0	1,464,303	1,464,303
Financial incentives provided, by incentive type and sector	Sectors Residential Incentive Types Rebates	Total value of investments incentivized	3,600,000	284,252	866,688	1,150,940
Renewable Energy Market Development						
Solar thermal systems installed		Number of systems installed	1,000	111	7	118
Solar thermal systems installed		Total capacity of systems installed	70,000	11,950	12,670	24,620

Infrastructure investment

This activity contain an infrastructure investment.

*Please use additional pages if more space is needed.

** This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all.

Final Report:

Title: Solar Thermal
Market: Buildings
Program year: 2009
State: CT
Status: Active
Reporting Period: 4/1/2011 - 6/30/2011
% of work complete: 37

Qualitative Descriptions

Period 9: 04/01/2011 - 06/30/2011

Infrastructure Investment Rationale *

Remarks (problems, issues, variance from plan) *

Actions taken to comply with Section 410 of Recovery Act *

N/A

Accomplishments, publicity, good news *

A large number of applications have been received for the commercial portion of the program. Unless applications are withdrawn, the program is fully subscribed.

Performance outcome data collected *

Submitted by:

Date:

Period: 9

Typed name: Ray Wilson

7/19/2011

Title:

Phone:

*Please use additional pages if more space is needed.

** This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all.

U.S. Department of Energy
SEP PROGRAM STATUS REPORT
Grant Number EE0000372
Grant period: 4/30/2009 - 4/30/2012

Final Report:

Title: State Building Energy Improvements
Market: Buildings
Program year: 2009
State: CT
Status: Active
Reporting Period: 4/1/2011 - 6/30/2011
% of work complete: 71

Activity milestone status*:

#	Milestones	Planned	Previously Reported	This Quarter	Total to Date **
1	Buildings selected for energy improvements	8	21	0	21
2	Completed State facilities energy improvements	8	10	0	10
3	Grant put into place between CT Office of Policy and Management and the Dept. of Public Works	1	1	0	1

Required Metrics

FINANCIAL METRICS	Source	Planned	Previously Reported	This Quarter Outlays	Total to Date **
a. SEP grant outlays by source:	Federal	\$5,125,000.00	\$0.00	\$359,920.68	\$359,920.68

OBLIGATIONS METRICS	Group	Metric Item	Planned	Previously Reported	This Quarter	Total to date
Obligations						
Recovery Act funds obligated		Funds Obligated		\$0	\$125,000	\$125,000
Obligations (cumulative thru 12/31/09)						
Recovery Act funds obligated (cumulative thru 12/31/09)		Cumulative funds encumbered thru 12/31/09	\$0	\$0	\$0	\$0

PROCESS METRICS	Group	Metric Item	Planned	Previously Reported	This Quarter	Total to date
Building Retrofits						
Buildings retrofitted, by sector	Sectors Public	Buildings retrofitted	5	0	0	0
Buildings retrofitted, by sector	Sectors Public	Square footage retrofitted	1,250,000	0	0	0

*Please use additional pages if more space is needed.

** This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all.

Final Report:

Title: State Building Energy Improvements
Market: Buildings
Program year: 2009
State: CT
Status: Active
Reporting Period: 4/1/2011 - 6/30/2011
% of work complete: 71

Infrastructure investment

This activity contain an infrastructure investment.

Qualitative Descriptions

Period 9: 04/01/2011 - 06/30/2011

Infrastructure Investment Rationale *

Remarks (problems, issues, variance from plan) *

Four buildings projects are active. One is in closeout, two are in construction, and engineering is complete at the fourth project. These four projects should complete this market title.

Actions taken to comply with Section 410 of Recovery Act *

N/A

Accomplishments, publicity, good news *

Performance outcome data collected *

*Please use additional pages if more space is needed.

** This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all.

U.S. Department of Energy
SEP PROGRAM STATUS REPORT
Grant Number EE0000372
Grant period: 4/30/2009 - 4/30/2012

Final Report:

Title: State Building Energy Improvements
Market: Buildings
Program year: 2009
State: CT
Status: Active
Reporting Period: 4/1/2011 - 6/30/2011
% of work complete: 71

Submitted by:

Date:

Period: 9

Typed name: Ray Wilson

7/19/2011

Title:

Phone:

*Please use additional pages if more space is needed.

** This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all.