

EEB Residential Committee update

December 10, 2025

Overall Status

- REPS has completed 391 units across 110 towns.
- Of these, 124 units have been weatherized.
- UI unit counts have now been reconciled and added, contributing to an additional 14 units.
- Final numbers will be updated once remaining units are confirmed.

Transition and Remaining Work

- DEEP allocated limited REGI funding to complete homes already in the REPS pipeline.
- We identified about 70 homes that still require work.
- 11 homes are in progress and are the top priority.
- 59 homes are in the pipeline where remediation had not started.
- A new implementer will be on board and will attempt to retain existing subcontractors to maintain continuity.

Program Operations and Customer Support

- Outstanding payments to subcontractors have been addressed where possible.
- Customer documentation has been collected, and we continue to communicate with customers.
- A separate spreadsheet is being maintained for new referrals from WAP and HES-IE, who are being connected to alternate programs and given statewide remediation resources.

Next Steps

- Once the implementer is on board and remaining homes are completed, we will issue a final closeout update.
- State bond funding for barrier remediation is on the agenda for the next bond commission meeting. Pending approval, we plan to launch a next phase of the program, REPS 2.0.