





Benjamin Barnes

Secretary, Office of Policy Management

Susan Whalen

Deputy Commissioner, Department of Energy & Environmental Protection

David H. Barkin, AIA

Chief Architect, DAS / Division of Construction Services

Mark Welch, AIA LEED-AP

Principal, Oak Park Architects

Jason Hellendrung

Principal, Sasaki Associates



1. Buildings assessment

- a) Structural, enclosure, historic fabric
- b) Costs to stabilize and repair building shell
- c) Identification of potential appropriate uses (in conjunction with master plan efforts)

2. State interim operations and maintenance

- a) Ongoing property maintenance and patrol
- b) Landscape, signage, and parking improvements in Spring 2015

3. Seaside State Park Master Plan Project

- a) Stakeholder input
- b) Potential options
- c) Associated costs



1. Promote and improve passive recreation and public access to Long Island Sound



- 3. Preserve and improve the site's **ecology** and **habitat**
- 4. Create an implementation and operating plan that is **financially-feasible**






PROJECT GOALS

	TASK	DEC	JAN	FEB	MAR	APR
1.0	DISCOVERY AND SITE ANALYSIS					
1.1	Scope confirmation and site reconnaissance					
1.2	Data collection and review					
1.3	Market scan					
1.4	Needs assessment					
1.5	Public outreach strategy					
2.0	IDEAS AND SCENARIOS					
2.1	Alternative concept studies					
2.2	Selection of preferred concept					
2.3	Draft recommendations					
3.0	IMPLEMENTATION					
3.1	Implementation strategy					
3.2	Tactical project implementation					
3.3	Final master plan					
PM	PUBLIC MEETINGS	Info session	Analysis		Alternatives	Final pla

PROJECT TIMELINE 7





Sources:

Connecticut Department of Energy and Environmental Protection
Connecticut State Library. http://www.ctstatelibrary.org/agencies/seaside.htm
Cass Gilbert Society. http://www.cassgilbertsociety.org/works/seaside/

TIMELINE

Discussions take place between State of Connecticut, Town of Waterford, and neighborhood groups regarding the potential future use of the property.

Discussions fail to achieve a shared vision

Seaside Selection Committee established to determine the re-use of the property

Seaside State Park master plan

1993 - 1997

1997

1998

1999 - 2014


2015


In referendum, Town of Waterford rejects its right of first refusal to purchase the property Fifteen proposals reviewed. Extended negotiations with successful bidder do not result in sale. Public access to waterfront guaranteed throughout process


Sources

Connecticut Department of Energy and Environmental Protection Connecticut State Library. http://www.ctstatelibrary.org/agencies/seaside.htm Cass Gilbert Society. http://www.cassgilbertsociety.org/works/seaside/









SITE OVERVIEW





MAIN HOSPITAL BUILDING













SUPERINTENDENT'S HOUSE





WATERFRONT 18





WATERFRONT 19






OPEN SPACE






OPEN SPACE






FLOOD PLAINS




BUILDING DEMOLITIONS 24



	TASK	DEC	JAN	FEB	MAR	APR
1.0	DISCOVERY AND SITE ANALYSIS					
1.1	Scope confirmation and site reconnaissance					
1.2	Data collection and review					
1.3	Market scan					
1.4	Open space needs assessment					
1.5	Public outreach strategy					
2.0	IDEAS AND SCENARIOS					
2.1	Alternative concept studies					
2.2	Selection of preferred concept					
2.3	Draft recommendations					
3.0	IMPLEMENTATION					
3.1	Implementation strategy					
3.2	Tactical project implementation					
3.3	Final master plan					
PM	PUBLIC MEETINGS	nfo session	Analysis		Alternatives	Final pl

PROJECT TIMELINE 20



What concerns or other comments do you have regarding the Seaside property?

> What would you want to see for the future of **Seaside State Park**

Send comments to:

deep.seasidestatepark@ct.gov

More info:

www.ct.gov/deep/seaside

SITE OVERVIEW