

Connecticut Department of Transportation
State Projects Scheduled for Advertising
April 2024 through March 2025

Updated: 4/8/24

Project	Location	Route	Description	Improvement	Scope Code
Advertising Date: 4/3/24					
0171-0495	DISTRICT 1	Various	Wrong Way Detection System	SPOT SAFETY IMPROVEMENT	G
Advertising Date: 4/17/24					
0174-0451	DISTRICT 4	Various	Install Curve Warning Signs at Various Locations	SIGNING	C
Advertising Date: 5/8/24					
0014-0188	BRANFORD-MADISON	I-95	Replace Highway Sheet Aluminum Signs	SIGNING	E
0083-0271	Greenwich-Meriden	CT 15	Replace Highway Signs & Supports on Segments of CT 15	SIGNING	H
0092-0694	New Haven-Meriden	I-91	Camera Upgrade/Expansion along the I-91 Corridor	INTELLIGENT TRANS SYSTEMS	J
0171-0505	DISTRICT 1	Various	Install High Friction Surface Treatment (HFST)	HIGH FRICTION	F
Advertising Date: 5/15/24					
0172-0530	DISTRICT 2	Various	Wrong-Way Detection on Various Highway Ramps	SPOT SAFETY IMPROVEMENT	F
Advertising Date: 5/29/24					
0037-0103	DURHAM	CT 68	Replace Br 02442 o/ Saw Mill Brook	BRIDGE REPLACEMNT NO ADD CAP	E
0172-0521	DISTRICT 2	Various	Signing & Pvmt Mkg Imps at Municipally Owned Unsignalized Intersections	SIGNING	C
Advertising Date: 6/5/24					
0156-0183	WEST HAVEN	US 1	HFCL Traffic Signal Improvements at Fairfax Street	TRAFFIC SIGNAL INSTALLATION	D
0172-0508	DISTRICT 2	Various	Install Curve Warning Signs at Various Locations	SIGNING	C
0172-0524	DISTRICT 2	Various	Replace Highway Illumin. At Various Locations	ILLUMINATION	H
0173-0519	DISTRICT 3	Various	Traffic Control Signal Upgrades at Various Locations	TRAFFIC SIGNAL INSTALLATION	F
Advertising Date: 6/19/24					
0173-0547	DISTRICT 3	Various	Midblock Crosswalk Upgrades (RRFBs) (B/O from 173-516)	SPOT SAFETY IMPROVEMENT	D
Advertising Date: 6/26/24					
0058-0338	GROTON	CT 215	Replace Culvert at Anderson Marsh and Beebe Cove	CONSTRUCT CULVERT	E
0403-0017	STAMFORD		New Bus Storage Building	FACILITY REHABILITATION	I

Scope Codes:

	From	To		From	To		From	To
A -	LESS THAN	\$100,000	I -	\$10,000,000	\$14,999,999	Q -	\$160,000,000	\$199,999,999
B -	\$100,000	\$199,999	J -	\$15,000,000	\$19,999,999	R -	\$200,000,000	\$249,999,999
C -	\$200,000	\$499,999	K -	\$20,000,000	\$29,999,999	S -	\$250,000,000	\$299,999,999
D -	\$500,000	\$999,999	L -	\$30,000,000	\$39,999,999	T -	\$300,000,000	\$399,999,999
E -	\$1,000,000	\$2,499,999	M -	\$40,000,000	\$59,999,999	U -	\$400,000,000	\$499,999,999
F -	\$2,500,000	\$4,999,999	N -	\$60,000,000	\$89,999,999	V -	\$500,000,000	\$599,999,999
G -	\$5,000,000	\$7,499,999	O -	\$90,000,000	\$119,999,999	W -	\$600,000,000	AND OVER
H -	\$7,500,000	\$9,999,999	P -	\$120,000,000	\$159,999,999			

Connecticut Department of Transportation
State Projects Scheduled for Advertising
April 2024 through March 2025

Updated: 4/8/24

Project	Location	Route	Description	Improvement	Scope Code
Advertising Date: 7/3/24					
0082-0328	MIDDLETOWN	I-91 NB	Expand Truck Parking at Rest Area	REST AREA	E
0118-0187	Rocky Hill/Wethersfield	CT 99	CTSS Replacement	TRAFFIC SIGNAL INSTALLATION	H
0174-0448	DISTRICT 4	Various	Replace Traffic Control Signals at Various Locations	TRAFFIC SIGNAL INSTALLATION	F
Advertising Date: 7/10/24					
0171-0491	DISTRICT 1	Various	Replace Signs on Roads Previously Paved thru VIP	SIGNING	F
Advertising Date: 7/17/24					
0057-0122	GRISWOLD	CT 138	Replace Br 07036 (Culvert) o/ Brook	CONSTRUCT CULVERT	E
0173-0520	DISTRICT 3	Various	Install Curve Warning Signs at Various Locations	SIGNING	C
Advertising Date: 7/24/24					
0015-0383	BRIDGEPORT		Resilient Bridgeport Rebuild by Design Project (Project #1)	FACILITY REHABILITATION	G
0034-0355	DANBURY	I-84 EB	Replace Noise Wall ID #5384 between Exit 2 On-Ramp & Kenosia Ave	NOISE BARRIER	G
0049-0111	ESSEX	CT 154	Replace Traffic Signal at CT 9 NB Ramps & Old Dump Rd & Install RR Devices	TRAFFIC SIGNAL INSTALLATION	D
0083-0268	MILFORD	I-95	Rehab/Reline Br 06798 (Culvert) o/ Stubby Plain Brook	MINOR BRIDGE REHABILITATION	E
0103-0277	NORWICH	Lawler Lane	Replace Br 00279 o/ I-395	BRIDGE REPLACEMNT NO ADD CAP	G
0130-0193	Southbury/Middlebury	I-84	Pavement Rehabilitation - PRRP	RESURFACING BY CONTRACT	L
0172-0513	DISTRICT 2	Various	Replace Traffic Control Signals at Various Locations	TRAFFIC SIGNAL INSTALLATION	F
Advertising Date: 8/7/24					
0015-0339	BRIDGEPORT	CT 130	Rehab Br 02475 o/ Pequonnock Rv (Phase 2)	BRIDGE RESTORATION NO ADD CAP	J
0027-0127	CLINTON-NEW LONDON	I-95	Replace Highway Signs & Supports	SIGNING	J
0052-0093	FRANKLIN	CT 207	Replace Br 01547 o/ Beaver Brook	BRIDGE REPLACEMNT NO ADD CAP	G
0171-0462	DISTRICT 1	Various	Traffic Signal Safety Improvements (Project #1)	TRAFFIC SIGNAL REVISION	E
Advertising Date: 8/14/24					
0028-0211	COLCHESTER	CT 2	RBC Program - Resurfacing, Br Rehab & Safety Improvements (B/O from 28-207)	UPGRADE EXPRESSWAY	L
0046-0131	EAST WINDSOR/ENFIELD	I-91	Pavement Preservation; Mainline & Ramps	RESURFACING BY CONTRACT	L
0174-0453	DISTRICT 4	Various	Clearance Interval Retiming for Local Traffic Signals	TRAFFIC SIGNAL REVISION	B

Scope Codes:

	From	To		From	To		From	To
A -	LESS THAN	\$100,000	I -	\$10,000,000	\$14,999,999	Q -	\$160,000,000	\$199,999,999
B -	\$100,000	\$199,999	J -	\$15,000,000	\$19,999,999	R -	\$200,000,000	\$249,999,999
C -	\$200,000	\$499,999	K -	\$20,000,000	\$29,999,999	S -	\$250,000,000	\$299,999,999
D -	\$500,000	\$999,999	L -	\$30,000,000	\$39,999,999	T -	\$300,000,000	\$399,999,999
E -	\$1,000,000	\$2,499,999	M -	\$40,000,000	\$59,999,999	U -	\$400,000,000	\$499,999,999
F -	\$2,500,000	\$4,999,999	N -	\$60,000,000	\$89,999,999	V -	\$500,000,000	\$599,999,999
G -	\$5,000,000	\$7,499,999	O -	\$90,000,000	\$119,999,999	W -	\$600,000,000	AND OVER
H -	\$7,500,000	\$9,999,999	P -	\$120,000,000	\$159,999,999			

Connecticut Department of Transportation
State Projects Scheduled for Advertising
April 2024 through March 2025

Updated: 4/8/24

Project	Location	Route	Description	Improvement	Scope Code
Advertising Date: 8/21/24					
0056-0327	GREENWICH	CT 15	Pavement Preservation; Mainline & Ramps	RESURFACING BY CONTRACT	I
0073-0194	LITCHFIELD	US 202	Replace Br 02231 o/ Still Brook	BRIDGE REPLACEMNT NO ADD CAP	F
0171-0468	DISTRICT 1	Various	Midblock Crosswalk Upgrades (RRFBs)	SPOT SAFETY IMPROVEMENT	E
0174-0472	DISTRICT 4	Various	Traffic Signal Revisions	TRAFFIC SIGNAL REVISION	F
Advertising Date: 8/28/24					
0146-0201	VERNON		New Maintenance Facility	FACILITY REHABILITATION	K
0174-0461	DISTRICT 4	Various	Signing & Pvmt Mkg Imps at Municipally Owned Unsignalized Intersections	SIGNING	E
Advertising Date: 9/4/24					
0061-0154	Hamden/New Haven	Various	Farmington Canal Heritage Trail Crossing Improvements (Phase 1)	BICYCLE/PEDESTRIAN FACILITY	E
0171-0471	DISTRICT 1	Various	Replace Traffic Control Signals at Various Locations	TRAFFIC SIGNAL INSTALLATION	G
0171-0472	DISTRICT 1	Various	Install Curve Warning Signs at Various Locations	SIGNING	C
0172-0505	DISTRICT 2	Various	Midblock Crosswalk Upgrades (RRFBs)	SPOT SAFETY IMPROVEMENT	C
Advertising Date: 9/11/24					
0170-5041	New Haven-Enfield	I-91	Concrete Sealer Program for NBI Bridges	BRIDGE COATING	F
Advertising Date: 9/18/24					
0076-0227	Manchester/Bolton	I-384	Bridge Deck Preservation of Various Bridges	BRIDGE DECK REPAIRS	J
0148-0209	WALLINGFORD	SR 702	Rehab Br 06537 (culvert) o/ Wharton Brook	BRIDGE REPLACEMNT NO ADD CAP	E
0171-0463	DISTRICT 1	Various	Traffic Signal Safety Improvements (Project #2)	TRAFFIC SIGNAL REVISION	F
0171-0509	DISTRICT 1	Various	Replace Crosswalk Signs & Pavement Markings	SIGNING	E
Advertising Date: 9/25/24					
0063-0728	HARTFORD	I-84	Install Aesthetic Lighting on Br 00980A (Bulkeley Br)	ILLUMINATION	F
0148-0213	WALLINGFORD	CT 15 NB	NHS - Rehab Br 00793A o/ Quinnipiac Rv	BRIDGE DECK REPAIRS	G
0173-0535	DISTRICT 3	I-91/I-95	UHPC Beam End Repairs on Various Interstate Bridges	BRIDGE SUPERSTRUCTURE REPAIRS	G
0173-0536	NORTH HAVEN	US 5	UHPC Beam End Repairs on Br 02648 o/ Quinnipiac River	BRIDGE SUPERSTRUCTURE REPAIRS	E
0174-0467	DISTRICT 4	Various	UHPC Beam End Repairs on Various Bridges	BRIDGE SUPERSTRUCTURE REPAIRS	G
0301-0509	STAMFORD	Rail	Stamford MOE Facility Improvements	FACILITY REHABILITATION	M
0301-0536	STRATFORD		TIME 1 - Contract A	FACILITY REHABILITATION	P

Scope Codes:

	From	To		From	To		From	To
A -	LESS THAN	\$100,000	I -	\$10,000,000	\$14,999,999	Q -	\$160,000,000	\$199,999,999
B -	\$100,000	\$199,999	J -	\$15,000,000	\$19,999,999	R -	\$200,000,000	\$249,999,999
C -	\$200,000	\$499,999	K -	\$20,000,000	\$29,999,999	S -	\$250,000,000	\$299,999,999
D -	\$500,000	\$999,999	L -	\$30,000,000	\$39,999,999	T -	\$300,000,000	\$399,999,999
E -	\$1,000,000	\$2,499,999	M -	\$40,000,000	\$59,999,999	U -	\$400,000,000	\$499,999,999
F -	\$2,500,000	\$4,999,999	N -	\$60,000,000	\$89,999,999	V -	\$500,000,000	\$599,999,999
G -	\$5,000,000	\$7,499,999	O -	\$90,000,000	\$119,999,999	W -	\$600,000,000	AND OVER
H -	\$7,500,000	\$9,999,999	P -	\$120,000,000	\$159,999,999			

Connecticut Department of Transportation
State Projects Scheduled for Advertising
April 2024 through March 2025

Updated: 4/8/24

Project	Location	Route	Description	Improvement	Scope Code
Advertising Date: 10/2/24					
0053-0196	GLASTONBURY	CT 2	Rehab Brs 00384/00386 & Rt 2 EB Lane Reconfiguration	OPERATIONAL LANE	H
0065-0114	Harwinton-Colebrook	CT 8	NBI Bridge Painting/Metalizing	MINOR BRIDGE REHABILITATION	K
0126-0176	SHELTON	CT 8	NHS - Rehab Br 00571A (Commodore Hull) o/ CT 110 & Housatonic River	BRIDGE SUBSTRUCTURE REPAIRS	G
Advertising Date: 10/9/24					
0300-0215	VARIOUS	Rail	Upgrade to Network Infrastructure (Phase 4)	FACILITY REHABILITATION	J
Advertising Date: 10/16/24					
0164-0242	WINDSOR	CT 159	Rehab Br 06574 (Culvert) o/ Mill Brook	CONSTRUCT CULVERT	D
Advertising Date: 10/30/24					
0134-0153	STAFFORD	CT 190	Removal of Abandoned Arch Culvert	BRIDGE DEMOLITION	E
0304-0029	NAUGATUCK	Waterbury Line	Naugatuck Railroad Station	FACILITY REHABILITATION	J
Advertising Date: 11/6/24					
0173-0541	MILFORD		Remove/Replace Oil-water Separators at Maintenance Facility	FACILITY CONSTRUCTION	C
Advertising Date: 11/13/24					
0104-0175	OLD LYME	CT 156	Replace Br 02713 o/ Four Mile River & Br 06896 o/ Armstrong Brook	CONSTRUCT CULVERT	G
0158-0223	WESTPORT		New Maintenance Facility	FACILITY CONSTRUCTION	J
0172-0534	Plainfield/Occum		Install Tanks at Maintenance Facilities	FACILITY CONSTRUCTION	E
0173-0530	DISTRICT 3	Various	Replace Signs on Roads Previously Paved thru VIP	SIGNING	F
Advertising Date: 11/20/24					
0004-0134	AVON		New Maintenance Facility	FACILITY CONSTRUCTION	J
0171-0503	Bolton/Union		Tank Replacements at Maintenance Facility & Scale House	FACILITY CONSTRUCTION	E
Advertising Date: 11/27/24					
0035-0198	DARIEN	I-95	Reline Br 06821 (Culvert) o/ Drainage	CONSTRUCT CULVERT	E
0063-0729	HARTFORD	Sigourney Street	Dedicated Bicycle Facilities from Capital Ave. to Farmington Ave.	FACILITY REHABILITATION	F
0170-5046	STATEWIDE		Install Tanks at Various Maintenance Facilities	FACILITY CONSTRUCTION	C
0301-0520	NEW HAVEN	Rail	New Haven Line Power Program - Phase 1	FACILITY REHABILITATION	M
Advertising Date: 12/11/24					
0124-0165	SEYMOUR	CT 313	Pedestrian Improvements Vic. CT 67	INTESECTION REALIGNMENT	C
0138-0254	STRATFORD	CT 15	Reconstruct Stormwater Basin	FACILITY CONSTRUCTION	C
Advertising Date: 12/12/24					
0163-0206	WINDHAM	US 6	Rehab Br 06729 (Culvert) o/ Brook	CONSTRUCT CULVERT	D

Scope Codes:

	From	To		From	To		From	To
A -	LESS THAN	\$100,000	I -	\$10,000,000	\$14,999,999	Q -	\$160,000,000	\$199,999,999
B -	\$100,000	\$199,999	J -	\$15,000,000	\$19,999,999	R -	\$200,000,000	\$249,999,999
C -	\$200,000	\$499,999	K -	\$20,000,000	\$29,999,999	S -	\$250,000,000	\$299,999,999
D -	\$500,000	\$999,999	L -	\$30,000,000	\$39,999,999	T -	\$300,000,000	\$399,999,999
E -	\$1,000,000	\$2,499,999	M -	\$40,000,000	\$59,999,999	U -	\$400,000,000	\$499,999,999
F -	\$2,500,000	\$4,999,999	N -	\$60,000,000	\$89,999,999	V -	\$500,000,000	\$599,999,999
G -	\$5,000,000	\$7,499,999	O -	\$90,000,000	\$119,999,999	W -	\$600,000,000	AND OVER
H -	\$7,500,000	\$9,999,999	P -	\$120,000,000	\$159,999,999			

Connecticut Department of Transportation
State Projects Scheduled for Advertising
April 2024 through March 2025

Updated: 4/8/24

Project	Location	Route	Description	Improvement	Scope Code
Advertising Date: 12/18/24					
0050-0224	FAIRFIELD	US 1	Road Diet from Rennell Dr. to 250' East of North/South Pine Creek Rd	SPOT SAFETY IMPROVEMENT	E
0094-0264	NEW LONDON	US 1	NHS - Replace Br 02572 o/ I-95 Ramp 310 & SR 641	BRIDGE REPLACEMNT NO ADD CAP	I
0151-0340	WATERBURY	I-84	Remove Exit 21 EB Off-Ramp, Extend Auxiliary Lane	UPGRADE EXPRESSWAY	J
0171-0474	DISTRICT 1	Various	Clearance Interval Retiming for Local Traffic Signals	TRAFFIC SIGNAL REVISION	C
Advertising Date: 1/1/25					
0047-0122	ELLINGTON	CT 140	Intersection Realignment & Increase Horizontal Curves	RECONSTRUCTION NO ADD CAP	H
0115-0122	PUTNAM	US 44	Replace Retaining Wall Near Cargill Falls Mill	RECONSTRUCTION NO ADD CAP	G
0171-0483	DISTRICT 1	I-91/CT 20	Replace Highway Sheet Aluminum Signs	SIGNING	E
Advertising Date: 1/15/25					
0056-0321	GREENWICH	US 1	Replace Failing ACCMP b/t Old Post Rd #1 & Ferris Drive	MAJOR DRAINAGE	E
Advertising Date: 1/22/25					
0087-0148	NAUGATUCK	CT 63	Rehab Br 06772 (Culvert) o/ Straitsville Brk	CONSTRUCT CULVERT	E
0301-0557	Stratford/Milford		DEVON Bridge Interim Repairs	BRIDGE SUPERSTRUCTURE REPAIRS	M
Advertising Date: 1/29/25					
0301-0192	STAMFORD	Rail	Replace Catenary for Stamford Yard Lead Tracks & Car Wash Facility	FACILITY REHABILITATION	N
Advertising Date: 2/12/25					
0034-0324	DANBURY	CT 53	Int. Impr. @ Coal Pit Hill & Triangle St	INTESECTION REALIGNMENT	H
0042-0330	VARIOUS	I-84/I-384	Replace Cameras and Communications Equipment	INTELLIGENT TRANS SYSTEMS	K
0170-3640	STATEWIDE	I-95 & I-395	Service Plaza Mainline Sign and Sign Support Replacement	SIGNING	F
0173-0522	DISTRICTS 2 & 3	Various	Clearance Interval Retiming for Local Traffic Signals	TRAFFIC SIGNAL REVISION	D
Advertising Date: 2/19/25					
0094-0235	NEW LONDON	I-95 NB	BIP - NHS - Rehab Br 03819, NB Gold Star (Phs 2)	MINOR BRIDGE REHABILITATION	R
0094-0261	NEW LONDON	I-95 NB	BIP - NHS - Rehab Br 03819, NB Gold Star (Phs 1B)	MINOR BRIDGE REHABILITATION	P
0172-0522	DISTRICT 2	Various	Replace Signs on Secondary Roads Previously Paved thru VIP	SIGNING	F
0172-0538	DISTRICT 2	Various	Replace Crosswalk Signs & Pavement Markings	SIGNING	E

Scope Codes:

	From	To		From	To		From	To
A -	LESS THAN	\$100,000	I -	\$10,000,000	\$14,999,999	Q -	\$160,000,000	\$199,999,999
B -	\$100,000	\$199,999	J -	\$15,000,000	\$19,999,999	R -	\$200,000,000	\$249,999,999
C -	\$200,000	\$499,999	K -	\$20,000,000	\$29,999,999	S -	\$250,000,000	\$299,999,999
D -	\$500,000	\$999,999	L -	\$30,000,000	\$39,999,999	T -	\$300,000,000	\$399,999,999
E -	\$1,000,000	\$2,499,999	M -	\$40,000,000	\$59,999,999	U -	\$400,000,000	\$499,999,999
F -	\$2,500,000	\$4,999,999	N -	\$60,000,000	\$89,999,999	V -	\$500,000,000	\$599,999,999
G -	\$5,000,000	\$7,499,999	O -	\$90,000,000	\$119,999,999	W -	\$600,000,000	AND OVER
H -	\$7,500,000	\$9,999,999	P -	\$120,000,000	\$159,999,999			

Connecticut Department of Transportation
State Projects Scheduled for Advertising
April 2024 through March 2025

Updated: 4/8/24

Project	Location	Route	Description	Improvement	Scope Code
Advertising Date: 2/26/25					
0094-0268	New London/Groton	I-95	Strengthen Gold Star Bridge (Br 02514A) o/ Thames River	BRIDGE SUPERSTRUCTURE REPAIRS	G
Advertising Date: 3/19/25					
0174-0459	DISTRICT 4	Various	Replace Traffic Control Signals at Various Locations	TRAFFIC SIGNAL INSTALLATION	F
Advertising Date: 3/26/25					
0159-0193	WETHERSFIELD	CT 15	NHS - Replace Brs 00642, 00810, 00811 - RFQ (Design Build)	BRIDGE SUPERSTRUCTURE REPAIRS	N

Scope Codes:

	<u>From</u>	<u>To</u>		<u>From</u>	<u>To</u>		<u>From</u>	<u>To</u>
A -	LESS THAN	\$100,000	I -	\$10,000,000	\$14,999,999	Q -	\$160,000,000	\$199,999,999
B -	\$100,000	\$199,999	J -	\$15,000,000	\$19,999,999	R -	\$200,000,000	\$249,999,999
C -	\$200,000	\$499,999	K -	\$20,000,000	\$29,999,999	S -	\$250,000,000	\$299,999,999
D -	\$500,000	\$999,999	L -	\$30,000,000	\$39,999,999	T -	\$300,000,000	\$399,999,999
E -	\$1,000,000	\$2,499,999	M -	\$40,000,000	\$59,999,999	U -	\$400,000,000	\$499,999,999
F -	\$2,500,000	\$4,999,999	N -	\$60,000,000	\$89,999,999	V -	\$500,000,000	\$599,999,999
G -	\$5,000,000	\$7,499,999	O -	\$90,000,000	\$119,999,999	W -	\$600,000,000	AND OVER
H -	\$7,500,000	\$9,999,999	P -	\$120,000,000	\$159,999,999			