

**Connecticut Department of Transportation**  
**State Projects Scheduled for Advertising**  
**December 2024 through November 2025**

Updated: 12/16/24

Project	Location	Route	Description	Improvement	Scope Code
<b>Advertising Date: 12/4/24</b>					
0158-0223	WESTPORT		New Maintenance Facility	FACILITY CONSTRUCTION	K
<b>Advertising Date: 12/11/24</b>					
0102-0375	NORWALK	East Ave/Gregory Bl	East Norwalk Connectivity Enhancements (B/O from 102-297)	MAJOR WIDENING	F
0170-3738	STATEWIDE	Various	Pavement Preservation - TFWC	THIN RESURFACE TREATMENT	G
0301-0536	STRATFORD		TIME 1 - Contract A	FACILITY REHABILITATION	P
<b>Advertising Date: 12/18/24</b>					
0063-0740	Hartford/Windsor	I-91	Pavement Preservation - UTBO	RESURFACING BY CONTRACT	K
0094-0264	NEW LONDON	US 1	NHS - Replace Br 02572 o/ I-95 Ramp 310 & SR 641	BRIDGE REPLACEMNT NO ADD CAP	J
<b>Advertising Date: 12/25/24</b>					
0035-0198	DARIEN	I-95	Reline Br 06821 (Culvert) o/ Drainage	CONSTRUCT CULVERT	E
<b>Advertising Date: 1/15/25</b>					
0046-0131	East Windsor/Enfield	I-91	Pavement Preservation; Mainline & Ramps	RESURFACING BY CONTRACT	K
<b>Advertising Date: 1/22/25</b>					
0015-0383	BRIDGEPORT		Resilient Bridgeport Rebuild by Design Project (Project #1)	FACILITY REHABILITATION	H
<b>Advertising Date: 1/29/25</b>					
0172-0534	Plainfield/Occum		Install Tanks at Maintenance Facilities	FACILITY CONSTRUCTION	E
<b>Advertising Date: 2/5/25</b>					
0050-0224	FAIRFIELD	US 1	Road Diet from Rennell Dr. to 250' East of North/South Pine Creek Rd	SPOT SAFETY IMPROVEMENT	E
0134-0153	STAFFORD	CT 190	Removal of Abandoned Arch Culvert	BRIDGE DEMOLITION	D
0171-0483	DISTRICT 1	I-91/CT 20	Replace Highway Sheet Aluminum Signs	SIGNING	E
<b>Advertising Date: 2/12/25</b>					
0042-0330	VARIOUS	I-84/I-384	Replace Cameras and Communications Equipment	INTELLIGENT TRANS SYSTEMS	J
0126-0176	SHELTON	CT 8	NHS - Rehab Br 00571A (Commodore Hull) o/ CT 110 & Housatonic River	BRIDGE SUBSTRUCTURE REPAIRS	H

**Scope Codes:**

	From	To		From	To		From	To
A -	LESS THAN	\$100,000	I -	\$10,000,000	\$14,999,999	Q -	\$160,000,000	\$199,999,999
B -	\$100,000	\$199,999	J -	\$15,000,000	\$19,999,999	R -	\$200,000,000	\$249,999,999
C -	\$200,000	\$499,999	K -	\$20,000,000	\$29,999,999	S -	\$250,000,000	\$299,999,999
D -	\$500,000	\$999,999	L -	\$30,000,000	\$39,999,999	T -	\$300,000,000	\$399,999,999
E -	\$1,000,000	\$2,499,999	M -	\$40,000,000	\$59,999,999	U -	\$400,000,000	\$499,999,999
F -	\$2,500,000	\$4,999,999	N -	\$60,000,000	\$89,999,999	V -	\$500,000,000	\$599,999,999
G -	\$5,000,000	\$7,499,999	O -	\$90,000,000	\$119,999,999	W -	\$600,000,000	AND OVER
H -	\$7,500,000	\$9,999,999	P -	\$120,000,000	\$159,999,999			

**Connecticut Department of Transportation**  
**State Projects Scheduled for Advertising**  
**December 2024 through November 2025**

Updated: 12/16/24

Project	Location	Route	Description	Improvement	Scope Code
<b>Advertising Date: 2/19/25</b>					
0094-0261	NEW LONDON	I-95 NB	BIP - NHS - Rehab Br 03819, NB Gold Star (Phs 1B &2)	MINOR BRIDGE REHABILITATION	V
0172-0522	DISTRICT 2	Various	Replace Signs on Secondary Roads Previously Paved thru VIP	SIGNING	E
0172-0538	DISTRICT 2	Various	Replace Crosswalk Signs & Pavement Markings	SIGNING	E
0172-0542	DISTRICT 2	Various	HFST on Various Urban Roads	HIGH FRICTION	E
0172-0543	DISTRICT 2	Various	HSFT on Various Rural Roads	HIGH FRICTION	E
0301-0509	STAMFORD	Rail	Stamford MOE Facility Improvements	FACILITY REHABILITATION	M
<b>Advertising Date: 2/26/25</b>					
0170-3640	STATEWIDE	I-95 & I-395	Service Plaza Mainline Sign and Sign Support Replacement	SIGNING	F
0301-0563	WESTPORT	NHL	SAGA Bridge High Tower Repairs	BRIDGE SUPERSTRUCTURE REPAIRS	F
<b>Advertising Date: 3/5/25</b>					
0155-0177	WEST HARTFORD		Incremental Cost Increase of Purchasing an EV over Gas	SIGNING	
<b>Advertising Date: 3/11/25</b>					
0474-0095	Windham Region		Windham Region Transit District - Bus Facility Improvements		
<b>Advertising Date: 3/12/25</b>					
0301-0557	Stratford/Milford		DEVON Bridge Interim Repairs	BRIDGE SUPERSTRUCTURE REPAIRS	M
<b>Advertising Date: 3/19/25</b>					
0174-0459	DISTRICT 4	Various	Replace Traffic Control Signals at Various Locations	TRAFFIC SIGNAL INSTALLATION	G
<b>Advertising Date: 3/26/25</b>					
0159-0193	WETHERSFIELD	CT 15	NHS - Replace Brs 00642, 00810, 00811, Safety & Interchange Ramp Imprvs. - RFQ (Design Build)	BRIDGE SUPERSTRUCTURE REPAIRS	N
<b>Advertising Date: 4/9/25</b>					
0171-0488	DISTRICT 1	Various	Signing & Pvmt Mkg Imps at Municipally Owned Unsignalized Intersections	SIGNING	E
0301-0130	NEW HAVEN		NHRY - Car & Diesel Shop Rehabilitation	FACILITY REHABILITATION	P
<b>Advertising Date: 4/16/25</b>					
0011-0160	BLOOMFIELD	CT 218	Replace CTSS from Cigna Way/Bay Hill Dr. to Granby St.	TRAFFIC SIGNAL INSTALLATION	G
0053-0189	GLASTONBURY	CT 17	NHS - Remove Brs. 00388 & 00389 & Revise CT 17 SB @ New London Tpk & Deck Replacement for Br. 00870		I
0301-0521	BRIDGEPORT	Rail	NHL - Catenary Maintenance Vehicle Storage Buildings	FACILITY REHABILITATION	F

**Scope Codes:**

	From	To		From	To		From	To
A -	LESS THAN	\$100,000	I -	\$10,000,000	\$14,999,999	Q -	\$160,000,000	\$199,999,999
B -	\$100,000	\$199,999	J -	\$15,000,000	\$19,999,999	R -	\$200,000,000	\$249,999,999
C -	\$200,000	\$499,999	K -	\$20,000,000	\$29,999,999	S -	\$250,000,000	\$299,999,999
D -	\$500,000	\$999,999	L -	\$30,000,000	\$39,999,999	T -	\$300,000,000	\$399,999,999
E -	\$1,000,000	\$2,499,999	M -	\$40,000,000	\$59,999,999	U -	\$400,000,000	\$499,999,999
F -	\$2,500,000	\$4,999,999	N -	\$60,000,000	\$89,999,999	V -	\$500,000,000	\$599,999,999
G -	\$5,000,000	\$7,499,999	O -	\$90,000,000	\$119,999,999	W -	\$600,000,000	AND OVER
H -	\$7,500,000	\$9,999,999	P -	\$120,000,000	\$159,999,999			

**Connecticut Department of Transportation**  
**State Projects Scheduled for Advertising**  
**December 2024 through November 2025**

Updated: 12/16/24

Project	Location	Route	Description	Improvement	Scope Code
<b>Advertising Date: 4/23/25</b>					
0077-0244	MANSFIELD	US 6	Reline Br 06648 (Culvert) o/ Brook	CONSTRUCT CULVERT	E
0118-0188	ROCKY HILL		CT River Ferry Operations Fare Collection		
0301-0561	NEW HAVEN		NHRY - Coach Yard Acceptance Facility	FACILITY REHABILITATION	F
<b>Advertising Date: 4/30/25</b>					
0061-0154	Hamden/New Haven	Various	Farmington Canal Heritage Trail Crossing Improvements (Phase 1)	BICYCLE/PEDESTRIAN FACILITY	E
<b>Advertising Date: 5/7/25</b>					
0063-0729	HARTFORD	Sigourney Street	Dedicated Bicycle Facilities from Capital Ave. to Farmington Ave.	FACILITY REHABILITATION	F
0165-0512	WINDSOR LOCKS	CT 159	Utility Relocation & Roadway Improvements along Hartford Line	NEW HIGHWAY	E
<b>Advertising Date: 5/14/25</b>					
0171-0482	DISTRICT 1	I-91/CT 190	Replace Highway Signs and Supports	SIGNING	I
<b>Advertising Date: 5/21/25</b>					
0320-0017	ENFIELD	RAIL	Hartford Line - Enfield Station	FACILITY REHABILITATION	L
<b>Advertising Date: 5/28/25</b>					
0109-0175	PLAINVILLE	Trail	FCHT, RAISE Phase P1 - Town Line Rd to Norton Park	PEDESTRIAN WALKWAY	F
<b>Advertising Date: 6/4/25</b>					
0014-0189	Branford/East Haven	US 1	Replace Computerized Traffic Signal System	COMPUTERIZED TRAFFIC SIGNAL SYSTEM	F
0173-0516	DISTRICT 3	Various	Midblock Crosswalk Upgrades (RRFBs)	SPOT SAFETY IMPROVEMENT	C
0300-0215	VARIOUS	Rail	Upgrade to Network Infrastructure (Phase 4)	FACILITY REHABILITATION	K
<b>Advertising Date: 6/11/25</b>					
0124-0165	SEYMOUR	CT 313	Pedestrian Improvements Vic. CT 67	INTESECTION REALIGNMENT	E
<b>Advertising Date: 6/18/25</b>					
0145-0106	Union/Ashford	CT 89	Replace Br 00848 o/ I-84	BRIDGE REPLACEMNT NO ADD CAP	H
0173-0531	DISTRICT 3	Various	Replace Traffic Control Signals at Various Locations	TRAFFIC SIGNAL INSTALLATION	F
<b>Advertising Date: 6/25/25</b>					
0174-0447	DISTRICT 4	Various	Midblock Crosswalk Upgrades (RRFBs)	SPOT SAFETY IMPROVEMENT	C
0174-0463	DISTRICT 4	Various	Replace Signs on Roads Previously Paved thru VIP	SIGNING	E

**Scope Codes:**

	From	To		From	To		From	To
A -	LESS THAN	\$100,000	I -	\$10,000,000	\$14,999,999	Q -	\$160,000,000	\$199,999,999
B -	\$100,000	\$199,999	J -	\$15,000,000	\$19,999,999	R -	\$200,000,000	\$249,999,999
C -	\$200,000	\$499,999	K -	\$20,000,000	\$29,999,999	S -	\$250,000,000	\$299,999,999
D -	\$500,000	\$999,999	L -	\$30,000,000	\$39,999,999	T -	\$300,000,000	\$399,999,999
E -	\$1,000,000	\$2,499,999	M -	\$40,000,000	\$59,999,999	U -	\$400,000,000	\$499,999,999
F -	\$2,500,000	\$4,999,999	N -	\$60,000,000	\$89,999,999	V -	\$500,000,000	\$599,999,999
G -	\$5,000,000	\$7,499,999	O -	\$90,000,000	\$119,999,999	W -	\$600,000,000	AND OVER
H -	\$7,500,000	\$9,999,999	P -	\$120,000,000	\$159,999,999			

**Connecticut Department of Transportation**  
**State Projects Scheduled for Advertising**  
**December 2024 through November 2025**

Updated: 12/16/24

Project	Location	Route	Description	Improvement	Scope Code
<b>Advertising Date: 7/2/25</b>					
0088-0200	NEW BRITAIN	CT 72	Replace Noise Barrier/Guiderail between CT 555 & CT 372	NOISE BARRIER	G
0173-0522	DISTRICTS 2 & 3	Various	Clearance Interval Retiming for Local Traffic Signals	TRAFFIC SIGNAL REVISION	D
0301-0192	STAMFORD	Rail	Replace Catenary for Stamford Yard Lead Tracks & Car Wash Facility	FACILITY REHABILITATION	O
0301-0564	GREENWICH		Cos Cob Bridge M&E Repairs	FACILITY REHABILITATION	G
0301-0565	WESTPORT		SAGA Bridge M&E Repairs	FACILITY REHABILITATION	G
<b>Advertising Date: 7/9/25</b>					
0040-0148	EAST HADDAM	CT 149	Replace Br 02698 o/ Brook	BRIDGE RESTORATION NO ADD CAP	E
0171-0493	DISTRICT 1	Various	Replace Traffic Control Signals at Various Locations	TRAFFIC SIGNAL INSTALLATION	G
<b>Advertising Date: 7/11/25</b>					
0170-3440	STATEWIDE		Ctfastrak Park & Ride Lots Improvements		
<b>Advertising Date: 7/16/25</b>					
0173-0545	DISTRICT 3	Various	Implement Wrong-Way Driver Detection at Various Hwy Ramps	SPOT SAFETY IMPROVEMENT	G
<b>Advertising Date: 7/23/25</b>					
0063-0732	HARTFORD	I-84	Rehab Brs 03160A & B (Aetna Viaduct) o/ Amtrak, Busway & City Streets	MINOR BRIDGE REHABILITATION	L
0111-0125	POMFRET	Taft Pond Road	Replace Br 05664 o/ Mashamoquet Brook	BRIDGE REPLACEMENT NO ADD CAP	E
0301-0520	NEW HAVEN	Rail	New Haven Line Power Program - Phase 1	FACILITY REHABILITATION	M
0302-0028	DANBURY	Rail	Danbury Fueling Facility	FACILITY CONSTRUCTION	G
<b>Advertising Date: 7/30/25</b>					
0049-0111	ESSEX	CT 154	Replace Traffic Signal at CT 9 NB Ramps & Old Dump Rd & Install RR Devices	TRAFFIC SIGNAL INSTALLATION	D
0050-0223	FAIRFIELD	US 1	Replace CTSS along US 1	COMPUTERIZED TRAFFIC SIGNAL SYSTEM	H
0056-0321	GREENWICH	US 1	Replace Failing ACCMP b/t Old Post Rd #1 & Ferris Drive	MAJOR DRAINAGE	E
0172-0525	DISTRICT 2	Various	Replace Traffic Control Signals at Various Locations	TRAFFIC SIGNAL INSTALLATION	G
<b>Advertising Date: 8/6/25</b>					
0028-0207	COLCHESTER	CT 2	RBC Program - Resurfacing, Br Rehab & Safety Improvements	UPGRADE EXPRESSWAY	I
0028-0208	COLCHESTER	CT 2	Rehab Brs 03395 & 03396 o/ CT 85	BRIDGE RESTORATION NO ADD CAP	H
0057-0123	GRISWOLD	I-395	NHS - Replace Br 00293 o/ Bishop Crossing Road	BRIDGE SUPERSTRUCTURE REPAIRS	G

**Scope Codes:**

	From	To		From	To		From	To
A -	LESS THAN	\$100,000	I -	\$10,000,000	\$14,999,999	Q -	\$160,000,000	\$199,999,999
B -	\$100,000	\$199,999	J -	\$15,000,000	\$19,999,999	R -	\$200,000,000	\$249,999,999
C -	\$200,000	\$499,999	K -	\$20,000,000	\$29,999,999	S -	\$250,000,000	\$299,999,999
D -	\$500,000	\$999,999	L -	\$30,000,000	\$39,999,999	T -	\$300,000,000	\$399,999,999
E -	\$1,000,000	\$2,499,999	M -	\$40,000,000	\$59,999,999	U -	\$400,000,000	\$499,999,999
F -	\$2,500,000	\$4,999,999	N -	\$60,000,000	\$89,999,999	V -	\$500,000,000	\$599,999,999
G -	\$5,000,000	\$7,499,999	O -	\$90,000,000	\$119,999,999	W -	\$600,000,000	AND OVER
H -	\$7,500,000	\$9,999,999	P -	\$120,000,000	\$159,999,999			

**Connecticut Department of Transportation**  
**State Projects Scheduled for Advertising**  
**December 2024 through November 2025**

Updated: 12/16/24

Project	Location	Route	Description	Improvement	Scope Code
<b>Advertising Date: 8/13/25</b>					
0085-0146	Montville/Salem	CT 85	Corridor Improvements South of CT 82	RECONSTRUCTION NO ADD CAP	K
0100-0179	NORTH HAVEN	CT 40	NHS - Rehab Brs 03410 & 03411 o/ Amtrak	BRIDGE DECK REPAIRS	F
0117-0163	RIDGEFIELD	Portland Avenue	Replace Br 05510 o/ Norwalk River	BRIDGE REPLACMNT NO ADD CAP	E
0117-0164	RIDGEFIELD	Portland Ave/Depo	RR Xing Imprv. on Danbury Branch	MAJOR IMPRMNT OF GRADE CROSSING	F
<b>Advertising Date: 8/20/25</b>					
0173-0530	DISTRICT 3	Various	Replace Signs on Roads Previously Paved thru VIP	SIGNING	E
0173-0546	DISTRICT 3	Various	Replace Crosswalk Signs & Pavement Markings	SIGNING	E
<b>Advertising Date: 8/27/25</b>					
0087-0148	NAUGATUCK	CT 63	Rehab Br 06772 (Culvert) o/ Straitsville Brk	CONSTRUCT CULVERT	E
<b>Advertising Date: 9/3/25</b>					
0042-0329	EAST HARTFORD	I-384	Rehab Brs 05685 & 05686 o/ I-84	MINOR BRIDGE REHABILITATION	G
0079-0240	Meriden-Middletown	I-91/I-691/RT 15	Interchange Improvs - SB & EB to SB	REVISE INTERCHANGE RAMPS	Q
0170-3743	Bridgeport-Stamford UA	Various	Detection Upgrades at Various Traffic Signals	TRAFFIC SIGNAL INSTALLATION	G
<b>Advertising Date: 9/10/25</b>					
0083-0270	MILFORD	SR 796	Rehab Br 06770 (Culvert) o/ Brook	CONSTRUCT CULVERT	E
0171-0511	DISTRICT 1	Various	Bridge Coating - Various Bridges	BRIDGE COATING	N
0173-0528	DISTRICT 3	Various	Signing & Pvmt Mkg Imps at Municipally Owned Unsignalized Intersections	SIGNING	F
<b>Advertising Date: 9/17/25</b>					
0063-0731	HARTFORD	I-84	Rehab Br 05868 carrying I-84 EB TR 839 to I-91 NB	MINOR BRIDGE REHABILITATION	G
0080-0132	MIDDLEBURY	South Street	Rehab Br 01164 o/ I-84	BRIDGE SUPERSTRUCTURE REPAIRS	I
0126-0179	SHELTON	CT 110	Replace Br 06697 (Culvert) o/ Butternut Hollow Brook	CONSTRUCT CULVERT	F
0147-0062	VOLUNTOWN	Forge Hill Road	Replace Br 04805 o/ Pachaug River	BRIDGE REPLACMNT NO ADD CAP	F
0172-0539	DISTRICT 2	I-395	Concrete Sealer on Various NBI Bridges	BRIDGE COATING	E

**Scope Codes:**

	From	To		From	To		From	To
A -	LESS THAN	\$100,000	I -	\$10,000,000	\$14,999,999	Q -	\$160,000,000	\$199,999,999
B -	\$100,000	\$199,999	J -	\$15,000,000	\$19,999,999	R -	\$200,000,000	\$249,999,999
C -	\$200,000	\$499,999	K -	\$20,000,000	\$29,999,999	S -	\$250,000,000	\$299,999,999
D -	\$500,000	\$999,999	L -	\$30,000,000	\$39,999,999	T -	\$300,000,000	\$399,999,999
E -	\$1,000,000	\$2,499,999	M -	\$40,000,000	\$59,999,999	U -	\$400,000,000	\$499,999,999
F -	\$2,500,000	\$4,999,999	N -	\$60,000,000	\$89,999,999	V -	\$500,000,000	\$599,999,999
G -	\$5,000,000	\$7,499,999	O -	\$90,000,000	\$119,999,999	W -	\$600,000,000	AND OVER
H -	\$7,500,000	\$9,999,999	P -	\$120,000,000	\$159,999,999			

**Connecticut Department of Transportation**  
**State Projects Scheduled for Advertising**  
**December 2024 through November 2025**

Updated: 12/16/24

Project	Location	Route	Description	Improvement	Scope Code
<b>Advertising Date: 9/24/25</b>					
0092-0687	NEW HAVEN	US 1	Rehab Movable Br 00337 o/ Quinnipiac Rv (Tomlinson Bridge)	BRIDGE RESTORATION NO ADD CAP	J
0109-0176	PLAINVILLE	Trail - CC	FCHT, RAISE Phase P2 - Route 72 to NW Dr	PEDESTRIAN WALKWAY	I
0163-0206	WINDHAM	US 6	Rehab Br 06729 (Culvert) o/ Brook	CONSTRUCT CULVERT	D
0171-0499	DISTRICT 1	Various	UHPC Beam End Repairs on Various NHS/Non-NHS CRCOG Bridges	BRIDGE SUPERSTRUCTURE REPAIRS	I
0171-0500	DISTRICT 1	I-84/I-91	UHPC Beam End Repairs on Various Interstate CRCOG Bridges	BRIDGE SUPERSTRUCTURE REPAIRS	K
0171-0502	DISTRICT 1	I-91	Replace Cameras and Communication Equipment	INTELLIGENT TRANS SYSTEMS	I
0301-0538	STRATFORD		TIME 1 - Contract B	FACILITY REHABILITATION	T
<b>Advertising Date: 10/8/25</b>					
0034-0324	DANBURY	CT 53	Int. Impr. @ Coal Pit Hill & Triangle St	INTESECTION REALIGNMENT	H
<b>Advertising Date: 10/15/25</b>					
0096-0208	NEWTOWN	I-84	Climbing Lane Extension & Exit 9 On-Ramp Reconfiguration	CLIMBING LANE	G
<b>Advertising Date: 10/29/25</b>					
0048-0200	ENFIELD	I-91	Replace Br 05585 (Culvert) o/ Grape Brook	CONSTRUCT CULVERT	I
<b>Advertising Date: 11/5/25</b>					
0164-0245	Windsor/South Windsor	I-291	Rehab Br 01431 (Bissell) o/ CT River	MINOR BRIDGE REHABILITATION	J
<b>Advertising Date: 11/12/25</b>					
0015-0386	BRIDGEPORT	I-95	Rehab Br 00111A (PT Barnum) o/ Bridgeport Harbor, CT 130 & MNRR	BRIDGE SUPERSTRUCTURE REPAIRS	J
0030-0097	Columbia/Coventry	Trail	Hop River State Park Trail	PEDESTRIAN WALKWAY	F
0053-0199	GLASTONBURY	CT 3	Rehab Br 00417 (Putnam) o/ CT River	MINOR BRIDGE REHABILITATION	M
0151-0340	WATERBURY	I-84	Remove Exit 21 EB Off-Ramp, Extend Auxiliary Lane	UPGRADE EXPRESSWAY	K
0171-0518	DISTRICT 1	Various	Install Edge Lines at Horizontal Curve Locations	SIGNING	D
0173-0550	DISTRICT 3	Various	Install Edge Lines at Horizontal Curve Locations	SIGNING	C
<b>Advertising Date: 11/19/25</b>					
0310-0058	MADISON	Rail	SLE - Madison Railroad Station	FACILITY REHABILITATION	K

**Scope Codes:**

	From	To		From	To		From	To
A -	LESS THAN	\$100,000	I -	\$10,000,000	\$14,999,999	Q -	\$160,000,000	\$199,999,999
B -	\$100,000	\$199,999	J -	\$15,000,000	\$19,999,999	R -	\$200,000,000	\$249,999,999
C -	\$200,000	\$499,999	K -	\$20,000,000	\$29,999,999	S -	\$250,000,000	\$299,999,999
D -	\$500,000	\$999,999	L -	\$30,000,000	\$39,999,999	T -	\$300,000,000	\$399,999,999
E -	\$1,000,000	\$2,499,999	M -	\$40,000,000	\$59,999,999	U -	\$400,000,000	\$499,999,999
F -	\$2,500,000	\$4,999,999	N -	\$60,000,000	\$89,999,999	V -	\$500,000,000	\$599,999,999
G -	\$5,000,000	\$7,499,999	O -	\$90,000,000	\$119,999,999	W -	\$600,000,000	AND OVER
H -	\$7,500,000	\$9,999,999	P -	\$120,000,000	\$159,999,999			