

Connecticut Department of Transportation
State Projects Scheduled for Advertising
Decemeber 2025 through November 2026

Updated: 12/10/25

Project	Location	Route	Description	Improvement	Scope Code
Advertising Date: 12/3/2025					
0171-0518	DISTRICT 1	Various	Install Edge Lines at Horizontal Curve Locations in Rural Areas	SIGNING	C
Advertising Date: 12/10/2025					
0030-0099	DISTRICT 1 & 2	US 6	Pavement Preservation - Mill & Overlay	RESURFACING BY CONTRACT	I
Advertising Date: 12/17/2025					
0063-0749	HARTFORD	CT Fastrak	Phase 2 - Main Guideway Paving	RESURFACING BY CONTRACT	G
Advertising Date: 12/24/2025					
0130-0190	SOUTHBURY	US 6/CT 67	Replace Br 07051 (Culvert) conveying South Branch Bullet Hill Brook under US 6 / CT 67	CONSTRUCT CULVERT	F
0138-0253	STRATFORD	I-95 NB	Replace Noise Barrier between Exits 32 & 33	NOISE BARRIER	F
Advertising Date: 1/7/2026					
0025-0150	CHESHIRE	CT 10	Replace CTSS; Cook Hill Rd to Industrial Ave	COMPUTERIZED TRAFFIC SIGNAL SYSTEM	H
0115-0122	PUTNAM	US 44	Replace Retaining Wall Near Cargill Falls Mill	RECONSTRUCTION NO ADD CAP	H
0170-3756	DISTRICT 1 & 2	Various	Install Retroreflective Speed Limit Signs in Rural Areas	SIGNING	E
Advertising Date: 1/14/2026					
0172-0547	DISTRICT 2	Various	Install Edge Lines on Horizontal Curve locations in Rural Areas	SIGNING	D
Advertising Date: 1/21/2026					
0301-0564	GREENWICH		Cos Cob Bridge M&E Repairs	FACILITY REHABILITATION	G
0301-0565	WESTPORT		SAGA Bridge M&E Repairs	FACILITY REHABILITATION	G
Advertising Date: 1/28/2026					
0301-0520	NEW HAVEN	Rail	New Haven Line Power Program - Phase 1	FACILITY REHABILITATION	M
Advertising Date: 2/4/2026					
0320-0017	ENFIELD	RAIL	Hartford Line - Enfield Station	FACILITY REHABILITATION	K
Advertising Date: 2/18/2026					
0042-0328	VARIOUS	I-84	Replace Highway Signs & Renumber Exits	SIGNING	J
0102-0380	NORWALK	Various	Mill and Pave Various Bridges	BRIDGE DECK REPAIRS	I
0170-3760	DISTRICT 3 & 4	Various	Mill and Pave Various Bridges	BRIDGE DECK REPAIRS	F
0171-0519	DISTRICT 1	Various	Mill and Pave Various Bridges	BRIDGE DECK REPAIRS	H
0171-0520	DISTRICT 1	I-91	Mill and Pave Various Bridges	BRIDGE DECK REPAIRS	H
0172-0548	DISTRICT 2	Various	Mill and Pave Various Bridges	BRIDGE DECK REPAIRS	E
0173-0553	DISTRICT 3	Various	Install High Friction Surface Treatment	HIGH FRICTION	F
0174-0475	DISTRICT 4	Various	Replace Crosswalk Signs & Pavement Markings	TRAFFIC SIGNAL REVISION	E
0174-0480	DISTRICT 4	Various	Install Edge Lines at Horizontal Curve Locations in Rural Areas	SIGNING	E

Scope Codes:

	From	To		From	To		From	To
A -	LESS THAN	\$100,000	I -	\$10,000,000	\$14,999,999	Q -	\$160,000,000	\$199,999,999
B -	\$100,000	\$199,999	J -	\$15,000,000	\$19,999,999	R -	\$200,000,000	\$249,999,999
C -	\$200,000	\$499,999	K -	\$20,000,000	\$29,999,999	S -	\$250,000,000	\$299,999,999
D -	\$500,000	\$999,999	L -	\$30,000,000	\$39,999,999	T -	\$300,000,000	\$399,999,999
E -	\$1,000,000	\$2,499,999	M -	\$40,000,000	\$59,999,999	U -	\$400,000,000	\$499,999,999
F -	\$2,500,000	\$4,999,999	N -	\$60,000,000	\$89,999,999	V -	\$500,000,000	\$599,999,999
G -	\$5,000,000	\$7,499,999	O -	\$90,000,000	\$119,999,999	W -	\$600,000,000	AND OVER
H -	\$7,500,000	\$9,999,999	P -	\$120,000,000	\$159,999,999			

Connecticut Department of Transportation
State Projects Scheduled for Advertising
Decemeber 2025 through November 2026

Updated: 12/10/25

Project	Location	Route	Description	Improvement	Scope Code
Advertising Date: 2/25/2026					
0075-0140	MADISON	I-95/CT 79	Convert Existing Commuter Lot to Truck Parking Area	REST AREA	F
0164-0245	Windsor/South Windsor	I-291	Rehab Br 01431 (Bissell) o/ CT River	MINOR BRIDGE REHABILITATION	J
0166-0104	WOLCOTT		New Maintenance Facility	FACILITY REHABILITATION	F
0300-0215	VARIOUS	Rail	Upgrade to Network Infrastructure - New Haven Mainline (Phase 4)	FACILITY REHABILITATION	I
0300-0332	VARIOUS	Rail	Upgrade to Network Infrastructure - New Canaan & Danbury Branches (Phase 4)	FACILITY REHABILITATION	G
0301-0540	VARIOUS	Rail	Upgrade to Network Infrastructure - Stamford Station (Phase 4)	FACILITY REHABILITATION	F
Advertising Date: 3/18/2026					
0093-0251	NEWINGTON	CT 175	GHMP - Sidewalk Installation	BICYCLE/PEDESTRIAN FACILITY	E
Advertising Date: 4/15/2026					
0173-0545	DISTRICT 3	Various	Implement Wrong-Way Driver Detection at Various Hwy Ramps	SPOT SAFETY IMPROVEMENT	G
Advertising Date: 4/22/2026					
0092-0702	New Haven-Enfield	I-91	Signs & Exit Renumbering	SIGNING	F
0131-0210	SOUTHINGTON	I-691 WB	Replace Noise Barrier	NOISE BARRIER	G
Advertising Date: 4/29/2026					
0171-0533	DISTRICTS 1 & 2	Various	MS4 Retrofits for Stormwater Quality Improvement	FACILITY CONSTRUCTION	E
0173-0559	DISTRICTS 3 & 4	Various	MS4 Retrofits for Stormwater Quality Improvement	FACILITY CONSTRUCTION	E
Advertising Date: 5/6/2026					
0124-0165	SEYMOUR	CT 313	Pedestrian Improvements Vic. CT 67	INTESECTION REALIGNMENT	E
0171-0521	DISTRICT 1	Various	Traffic Signal Revisions (Controllers/Cabinets/Modems)	TRAFFIC SIGNAL REVISION	F
Advertising Date: 5/13/2026					
0102-0372	NORWALK	I-95	Rehab Br 00058 & 03563 o/ Crescent Street and MNRR	HWY BRDGE OVR RR NO ADD CAP	I
Advertising Date: 5/20/2026					
0148-0215	WALLINGFORD	Various	Replace Brs 03129, 03130 & 03131 o/ I-91 - RFQ (Design Build)	BRIDGE SUPERSTUCTURE REPAIRS	M
0150-0137	WASHINGTON	US 202	NHS - Rehab Br 00906 o/ Shepaug River	MINOR BRIDGE REHABILITATION	F

Scope Codes:

	From	To		From	To		From	To
A -	LESS THAN	\$100,000	I -	\$10,000,000	\$14,999,999	Q -	\$160,000,000	\$199,999,999
B -	\$100,000	\$199,999	J -	\$15,000,000	\$19,999,999	R -	\$200,000,000	\$249,999,999
C -	\$200,000	\$499,999	K -	\$20,000,000	\$29,999,999	S -	\$250,000,000	\$299,999,999
D -	\$500,000	\$999,999	L -	\$30,000,000	\$39,999,999	T -	\$300,000,000	\$399,999,999
E -	\$1,000,000	\$2,499,999	M -	\$40,000,000	\$59,999,999	U -	\$400,000,000	\$499,999,999
F -	\$2,500,000	\$4,999,999	N -	\$60,000,000	\$89,999,999	V -	\$500,000,000	\$599,999,999
G -	\$5,000,000	\$7,499,999	O -	\$90,000,000	\$119,999,999	W -	\$600,000,000	AND OVER
H -	\$7,500,000	\$9,999,999	P -	\$120,000,000	\$159,999,999			

Connecticut Department of Transportation
State Projects Scheduled for Advertising
Decemeber 2025 through November 2026

Updated: 12/10/25

Project	Location	Route	Description	Improvement	Scope Code
Advertising Date: 5/27/2026					
0108-0196	PLAINFIELD	Trail	Construct Quinebaug River Multi-Use Trail - RFQ (Design-Build)	BICYCLE/PEDESTRIAN FACILITY	E
0120-0098	SALEM	CT 85	Operational/Safety Impr. & Replace BR 02538 (B/O of 85-146)	TRAFFIC SIGNAL REVISION	I
0170-3757	DISTRICT 3 & 4	Various	Install Retroreflective Speed Limit Signs in Rural Areas	SIGNING	E
Advertising Date: 6/3/2026					
0152-0164	WATERFORD	CT 85	Replace Computerized Traffic Signal System	COMPUTERIZED TRAFFIC SIGNAL SYSTEM	G
0170-3742	NEW HAVEN UA	Various	Detection Upgrades at Various Traffic Signals	TRAFFIC SIGNAL INSTALLATION	F
0171-0516	HARTFORD UA	Various	Detection Upgrades at Various Traffic Signals	TRAFFIC SIGNAL INSTALLATION	E
0173-0542	DISTRICT 3	Various	Replace Traffic Control Signals at Various Locations	TRAFFIC SIGNAL INSTALLATION	I
Advertising Date: 6/10/2026					
0109-0176	PLAINVILLE	Trail - CC	FCMT, RAISE Phase P2 - Route 72 to NW Dr	PEDESTRIAN WALKWAY	I
0141-0158	THOMPSON	RT 200	Replace Br 03474 o/ I-395	MINOR BRIDGE REHABILITATION	H
Advertising Date: 6/24/2026					
0088-0203	NEW BRITAIN	CT 72 EB	Replace Noise Barrier/Guiderail between CT 555 & CT 372 (B/O of 88-200)	RESURFACING BY CONTRACT	F
Advertising Date: 7/8/2026					
0063-0734	Hartford/East Hartford	I-84	Rehab Br 00980A (Bulkeley) o/ CT River	MINOR BRIDGE REHABILITATION	J
0083-0270	MILFORD	SR 796	Rehab Br 06770 (Culvert) o/ Brook	CONSTRUCT CULVERT	E
Advertising Date: 7/15/2026					
0103-0278	NORWICH	West Town Street	Safety Improvements along SR-642 at Sturtevant St EB	GUIDE RAILS	E
0154-0127	WESTBROOK	US 1	Rehab Bridge 00349 o/ Patchogue River	BRIDGE DECK REPLACEMENT	G
0171-0504	DISTRICT 1	Various	Replace Traffic Control Signals at Various Locations	TRAFFIC SIGNAL INSTALLATION	F
Advertising Date: 7/29/2026					
0117-0164	RIDGEFIELD	Portland Ave/Depo	RR Xing Imprv. on Danbury Branch	MAJOR IMPRMNT OF GRADE CROSSING	F
0170-3740	VARIOUS	I-84/CT 8	Replace/Upgrade Cameras and Communications Equipment	INTELLIGENT TRANS SYSTEMS	J
Advertising Date: 8/5/2026					
0068-0217	KILLINGLY	CT 101	Replace Non-NBI Br 02599 o/ Alvia Chase Rsvr	BRIDGE REPLACEMNT NO ADD CAP	E
0172-0544	Stonington/Groton		New Maint. Facility & Salt Shed in Stonington & Improvs. to Groton Maint. Facility	FACILITY CONSTRUCTION	K

Scope Codes:

	From	To		From	To		From	To
A -	LESS THAN	\$100,000	I -	\$10,000,000	\$14,999,999	Q -	\$160,000,000	\$199,999,999
B -	\$100,000	\$199,999	J -	\$15,000,000	\$19,999,999	R -	\$200,000,000	\$249,999,999
C -	\$200,000	\$499,999	K -	\$20,000,000	\$29,999,999	S -	\$250,000,000	\$299,999,999
D -	\$500,000	\$999,999	L -	\$30,000,000	\$39,999,999	T -	\$300,000,000	\$399,999,999
E -	\$1,000,000	\$2,499,999	M -	\$40,000,000	\$59,999,999	U -	\$400,000,000	\$499,999,999
F -	\$2,500,000	\$4,999,999	N -	\$60,000,000	\$89,999,999	V -	\$500,000,000	\$599,999,999
G -	\$5,000,000	\$7,499,999	O -	\$90,000,000	\$119,999,999	W -	\$600,000,000	AND OVER
H -	\$7,500,000	\$9,999,999	P -	\$120,000,000	\$159,999,999			

Connecticut Department of Transportation
State Projects Scheduled for Advertising
Decemeber 2025 through November 2026

Updated: 12/10/25

Project	Location	Route	Description	Improvement	Scope Code
Advertising Date: 8/12/2026					
0063-0737	HARTFORD	CT 2	Rehab Br 00371A (Founders Bridge) o/ I-91 & CT River	BRIDGE DECK REPAIRS	J
Advertising Date: 8/19/2026					
0055-0148	GRANBY	CT 219	Replace Br (Culvert) 06680 o/ Unnamed Brook	MINOR BRIDGE REHABILITATION	F
0088-0196	NEW BRITAIN	High Street	Rehab Br 04247 o/ CT 72	SPOT SAFETY IMPROVEMENT	H
0088-0197	NEW BRITAIN	Washington Street	Rehab Br 04246 o/ CT 72	MINOR BRIDGE REHABILITATION	F
0105-0217	OLD SAYBROOK	I-95	Rehab Brs 06200A/B (Baldwin) o/ CT River	BRIDGE REPLACEMNT NO ADD CAP	M
0109-0177	PLAINVILLE	Trail	Beeline Trail, RAISE Phase P4	BICYCLE/PEDESTRIAN FACILITY	G
0118-0191	ROCKY HILL	I-91	GHMP - Exit Ramp Improvements to CT 99	REVISE INTERCHANGE RAMPS	F
Advertising Date: 8/26/2026					
0030-0097	Columbia/Coventry	Trail	Hop River State Park Trail	PEDESTRIAN WALKWAY	F
0172-0535	DISTRICT 2	Various	Replace Traffic Control Signals at Various Locations	TRAFFIC SIGNAL INSTALLATION	G
Advertising Date: 9/2/2026					
0055-0147	GRANBY	CT 189	Replace Br 02805 (Non-NBI) o/ Brook	BRIDGE REPLACEMNT NO ADD CAP	F
0170-3749	STATEWIDE UA	Various	Detection Upgrades at Various Urban Area Traffic Signals	TRAFFIC SIGNAL INSTALLATION	D
0170-3750	STATEWIDE RA	Various	Detection Upgrades at Various Rural Area Traffic Signals	TRAFFIC SIGNAL INSTALLATION	E
0172-0546	Norwich-New London UA	Various	Detection Upgrades at Various Traffic Signals	TRAFFIC SIGNAL INSTALLATION	E
0174-0478	DANBURY UA	Various	Detection Upgrades at Various Traffic Signals	TRAFFIC SIGNAL INSTALLATION	E
0174-0479	WATERBURY UA	Various	Detection Upgrades at Various Traffic Signals	BRIDGE REPLACEMNT NO ADD CAP	E
Advertising Date: 9/9/2026					
0058-0342	GROTON	Groton Long Point	Replace Br 03665 o/ Amtrak RR	MINOR BRIDGE REHABILITATION	H
0300-0199	STATEWIDE		Customer Service Initiatives	SUPPORTIVE SERVICES ADMN	L
Advertising Date: 9/16/2026					
0106-0108	ORANGE	US 1	Operational Lane from Milford TL to Lambert Road	OPERATIONAL LANE	J
0301-0146	NEW HAVEN	Rail	NHRY - Wheel Mill Truing Shop	FACILITY REHABILITATION	N
Advertising Date: 9/23/2026					
0134-0151	STAFFORD	CT 19	Culvert Replacement under East Street	RECONSTRUCTION NO ADD CAP	E
Advertising Date: 10/14/2026					
0174-0482	DISTRICT 4	Various	Bridge Coating - Various Bridges	BRIDGE COATING	N

Scope Codes:

	From	To		From	To		From	To
A -	LESS THAN	\$100,000	I -	\$10,000,000	\$14,999,999	Q -	\$160,000,000	\$199,999,999
B -	\$100,000	\$199,999	J -	\$15,000,000	\$19,999,999	R -	\$200,000,000	\$249,999,999
C -	\$200,000	\$499,999	K -	\$20,000,000	\$29,999,999	S -	\$250,000,000	\$299,999,999
D -	\$500,000	\$999,999	L -	\$30,000,000	\$39,999,999	T -	\$300,000,000	\$399,999,999
E -	\$1,000,000	\$2,499,999	M -	\$40,000,000	\$59,999,999	U -	\$400,000,000	\$499,999,999
F -	\$2,500,000	\$4,999,999	N -	\$60,000,000	\$89,999,999	V -	\$500,000,000	\$599,999,999
G -	\$5,000,000	\$7,499,999	O -	\$90,000,000	\$119,999,999	W -	\$600,000,000	AND OVER
H -	\$7,500,000	\$9,999,999	P -	\$120,000,000	\$159,999,999			

Connecticut Department of Transportation
State Projects Scheduled for Advertising
Decemeber 2025 through November 2026

Updated: 12/10/25

Project	Location	Route	Description	Improvement	Scope Code
Advertising Date: 10/21/2026					
0301-0551	WESTPORT- GREENWICH	NHL	New Haven Line Power Program - Phase 2	FACILITY REHABILITATION	N
0302-0023	VARIOUS	Rail	MNRR Danbury Line Slope Stabilization	SLOPE STABILIZATION	F
Advertising Date: 11/25/2026					
0138-0252	STRATFORD	CT 15	Rehab Br 02150 o/ Freeman Brook	CONSTRUCT CULVERT	E

Scope Codes:

	From	To		From	To		From	To
A -	LESS THAN	\$100,000	I -	\$10,000,000	\$14,999,999	Q -	\$160,000,000	\$199,999,999
B -	\$100,000	\$199,999	J -	\$15,000,000	\$19,999,999	R -	\$200,000,000	\$249,999,999
C -	\$200,000	\$499,999	K -	\$20,000,000	\$29,999,999	S -	\$250,000,000	\$299,999,999
D -	\$500,000	\$999,999	L -	\$30,000,000	\$39,999,999	T -	\$300,000,000	\$399,999,999
E -	\$1,000,000	\$2,499,999	M -	\$40,000,000	\$59,999,999	U -	\$400,000,000	\$499,999,999
F -	\$2,500,000	\$4,999,999	N -	\$60,000,000	\$89,999,999	V -	\$500,000,000	\$599,999,999
G -	\$5,000,000	\$7,499,999	O -	\$90,000,000	\$119,999,999	W -	\$600,000,000	AND OVER
H -	\$7,500,000	\$9,999,999	P -	\$120,000,000	\$159,999,999			