

Safety Projects Listing

Project	Route	Town	Description	Phase	FDP	DCD	SCH	ACT	ADV	Town (t)	Prog	Federal	Total	Non-Infra
0050-0224	US 1	FAIRFIELD	Road Diet from Rennell Dr. to 250' East of North/South Pine Creek Rd	CN		11/5/2025	11/26/2025	11/17/2025 CN MOD 06, Conv 25AC6	2/5/2025	a	2026 VRUS	150,000	150,000	
0076-0230	US 6	MANCHESTER	Road Diet between Vernon & Lake Streets (PD)	PE		11/12/2025	12/3/2025	11/20/2025 PD			2026 VRUS	360,000	400,000	
0076-0230	US 6	MANCHESTER	Road Diet between Vernon & Lake Streets (FD)	PE		8/12/2026	9/2/2026				2026 SIPH	180,000	200,000	
0076-0230	US 6	MANCHESTER	Road Diet between Vernon & Lake Streets	CN	10/28/2026	12/9/2026	12/30/2026			1/6/2027	2027 VRUS	1,980,000	2,200,000	
0076-0230	US 6	MANCHESTER	Road Diet between Vernon & Lake Streets	CN	10/28/2026	12/9/2026	12/30/2026			1/6/2027	2027 SIPH	512,100	569,000	
0077-CSR	UCONN	MANSFIELD	CT Transportation Safety Research Center (start date 7/1/26)	PL		TBD	9/30/2026				2026 Sect 154	2,200,000	2,200,000	
0077-CSR	UCONN	MANSFIELD	CT Transportation Safety Research Center	PL		TBD	9/30/2027				2027 Sect 154	2,200,000	2,200,000	
0077-CSR	UCONN	MANSFIELD	CT Transportation Safety Research Center	PL		TBD	9/30/2028				2028 Sect 154	2,200,000	2,200,000	
0077-CSR	UCONN	MANSFIELD	CT Transportation Safety Research Center	PL		TBD	9/30/2029				2029 Sect 154	2,200,000	2,200,000	
0077-CSR	UCONN	MANSFIELD	CT Transportation Safety Research Center	PL		TBD	9/30/2030				2030 Sect 154	2,200,000	2,200,000	
0093-0241		NEWINGTON	CT Safety Research Center (7/1/21-6/30/26)	PL		TBD	9/30/2026				2026 Sect 154	0	0	
0093-0242		NEWINGTON	Highway Safety Office Tasks Consistent with SHSP (7/1/21-6/30/26)	PL		3/4/2026	3/25/2026				2026 Sect 154	150,000	150,000	
0093-0242		NEWINGTON	Highway Safety Office Tasks Consistent with SHSP (7/1/21-6/30/26)	PL		TBD	9/30/2026				2026 Sect 154	0	0	

Safety Projects Listing

Project	Route	Town	Description	Phase	FDP	DCD	SCH	ACT	ADV	Town (t)	Prog	Federal	Total	Non-Infra
0102-0362	Washington Stre	NORWALK	Over-Height Vehicle Detection System at North Main/South Main Streets	CN	3/18/2026	4/29/2026	5/20/2026	LRARP - 2016 Solicitation	5/27/2026	t	2026 SIPH	756,000	840,000	
0135-0342	Broad Street	STAMFORD	Ped & Bike Safety Imprvs. From Atlantic St. to Greyrock Pl.	CN	5/6/2026	6/3/2026	6/24/2026	LRARP-2017 solicitation; Fed funds capped at \$4,261,410; qualifies for VRUS	7/1/2026	t	2026 SIPH	1,829,970	2,033,300	
0135-0342	Broad Street	STAMFORD	Ped & Bike Safety Imprvs. From Atlantic St. to Greyrock Pl.	CN	5/6/2026	6/3/2026	6/24/2026	LRARP-2017 solicitation; Fed funds capped at \$4,261,410; was SIPH	7/1/2026	t	2026 VRUS	2,400,030	2,666,700	
0151-0338	East Main Street	WATERBURY	Traffic Signal Revision @ Int. w/ Brass Mill Dr.	CN		12/3/2025	12/24/2025	12/9/2025 CN MOD 03, LB; Conv 22AC26; LRARP-2017 solicitation	7/25/2025	a	2026 SIPH	1,055,448	1,055,448	
0168-0163	US 6	WOODBURY	Install Roundabout at Intrs. w/ CT 61 & Quassapaug Rd	CN	10/27/2027	12/8/2027	12/29/2027	Was STPA	1/5/2028		2028 SIPH	11,700,000	13,000,000	
0170-3631		STATEWIDE	Safety Circuit Rider Program (10/1/22-9/30/27)	PL		3/4/2026	3/25/2026	Conv 22AC26			2026 SIPH	504,001	504,001	
0170-3631		STATEWIDE	Safety Circuit Rider Program (10/1/22-9/30/27)	PL		8/5/2026	8/26/2026	Conv 22AC26			2026 SIPH	503,999	503,999	
0170-3746	Various	STATEWIDE	Marking and Sign Upgrades at Hwy-RR Grade Crossings in D3 & D4 (PD)	PE		2/4/2026	2/25/2026	PD			2026 STPX	265,000	265,000	
0170-3746	Various	STATEWIDE	Marking and Sign Upgrades at Hwy-RR Grade Crossings in D3 & D4 (FD)	PE		10/20/2027	11/10/2027	FD			2028 STPX	60,000	60,000	
0170-3746	Various	STATEWIDE	Marking and Sign Upgrades at Hwy-RR Grade Crossings in D3 & D4	CN	9/27/2028	11/8/2028	11/29/2028		12/6/2028		2029 STPX	1,500,000	1,500,000	
0170-3747		STATEWIDE	Marking and Sign Upgrades at MNRR and Amtrak	CN	9/24/2025	11/5/2025	11/26/2025	11/20/2025 26AC26/26, Conv 26AC26	11/26/2025	a	2026 STPX	300,000	404,792	
0170-3747		STATEWIDE	Marking and Sign Upgrades at MNRR and Amtrak	CN		1/7/2026	1/28/2026	1/7/2026 CN MOD 04, LB; Conv 26AC26	11/26/2025	a	2026 STPX	594,590	594,590	

Safety Projects Listing

Project	Route	Town	Description	Phase	FDP	DCD	SCH	ACT	ADV	Town (t)	Prog	Federal	Total	Non-Infra
0170-3756	Various	DISTRICT 1 & 2	Install Retroreflective Speed Limit Signs in Rural Areas	CN	10/29/2025	12/10/2025	12/31/2025	12/16/2025 <small>26AC26/26, Conv 26AC26; Qualifies for SIPR</small>	1/7/2026	a	2026 SIPH	1,000,000	1,254,032	
0170-3756	Various	DISTRICT 1 & 2	Install Retroreflective Speed Limit Signs in Rural Areas	CN		3/4/2026	3/25/2026	<small>Conv 26AC26</small>	1/7/2026	a	2026 SIPR	155,700	155,700	
0170-3756	Various	DISTRICT 1 & 2	Install Retroreflective Speed Limit Signs in Rural Areas	CN		6/3/2026	6/24/2026	<small>Conv 26AC26; Qualifies for SIPR</small>	1/7/2026	a	2026 SIPH	1,130,588	1,130,588	
0170-3757	Various	DISTRICT 3 & 4	Install Retroreflective Speed Limit Signs in Rural Areas (FD)	PE		1/7/2026	1/28/2026	1/13/2026 <small>PE MOD 02, FD</small>			2026 SIPH	68,400	76,000	
0170-3757	Various	DISTRICT 3 & 4	Install Retroreflective Speed Limit Signs in Rural Areas	CN	3/18/2026	4/29/2026	5/20/2026	<small>Qualifies for SIPR</small>	5/27/2026		2026 SIPH	3,030,000	3,030,000	
0170-3793		STATEWIDE	FFYs 2027-2029 HSIP Implementation Plans (thru 12/31/29)	PL		10/22/2025	11/12/2025	11/13/2025 <small>26AC26/26, conv 26AC26</small>			2026 Sect 154	200,000	200,000	
0170-3793		STATEWIDE	FFYs 2027-2029 HSIP Implementation Plans (thru 12/31/29)	PL		4/2/2026	4/23/2026	<small>Conv 26AC26</small>			2026 Sect 154	400,000	400,000	
0170-3805	Various	STATEWIDE	Update Traffic Signal Design Manual (term thru 5/31/29)	PL		TBD	9/30/2026	<small>RPM Forthcoming</small>			2026 Sect 154	500,000	500,000	
0170-BAT		STATEWIDE	Breath Alcohol Testing Vehicle for CT State Police	EQ		TBD	9/30/2026	<small>Placeholder for future project; Federal funds capped at \$1 million</small>			2026 Sect 154	1,000,000	1,000,000	
0171-0517	Various	DISTRICT 1	Marking and Sign Upgrades at Hwy-RR Grade Crossings (FD)	PE		1/14/2026	2/5/2026	1/26/2026 <small>PE MOD 01, FD</small>			2026 STPX	65,000	65,000	
0171-0517	Various	DISTRICT 1	Marking and Sign Upgrades at Hwy-RR Grade Crossings	CN	9/23/2026	11/4/2026	11/25/2026		12/2/2026		2027 STPX	1,800,000	1,800,000	
0171-0518	Various	DISTRICT 1	Install Edge Lines at Horizontal Curve Locations in Rural Areas	CN	9/24/2025	11/5/2025	11/26/2025	11/25/2025 <small>Qualifies for SIPR</small>	12/3/2025	a	2026 SIPH	371,412	412,680	

Safety Projects Listing

Project	Route	Town	Description	Phase	FDP	DCD	SCH	ACT	ADV	Town (t)	Prog	Federal	Total	Non-Infra
0171-0522	Various	DISTRICT 1	Midblock/Uncontrolled Int. Crosswalk Upgrades (RRFBs)	RW		10/21/2026	11/11/2026	Qualifies for VRUS			2027 SIPH	45,000	50,000	
0171-0522	Various	DISTRICT 1	Midblock/Uncontrolled Int. Crosswalk Upgrades (RRFBs) (FD)	PE		10/21/2026	11/11/2026	FD, bal w/ SIPH			2027 VRUS	99,000	110,000	
0171-0522	Various	DISTRICT 1	Midblock/Uncontrolled Int. Crosswalk Upgrades (RRFBs) (FD)	PE		10/21/2026	11/11/2026	FD, qualifies for VRUS			2027 SIPH	193,500	215,000	
0171-0522	Various	DISTRICT 1	Midblock/Uncontrolled Int. Crosswalk Upgrades (RRFBs)	CN	6/23/2027	8/4/2027	8/25/2027	bal w/ SIPH	9/1/2027		2027 VRUS	601,112	667,902	
0171-0522	Various	DISTRICT 1	Midblock/Uncontrolled Int. Crosswalk Upgrades (RRFBs)	CN	6/23/2027	8/4/2027	8/25/2027	bal w/ VRUS	9/1/2027		2027 SIPH	1,198,888	1,332,098	
0172-0538	Various	DISTRICT 2	Replace Crosswalk Signs & Pavement Markings	CN		3/4/2026	3/25/2026	Conv 25AC26, qualifies for VRUS	2/19/2025	a	2026 SIPH	253,659	253,659	
0172-0545	Various	DISTRICT 2	Marking and Sign Upgrades at Hwy-RR Grade Crossings (FD)	PE		10/14/2026	11/4/2026	FD			2027 STPX	60,000	60,000	
0172-0545	Various	DISTRICT 2	Marking and Sign Upgrades at Hwy-RR Grade Crossings	CN	9/22/2027	11/3/2027	11/24/2027		12/1/2027		2028 STPX	1,530,000	1,530,000	
0172-0547	Various	DISTRICT 2	Install Edge Lines on Horizontal Curve locations (FD)	PE		10/8/2025	11/5/2025	11/3/2025 PE MOD 01, FD			2026 SIPH	96,300	107,000	
0172-0547	Various	DISTRICT 2	Install Edge Lines on Horizontal Curve locations in Rural Areas	CN	11/5/2025	12/17/2025	1/7/2026	2/4/2026 26AC26, Conv 26AC26; qualifies for SIPR	1/14/2026	a	2026 SIPH	500,000	658,030	
0172-0547	Various	DISTRICT 2	Install Edge Lines on Horizontal Curve locations in Rural Areas	CN		3/4/2026	3/25/2026	Conv 26AC26; qualifies for SIPR	1/14/2026	a	2026 SIPH	922,270	922,270	

Safety Projects Listing

Project	Route	Town	Description	Phase	FDP	DCD	SCH	ACT	ADV	Town (t)	Prog	Federal	Total	Non-Infra
0172-0551	Various	DISTRICT 2	Midblock/Uncontrolled Int. Crosswalk Upgrades (RRFBs) (FD)	PE		1/13/2027	2/3/2027	FD, bal w/ SIPH			2027 VRUS	99,000	110,000	
0172-0551	Various	DISTRICT 2	Midblock/Uncontrolled Int. Crosswalk Upgrades (RRFBs) (FD)	PE		1/13/2027	2/3/2027	FD, qualifies for VRUS			2027 SIPH	193,500	215,000	
0172-0551	Various	DISTRICT 2	Midblock/Uncontrolled Int. Crosswalk Upgrades (RRFBs)	RW		1/13/2027	2/3/2027	Qualifies for VRUS			2027 SIPH	45,000	50,000	
0172-0551	Various	DISTRICT 2	Midblock/Uncontrolled Int. Crosswalk Upgrades (RRFBs)	CN	9/8/2027	10/20/2027	11/10/2027	bal w/ VRUS	11/17/2027		2028 SIPH	1,080,000	1,200,000	
0172-0551	Various	DISTRICT 2	Midblock/Uncontrolled Int. Crosswalk Upgrades (RRFBs)	CN	9/8/2027	10/20/2027	11/10/2027	bal w/ SIPH	11/17/2027		2028 VRUS	900,000	1,000,000	
0173-0516	Various	DISTRICT 3	Midblock Crosswalk Upgrades (RRFBs)	CN		11/5/2025	11/26/2025	11/13/2025 CN MOD 07, Conv 25AC26	6/4/2025	a	2026 VRUS	331,124	331,124	
0173-0516	Various	DISTRICT 3	Midblock Crosswalk Upgrades (RRFBs)	CN		4/1/2026	4/22/2026	Conv 25AC26, qualifies for VRUS	6/4/2025	a	2026 SIPH	100,000	100,000	
0173-0528	Various	DISTRICT 3	Signing & Pvmt Mkg Imps at Municipally Owned Unsignalized Intersections	CN		4/1/2026	4/22/2026	Conv 25AC26, partially elective for FY26?	9/3/2025	a	2026 SIPH	359,957	359,957	
0173-0546	Various	DISTRICT 3	Replace Crosswalk Signs & Pavement Markings	CN		10/15/2025	11/5/2025	11/3/2025 CN MOD 04, LB; Conv 25AC26	8/20/2025	a	2026 VRUS	500,000	500,000	
0173-0546	Various	DISTRICT 3	Replace Crosswalk Signs & Pavement Markings	CN		3/4/2026	3/25/2026	Conv 25AC26	8/20/2025	a	2026 VRUS	619,227	619,227	
0173-0550	Various	DISTRICT 3	Install Edge Lines at Horizontal Curve Locations in Rural Areas	CN	9/3/2025	10/15/2025	11/5/2025	11/3/2025 Qualifies for SIPR	11/12/2025	a	2026 SIPH	238,068	264,520	

Safety Projects Listing

Project	Route	Town	Description	Phase	FDP	DCD	SCH	ACT	ADV	Town (t)	Prog	Federal	Total	Non-Infra
0173-0552	Various	DISTRICT 3	Midblock/Uncontrolled Int. Crosswalk Upgrades (RRFBs) (FD)	PE		3/10/2027	3/31/2027	FD, qualifies for VRUS			2027 SIPH	193,500	215,000	
0173-0552	Various	DISTRICT 3	Midblock/Uncontrolled Int. Crosswalk Upgrades (RRFBs) (FD)	PE		3/10/2027	3/31/2027	FD, bal w/ SIPH			2027 VRUS	99,000	110,000	
0173-0552	Various	DISTRICT 3	Midblock/Uncontrolled Int. Crosswalk Upgrades (RRFBs)	RW		3/10/2027	3/31/2027	qualifies for VRUS			2027 SIPH	45,000	50,000	
0173-0552	Various	DISTRICT 3	Midblock/Uncontrolled Int. Crosswalk Upgrades (RRFBs)	CN	10/27/2027	12/8/2027	12/29/2027	bal w/ VRUS	1/5/2028		2028 SIPH	990,000	1,100,000	
0173-0552	Various	DISTRICT 3	Midblock/Uncontrolled Int. Crosswalk Upgrades (RRFBs)	CN	10/27/2027	12/8/2027	12/29/2027	bal w/ SIPH	1/5/2028		2028 VRUS	810,000	900,000	
0173-0553	Various	DISTRICT 3	Install High Friction Surface Treatment	CN	12/10/2025	1/21/2026	2/11/2026	2/11/2026 26AC26, Conv 26AC26	2/18/2026	a	2026 SIPH	1,000,000	1,405,320	
0173-0553	Various	DISTRICT 3	Install High Friction Surface Treatment	CN		3/4/2026	3/25/2026	Conv 26AC26	2/18/2026	a	2026 SIPH	2,647,880	2,647,880	
0174-0447	Various	DISTRICT 4	Midblock Crosswalk Upgrades (RRFBs)	CN		12/3/2025	12/24/2025	12/9/2025 CN MOD 06; Conv 25AC26	6/25/2025	a	2026 VRUS	162,640	162,640	
0174-0475	Various	DISTRICT 4	Replace Crosswalk Signs & Pavement Markings (FD)	PE		11/5/2025	11/26/2025	11/7/2025 PE MOD 01, FD			2026 VRUS	39,000	39,000	
0174-0475	Various	DISTRICT 4	Replace Crosswalk Signs & Pavement Markings	CN	12/10/2025	1/21/2026	2/11/2026	1/29/2026 26AC26, Conv 26AC26	2/18/2026	a	2026 VRUS	1,600,000	1,600,000	
0174-0475	Various	DISTRICT 4	Replace Crosswalk Signs & Pavement Markings	CN		4/1/2026	4/22/2026	Conv 26AC26	2/18/2026	a	2026 VRUS	389,400	389,400	
0174-0480	Various	DISTRICT 4	Install Edge Lines at Horizontal Curve Locations (FD)	PE		12/10/2025	12/31/2025	12/16/2025 FD, no add'l funds needed per DA Memo			2026 SIPH	0	0	
0174-0480	Various	DISTRICT 4	Install Edge Lines at Horizontal Curve Locations in Rural Areas	CN	12/10/2025	1/21/2026	2/11/2026	1/29/2026 26AC26, Conv 26AC26; qualifies for SIPR	2/18/2026	a	2026 SIPH	300,000	376,400	
0174-0480	Various	DISTRICT 4	Install Edge Lines at Horizontal Curve Locations in Rural Areas	CN		6/3/2026	6/24/2026	Conv 26AC26; qualifies for SIPR	2/18/2026	a	2026 SIPH	387,600	387,600	

Safety Projects Listing

Project	Route	Town	Description	Phase	FDP	DCD	SCH	ACT	ADV	Town (t)	Prog	Federal	Total	Non-Infra
0174-0483	Various	DISTRICT 4	Midblock/Uncontrolled Int. Crosswalk Upgrades (RRFBs) (FD)	PE		5/12/2027	6/2/2027				2027 VRUS	99,000	110,000	
								FD, bal w/ SIPH						
0174-0483	Various	DISTRICT 4	Midblock/Uncontrolled Int. Crosswalk Upgrades (RRFBs) (FD)	PE		5/12/2027	6/2/2027				2027 SIPH	193,500	215,000	
								FD, qualifies for VRUS						
0174-0483	Various	DISTRICT 4	Midblock/Uncontrolled Int. Crosswalk Upgrades (RRFBs)	RW		5/12/2027	6/2/2027				2027 SIPH	45,000	50,000	
								qualifies for VRUS						
0174-0483	Various	DISTRICT 4	Midblock/Uncontrolled Int. Crosswalk Upgrades (RRFBs)	CN	1/5/2028	2/16/2028	3/8/2028			3/15/2028	2028 VRUS	900,000	1,000,000	
								bal w/ SIPH						
0174-0483	Various	DISTRICT 4	Midblock/Uncontrolled Int. Crosswalk Upgrades (RRFBs)	CN	1/5/2028	2/16/2028	3/8/2028			3/15/2028	2028 SIPH	1,080,000	1,200,000	
								bal w/ VRUS						
0174-0490	Various	DISTRICT 4	Install High Friction Surface Treatment (PD)	PE		2/4/2026	2/25/2026	2/10/2026			2026 SIPH	90,000	100,000	
								PD						
0174-0490	Various	DISTRICT 4	Install High Friction Surface Treatment (FD)	PE		8/26/2026	9/16/2026				2026 SIPH	18,000	20,000	
								FD						
0174-0490	Various	DISTRICT 4	Install High Friction Surface Treatment	CN	10/7/2026	11/18/2026	12/9/2026			12/16/2026	2027 SIPH	500,000	750,000	
								27AC27, Conv 27AC27						
0174-0490	Various	DISTRICT 4	Install High Friction Surface Treatment	CN		3/3/2027	3/24/2027			12/16/2026	2027 SIPH	1,750,000	1,750,000	
								Conv 27AC27						