

Information Technology Capital Investment Program
Project Status Report

To: Information Technology Strategy and Investment Committee
John Vittner, Office of Policy and Management

From: Angela Taetz

Email: Angela.Taetz@ct.gov

Agency: Department of Administrative Services

Project: ECM Service Development and Infrastructure Enhancements

Project Manager: Angela Taetz

Reporting Period: Project Inception through 06/30/2018

Total Funds Requested: \$5,388,291

Total Funds Allotted to Agency: \$3,856,627

Accumulative Total Capital Fund Expenditures to Date: \$4,206,629

Brief Project Description/Summary:

State agencies are facing content and records management challenges as digital content grows and demands to eliminate paper copies increases. The Department of Administrative Services (DAS), Bureau of Enterprise Services and Technology (BEST), has invested in IBM's Enterprise Content Management (ECM) suite of solutions which can assist with those challenges. The infrastructure and licensing for FileNet, the primary content repository, is available for all agencies to utilize. The ECM Service Development and Infrastructure Enhancement Project is a multi-phase project which focuses on 1) ensuring a stable and efficient environment, 2) developing a service model to assist agencies that want to utilize the system, 3) setting document standards in conjunction with the State Library, 4) implementing software to modernize the records management process from paper based to electronic, and 5) piloting the service model and records management software to ensure it meets the needs of the agencies and the CT State Library.

There are three (3) project phases planned for this initiative. The following scope descriptions include the primary focus of each phase:

Phase I – Develop standards, service models, and implement infrastructure upgrades – *The primary tasks are completed.*

Phase II – Purchase, install, and implement IBM Enterprise Records (IER) and IBM Atlas. Also bring DAS, CSL, and OTT projects into FileNet and configure with IER and Atlas. Validate and enhance documentation created in Phase I – *In progress.*

Phase III – Continue to onboard DOL, DMV, DSS, DOT, DPH, DEEP ([These agencies need to be revalidated](#)) into FileNet and utilize IER and Atlas – *Dependent on completion of Phase II*

Summary of Progress Achieved to Date:

- Successfully implemented Atlas IBM Global Retention Policy and Schedule Management Application for the CSL. The new system will automate and streamline the administration (request, review, approval process) of the state's Retention Policies.
- Successfully transitioned and migrated the OLAPP, CSL, OTT and DESPP-SOR Agencies to their new Enterprise Content Management Solution, allowing them to electronically capture, store, retrieve documents and provide electronic data feeds to partners. Reducing the paper and storage footprint and cost, while increasing staff efficiency.

Worked through security and architecture issues and agreed on TAD. We hired a Program Manager to coordinate project work and ongoing service model. SOW change order was approved and work started again in October 17. The state technical resource has made it possible to implement three additional agency projects (DAS, OTT, and CSL) into FileNet including file ingestion. That work was previously done by a vendor. Atlas was brought back on track and we expect it to launch in February 2018. IBM Enterprise Records has been configured and tested and Cognos reporting has been installed. SSO/Security has also been implemented and tested. The service documentation is also being relooked at and updated.

Issues and Risks:

- Staff Shortage at CSL (down 2 positions) may result in limited or delayed input. Next Steps - CSL is in the process of filling one position
- Resource availability for extensive Training on ATLAS and IER required for RMLOs and Agency custodians. Next Steps - Development training literature and train the trainers
- Record Management Governance to ensure implementation and compliance. Next Steps - CSL evaluation and decision on role going forward.
- No resource on state side to take over as program manager - Consultant has been extended to fill role.

Next Steps & Project Milestones:

- Complete IER set up with pilot projects - 4th Quarter 2018
- The ECM Service Model Roll-out – 4th Quarter 2018
- ECM Governance Board Kick-Off – 1st Quarter 2019