

**Connecticut Department of Transportation**  
**State Projects Scheduled for Advertising**  
**June 2025 through May 2026**

Updated: 6/10/25

Project	Location	Route	Description	Improvement	Scope Code
<b>Advertising Date: 6/4/2025</b>					
0014-0189	Branford/East Haven	US 1	Replace Computerized Traffic Signal System	COMPUTERIZED TRAFFIC SIGNAL SYSTEM	F
0173-0516	DISTRICT 3	Various	Midblock Crosswalk Upgrades (RRFBs)	SPOT SAFETY IMPROVEMENT	D
<b>Advertising Date: 6/18/2025</b>					
0145-0106	Union/Ashford	CT 89	Replace Br 00848 o/ I-84	BRIDGE REPLACEMNT NO ADD CAP	H
0173-0531	DISTRICT 3	Various	Replace Traffic Control Signals at Various Locations	TRAFFIC SIGNAL INSTALLATION	G
0301-0521	BRIDGEPORT	Rail	NHL - Catenary Maintenance Vehicle Storage Buildings	FACILITY REHABILITATION	F
<b>Advertising Date: 6/25/2025</b>					
0174-0447	DISTRICT 4	Various	Midblock Crosswalk Upgrades (RRFBs)	SPOT SAFETY IMPROVEMENT	C
0174-0459	DISTRICT 4	Various	Replace Traffic Control Signals at Various Locations	TRAFFIC SIGNAL INSTALLATION	G
0174-0463	DISTRICT 4	Various	Replace Signs on Roads Previously Paved thru VIP	SIGNING	F
<b>Advertising Date: 7/2/2025</b>					
0118-0188	ROCKY HILL		Rocky Hill/Glastonbury CT Ferry Landing Improvements	FACILITY REHABILITATION	C
0173-0522	DISTRICTS 2 & 3	Various	Clearance Interval Retiming for Local Traffic Signals	TRAFFIC SIGNAL REVISION	C
<b>Advertising Date: 7/9/2025</b>					
0040-0148	EAST HADDAM	CT 149	Replace Br 02698 o/ Brook	BRIDGE RESTORATION NO ADD CAP	F
<b>Advertising Date: 7/16/2025</b>					
0170-3440	STATEWIDE		Ctfastrak Park & Ride Lots Improvements	FACILITY REHABILITATION	F
0301-0557	Stratford/Milford		DEVON Bridge Interim Repairs	BRIDGE SUPERSTUCTURE REPAIRS	N
<b>Advertising Date: 7/23/2025</b>					
0171-0493	DISTRICT 1	Various	Replace Traffic Control Signals at Various Locations	TRAFFIC SIGNAL INSTALLATION	G
<b>Advertising Date: 7/30/2025</b>					
0049-0111	ESSEX	CT 154	Replace Traffic Signal at CT 9 NB Ramps & Old Dump Rd & Install RR Devices	TRAFFIC SIGNAL INSTALLATION	D
0050-0223	FAIRFIELD	US 1	Replace CTSS along US 1	COMPUTERIZED TRAFFIC SIGNAL SYSTEM	G
0056-0321	GREENWICH	US 1	Replace Failing ACCMP b/t Old Post Rd #1 & Ferris Drive	MAJOR DRAINAGE	E
0063-0729	HARTFORD	Sigourney Street	Dedicated Bicycle Facilities from Capital Ave. to Farmington Ave.	FACILITY REHABILITATION	G
0109-0175	PLAINVILLE	Trail	FCHT, RAISE Phase P1 - Town Line Rd to Norton Park	PEDESTRIAN WALKWAY	F
0172-0525	DISTRICT 2	Various	Replace Traffic Control Signals at Various Locations	TRAFFIC SIGNAL INSTALLATION	G

**Scope Codes:**

	From	To		From	To		From	To
A -	LESS THAN	\$100,000	I -	\$10,000,000	\$14,999,999	Q -	\$160,000,000	\$199,999,999
B -	\$100,000	\$199,999	J -	\$15,000,000	\$19,999,999	R -	\$200,000,000	\$249,999,999
C -	\$200,000	\$499,999	K -	\$20,000,000	\$29,999,999	S -	\$250,000,000	\$299,999,999
D -	\$500,000	\$999,999	L -	\$30,000,000	\$39,999,999	T -	\$300,000,000	\$399,999,999
E -	\$1,000,000	\$2,499,999	M -	\$40,000,000	\$59,999,999	U -	\$400,000,000	\$499,999,999
F -	\$2,500,000	\$4,999,999	N -	\$60,000,000	\$89,999,999	V -	\$500,000,000	\$599,999,999
G -	\$5,000,000	\$7,499,999	O -	\$90,000,000	\$119,999,999	W -	\$600,000,000	AND OVER
H -	\$7,500,000	\$9,999,999	P -	\$120,000,000	\$159,999,999			

**Connecticut Department of Transportation**  
**State Projects Scheduled for Advertising**  
**June 2025 through May 2026**

Updated: 6/10/25

Project	Location	Route	Description	Improvement	Scope Code
<b>Advertising Date: 8/13/2025</b>					
0100-0179	NORTH HAVEN	CT 40	NHS - Rehab Brs 03410 & 03411 o/ Amtrak	BRIDGE DECK REPAIRS	F
<b>Advertising Date: 8/20/2025</b>					
0165-0512	WINDSOR LOCKS	CT 159	Utility Relocation & Roadway Improvements along Hartford Line	NEW HIGHWAY	E
0173-0530	DISTRICT 3	Various	Replace Signs on Roads Previously Paved thru VIP	SIGNING	E
0173-0546	DISTRICT 3	Various	Replace Crosswalk Signs & Pavement Markings	SIGNING	E
<b>Advertising Date: 8/27/2025</b>					
0063-0732	HARTFORD	I-84	Rehab Brs 03160A & B (Aetna Viaduct) o/ Amtrak, Busway & City Streets	MINOR BRIDGE REHABILITATION	K
0087-0148	NAUGATUCK	CT 63	Rehab Br 06772 (Culvert) o/ Straitsville Brk	CONSTRUCT CULVERT	E
<b>Advertising Date: 9/3/2025</b>					
0042-0329	EAST HARTFORD	I-384	Rehab Brs 05685 & 05686 o/ I-84	MINOR BRIDGE REHABILITATION	H
0170-3743	Bridgeport-Stamford UA	Various	Detection Upgrades at Various Traffic Signals	TRAFFIC SIGNAL INSTALLATION	G
<b>Advertising Date: 9/10/2025</b>					
0083-0270	MILFORD	SR 796	Rehab Br 06770 (Culvert) o/ Brook	CONSTRUCT CULVERT	E
0173-0528	DISTRICT 3	Various	Signing & Pvmt Mkg Imps at Municipally Owned Unsignalized Intersections	SIGNING	E
<b>Advertising Date: 9/17/2025</b>					
0063-0731	HARTFORD	I-84	Rehab Br 05868 carrying I-84 EB TR 839 to I-91 NB	MINOR BRIDGE REHABILITATION	G
0080-0132	MIDDLEBURY	South Street	Rehab Br 01164 o/ I-84	BRIDGE SUPERSTRUCTURE REPAIRS	I
0126-0179	SHELTON	CT 110	Replace Br 06697 (Culvert) o/ Butternut Hollow Brook	CONSTRUCT CULVERT	F
0172-0539	DISTRICT 2	I-395	Concrete Sealer on Various NBI Bridges	BRIDGE COATING	D
0301-0520	NEW HAVEN	Rail	New Haven Line Power Program - Phase 1	FACILITY REHABILITATION	M

**Scope Codes:**

	From	To		From	To		From	To
A -	LESS THAN	\$100,000	I -	\$10,000,000	\$14,999,999	Q -	\$160,000,000	\$199,999,999
B -	\$100,000	\$199,999	J -	\$15,000,000	\$19,999,999	R -	\$200,000,000	\$249,999,999
C -	\$200,000	\$499,999	K -	\$20,000,000	\$29,999,999	S -	\$250,000,000	\$299,999,999
D -	\$500,000	\$999,999	L -	\$30,000,000	\$39,999,999	T -	\$300,000,000	\$399,999,999
E -	\$1,000,000	\$2,499,999	M -	\$40,000,000	\$59,999,999	U -	\$400,000,000	\$499,999,999
F -	\$2,500,000	\$4,999,999	N -	\$60,000,000	\$89,999,999	V -	\$500,000,000	\$599,999,999
G -	\$5,000,000	\$7,499,999	O -	\$90,000,000	\$119,999,999	W -	\$600,000,000	AND OVER
H -	\$7,500,000	\$9,999,999	P -	\$120,000,000	\$159,999,999			

**Connecticut Department of Transportation**  
**State Projects Scheduled for Advertising**  
**June 2025 through May 2026**

Updated: 6/10/25

Project	Location	Route	Description	Improvement	Scope Code
<b>Advertising Date: 9/24/2025</b>					
0004-0134	AVON		New Maintenance Facility	FACILITY CONSTRUCTION	J
0079-0240	Meriden-Middletown	I-91/I-691/RT 15	Interchange Improvs - SB & EB to SB	REVISE INTERCHANGE RAMPS	Q
0092-0687	NEW HAVEN	US 1	Rehab Movable Br 00337 o/ Quinnipiac Rv (Tomlinson Bridge)	BRIDGE RESTORATION NO ADD CAP	J
0131-0211	SOUTHINGTON	I-84 EB	Expansion of Truck Parking Area	REST AREA	H
0151-0340	WATERBURY	I-84	Remove Exit 21 EB Off-Ramp, Extend Auxiliary Lane	UPGRADE EXPRESSWAY	K
0163-0206	WINDHAM	US 6	Rehab Br 06729 (Culvert) o/ Brook	CONSTRUCT CULVERT	D
0171-0499	DISTRICT 1	Various	UHPC Beam End Repairs on Various NHS/Non-NHS CRCOG Bridges	BRIDGE SUPERSTUCTURE REPAIRS	K
0171-0500	DISTRICT 1	I-84/I-91	UHPC Beam End Repairs on Various Interstate CRCOG Bridges	BRIDGE SUPERSTUCTURE REPAIRS	K
0171-0502	DISTRICT 1	I-91	Replace Cameras and Communication Equipment	INTELLIGENT TRANS SYSTEMS	I
0301-0536	STRATFORD		TIME 1 - Contract A	FACILITY REHABILITATION	P
<b>Advertising Date: 10/1/2025</b>					
0028-0207	COLCHESTER	CT 2	RBC Program - Resurfacing, Br Rehab & Safety Improvements	UPGRADE EXPRESSWAY	J
0028-0208	COLCHESTER	CT 2	Rehab Brs 03395 & 03396 o/ CT 85	BRIDGE RESTORATION NO ADD CAP	H
0171-0511	DISTRICT 1	Various	Bridge Coating - Various Bridges	BRIDGE COATING	N
<b>Advertising Date: 10/8/2025</b>					
0320-0017	ENFIELD	RAIL	Hartford Line - Enfield Station	FACILITY REHABILITATION	L
<b>Advertising Date: 10/15/2025</b>					
0096-0208	NEWTOWN	I-84	Climbing Lane Extension & Exit 9 On-Ramp Reconfiguration	CLIMBING LANE	G
<b>Advertising Date: 10/29/2025</b>					
0048-0200	ENFIELD	I-91	Replace Non-NBI Br 05585 (Culvert) o/ Grape Brook	CONSTRUCT CULVERT	I
0300-0215	VARIOUS	Rail	Upgrade to Network Infrastructure (Phase 4)	FACILITY REHABILITATION	K
<b>Advertising Date: 11/5/2025</b>					
0170-3772	VARIOUS		Tank Replacements - Branford, Glastonbury, Wallingford	FACILITY CONSTRUCTION	D
0171-0508	CROMWELL	CT 9	Roadway Illumination Improvements (Site 3)	ILLUMINATION	E
0171-0515	DISTRICT 1	Various	Roadway Illumination Improvements (Sites 1, 2 & 4) - B/O of 171-508	ILLUMINATION	G

**Scope Codes:**

	From	To		From	To		From	To
A -	LESS THAN	\$100,000	I -	\$10,000,000	\$14,999,999	Q -	\$160,000,000	\$199,999,999
B -	\$100,000	\$199,999	J -	\$15,000,000	\$19,999,999	R -	\$200,000,000	\$249,999,999
C -	\$200,000	\$499,999	K -	\$20,000,000	\$29,999,999	S -	\$250,000,000	\$299,999,999
D -	\$500,000	\$999,999	L -	\$30,000,000	\$39,999,999	T -	\$300,000,000	\$399,999,999
E -	\$1,000,000	\$2,499,999	M -	\$40,000,000	\$59,999,999	U -	\$400,000,000	\$499,999,999
F -	\$2,500,000	\$4,999,999	N -	\$60,000,000	\$89,999,999	V -	\$500,000,000	\$599,999,999
G -	\$5,000,000	\$7,499,999	O -	\$90,000,000	\$119,999,999	W -	\$600,000,000	AND OVER
H -	\$7,500,000	\$9,999,999	P -	\$120,000,000	\$159,999,999			

**Connecticut Department of Transportation**  
**State Projects Scheduled for Advertising**  
**June 2025 through May 2026**

Updated: 6/10/25

Project	Location	Route	Description	Improvement	Scope Code
<b>Advertising Date: 11/12/2025</b>					
0053-0199	GLASTONBURY	CT 3	Rehab Br 00417 (Putnam) o/ CT River	MINOR BRIDGE REHABILITATION	N
0171-0518	DISTRICT 1	Various	Install Edge Lines at Horizontal Curve Locations	SIGNING	D
0173-0550	DISTRICT 3	Various	Install Edge Lines at Horizontal Curve Locations	SIGNING	C
<b>Advertising Date: 11/19/2025</b>					
0124-0165	SEYMOUR	CT 313	Pedestrian Improvements Vic. CT 67	INTESECTION REALIGNMENT	E
0171-0521	DISTRICT 1	Various	Traffic Signal Revisions (Controllers/Cabinets/Modems)	TRAFFIC SIGNAL REVISION	F
<b>Advertising Date: 11/24/2025</b>					
0063-0745	HARTFORD	US 44	GHMP - Improvements at Various Intersections	RECONSTRUCTION NO ADD CAP	G
<b>Advertising Date: 12/3/2025</b>					
0106-0108	ORANGE	US 1	Operational Lane from Milford TL to Lambert Road	OPERATIONAL LANE	J
0170-3747	STATEWIDE		Marking and Sign Upgrades at MNRR and Amtrak	MAJOR IMPRVMT OF GRADE CROSSING	D
0173-0553	DISTRICT 3	Various	Install High Friction Surface Treatment	HIGH FRICTION	F
<b>Advertising Date: 12/10/2025</b>					
0085-0146	Montville/Salem	CT 85	Corridor Improvements South of CT 82	RECONSTRUCTION NO ADD CAP	K
0172-0544	Stonington/Groton		New Maint. Facility & Salt Shed in Stonington & Improvs. to Groton Maint. Facility	FACILITY CONSTRUCTION	K
<b>Advertising Date: 12/17/2025</b>					
0172-0547	DISTRICT 2	Various	Install Edge Lines on Horizontal Curve locations	SIGNING	F
<b>Advertising Date: 12/24/2025</b>					
0130-0190	SOUTHBURY	US 6/CT 67	Replace Br 07051 (Culvert) conveying South Branch Bullet Hill Brook under US 6 / CT 67	CONSTRUCT CULVERT	E
0138-0253	STRATFORD	I-95 NB	Replace Noise Barrier between Exits 32 & 33	NOISE BARRIER	F
<b>Advertising Date: 1/7/2026</b>					
0115-0122	PUTNAM	US 44	Replace Retaining Wall Near Cargill Falls Mill	RECONSTRUCTION NO ADD CAP	G
0166-0104	WOLCOTT		Renovation of Maintenance Facility	FACILITY REHABILITATION	G
0170-3756	DISTRICT 1 & 2	Various	Install Retroreflective Speed Limit Signs	SIGNING	E
0301-0564	GREENWICH		Cos Cob Bridge M&E Repairs	FACILITY REHABILITATION	G
0301-0565	WESTPORT		SAGA Bridge M&E Repairs	FACILITY REHABILITATION	G
<b>Advertising Date: 1/21/2026</b>					
0042-0328	VARIOUS	I-84	Replace Highway Signs & Renumber Exits	SIGNING	J
0088-0200	NEW BRITAIN	CT 72	Replace Noise Barrier/Guidrail between CT 555 & CT 372	NOISE BARRIER	G

**Scope Codes:**

	From	To		From	To		From	To
A -	LESS THAN	\$100,000	I -	\$10,000,000	\$14,999,999	Q -	\$160,000,000	\$199,999,999
B -	\$100,000	\$199,999	J -	\$15,000,000	\$19,999,999	R -	\$200,000,000	\$249,999,999
C -	\$200,000	\$499,999	K -	\$20,000,000	\$29,999,999	S -	\$250,000,000	\$299,999,999
D -	\$500,000	\$999,999	L -	\$30,000,000	\$39,999,999	T -	\$300,000,000	\$399,999,999
E -	\$1,000,000	\$2,499,999	M -	\$40,000,000	\$59,999,999	U -	\$400,000,000	\$499,999,999
F -	\$2,500,000	\$4,999,999	N -	\$60,000,000	\$89,999,999	V -	\$500,000,000	\$599,999,999
G -	\$5,000,000	\$7,499,999	O -	\$90,000,000	\$119,999,999	W -	\$600,000,000	AND OVER
H -	\$7,500,000	\$9,999,999	P -	\$120,000,000	\$159,999,999			

**Connecticut Department of Transportation**  
**State Projects Scheduled for Advertising**  
**June 2025 through May 2026**

Updated: 6/10/25

Project	Location	Route	Description	Improvement	Scope Code
<b>Advertising Date: 2/4/2026</b>					
0093-0251	NEWINGTON	CT 175	GHMP - Sidewalk Installation	BICYCLE/PEDESTRIAN FACILITY	E
0148-0215	WALLINGFORD	Various	Rehab Brs 03129, 03130 & 03131 o/ I-91 - RFQ (Design Build)	BRIDGE SUPERSTRUCTURE REPAIRS	I
0320-0012	NORTH HAVEN	RAIL	Hartford Line - North Haven Station	FACILITY REHABILITATION	M
<b>Advertising Date: 2/18/2026</b>					
0131-0210	SOUTHINGTON	I-691 WB	Replace Noise Barrier	NOISE BARRIER	G
0173-0545	DISTRICT 3	Various	Implement Wrong-Way Driver Detection at Various Hwy Ramps	SPOT SAFETY IMPROVEMENT	G
0174-0475	DISTRICT 4		Replace Crosswalk Signs & Pavement Markings	TRAFFIC SIGNAL REVISION	E
0174-0480	DISTRICT 4	Various	Install Edge Lines at Horizontal Curve Locations	SIGNING	F
0301-0192	STAMFORD	Rail	Replace Catenary for Stamford Yard Lead Tracks & Car Wash Facility	FACILITY REHABILITATION	O
<b>Advertising Date: 2/25/2026</b>					
0075-0140	MADISON	I-95/CT 79	Convert Existing Commuter Lot to Truck Parking Area	REST AREA	F
0164-0245	Windsor/South Windsor	I-291	Rehab Br 01431 (Bissell) o/ CT River	MINOR BRIDGE REHABILITATION	J
<b>Advertising Date: 3/30/2026</b>					
0320-0008	VARIOUS	RAIL	Hartford Line - Double Track from Windsor to State Line incl. Signal Upgrade & Structures - Phase 3B	FACILITY REHABILITATION	R
<b>Advertising Date: 4/1/2026</b>					
0088-0196	NEW BRITAIN	High Street	Rehab Br 04247 o/ CT 72	SPOT SAFETY IMPROVEMENT	G
0088-0197	NEW BRITAIN	Washington Street	Rehab Br 04246 o/ CT 72	MINOR BRIDGE REHABILITATION	F
<b>Advertising Date: 4/8/2026</b>					
0174-0471	DISTRICT 4	Various	Replace Traffic Control Signals at Various Locations	TRAFFIC SIGNAL INSTALLATION	I
<b>Advertising Date: 4/22/2026</b>					
0092-0702	New Haven-Enfield	I-91	Signs & Exit Renumbering	SIGNING	F
<b>Advertising Date: 4/29/2026</b>					
0109-0177	PLAINVILLE	Trail	Beeline Trail, RAISE Phase P4	BICYCLE/PEDESTRIAN FACILITY	F
0310-0072	STATEWIDE	Rail	PIDS and Connectivity Improvements along SLE & HL	FACILITY REHABILITATION	K
<b>Advertising Date: 5/13/2026</b>					
0102-0372	NORWALK	I-95	Rehab Br 00058 & 03563 o/ Crescent Street and MNRR	HWY BRDGE OVR RR NO ADD CAP	I

**Scope Codes:**

	From	To		From	To		From	To
A -	LESS THAN	\$100,000	I -	\$10,000,000	\$14,999,999	Q -	\$160,000,000	\$199,999,999
B -	\$100,000	\$199,999	J -	\$15,000,000	\$19,999,999	R -	\$200,000,000	\$249,999,999
C -	\$200,000	\$499,999	K -	\$20,000,000	\$29,999,999	S -	\$250,000,000	\$299,999,999
D -	\$500,000	\$999,999	L -	\$30,000,000	\$39,999,999	T -	\$300,000,000	\$399,999,999
E -	\$1,000,000	\$2,499,999	M -	\$40,000,000	\$59,999,999	U -	\$400,000,000	\$499,999,999
F -	\$2,500,000	\$4,999,999	N -	\$60,000,000	\$89,999,999	V -	\$500,000,000	\$599,999,999
G -	\$5,000,000	\$7,499,999	O -	\$90,000,000	\$119,999,999	W -	\$600,000,000	AND OVER
H -	\$7,500,000	\$9,999,999	P -	\$120,000,000	\$159,999,999			

**Connecticut Department of Transportation**  
**State Projects Scheduled for Advertising**  
**June 2025 through May 2026**

Updated: 6/10/25

Project	Location	Route	Description	Improvement	Scope Code
<b>Advertising Date: 5/20/2026</b>					
0103-0278	NORWICH	West Town Street	Safety Improvements along SR-642 at Sturtevant St EB	GUIDE RAILS	E
0150-0137	WASHINGTON	US 202	NHS - Rehab Br 00906 o/ Shepaug River	MINOR BRIDGE REHABILITATION	F
<b>Advertising Date: 5/27/2026</b>					
0170-3757	DISTRICT 3 & 4	Various	Install Retroreflective Speed Limit Signs	SIGNING	E

**Scope Codes:**

	From	To		From	To		From	To
A -	LESS THAN	\$100,000	I -	\$10,000,000	\$14,999,999	Q -	\$160,000,000	\$199,999,999
B -	\$100,000	\$199,999	J -	\$15,000,000	\$19,999,999	R -	\$200,000,000	\$249,999,999
C -	\$200,000	\$499,999	K -	\$20,000,000	\$29,999,999	S -	\$250,000,000	\$299,999,999
D -	\$500,000	\$999,999	L -	\$30,000,000	\$39,999,999	T -	\$300,000,000	\$399,999,999
E -	\$1,000,000	\$2,499,999	M -	\$40,000,000	\$59,999,999	U -	\$400,000,000	\$499,999,999
F -	\$2,500,000	\$4,999,999	N -	\$60,000,000	\$89,999,999	V -	\$500,000,000	\$599,999,999
G -	\$5,000,000	\$7,499,999	O -	\$90,000,000	\$119,999,999	W -	\$600,000,000	AND OVER
H -	\$7,500,000	\$9,999,999	P -	\$120,000,000	\$159,999,999			