

Fontaine, Lisa

From: john.morissette@nu.com
Sent: Thursday, July 31, 2014 11:25 AM
To: CSC-DL Siting Council
Cc: Bachman, Melanie; Walsh, Christina
Subject: Docket 424 - Extended Work Hours

Hi Melanie and Christina

Our contractor, PAR Electric (PAR), is requesting extended work hours today and tomorrow to complete drilling and pouring the last drilled shaft foundation inside the Mansfield Hollow Area. PAR is encountering difficult subsurface conditions (rock and water) in the drilling of this structure.

The specific structure is STR-100, which is inside the Wildlife Management Area, which is relatively remote area and should not have an impact on visitors to the State Park or residents. PAR is looking to erect all structures and string conductor inside the Mansfield Hollow Area during August/September time frame which will allow the Project to finish its work inside the Park and Wildlife Management Area well ahead of the original March 2015 schedule. Completing this last foundation installation is key to staying on this schedule.

PAR has scheduled its helicopter to begin wire pulls during the week of August 11 and any delay to that schedule may result in unwanted down time for the helicopter which could result in additional cost to the Project.

Our specific request would be to allow PAR to work until dusk today and tomorrow.

Thank you
John

John R. Morissette
Transmission Siting | Project Manager
Northeast Utilities | 56 Prospect Street | Hartford, CT 06103
☎ (860) 728-4532 | ✉ john.morissette@nu.com