MONTHS 13-24
Complete Areawide Supplement/ Coordinated Water System Plans
Prepare Integrated Report
Complete and submit Final ESA Plan
Prepare Executive Summary
Prepare State-Wide Coordinated Plan
Define Preliminary ESA boundaries
MONTHS 7-12
Begin the process of evaluating Exclusive Service Areas (ESA)
Present results of Data Collection
Establish Rules of Order & Elect Leadership
Develop Preliminary Water Supply Assessments & seek comments
Complete Final Water Supply Assessment
MONTHS 1-6