Connecticut Department of Transportation
State Projects Scheduled for Advertising
October 2026 through September 2027

Updated: 10/8/26

Project	Location	Route	Description	Improvement	Scope Code
Advertising Date: 11/4/2026					
0063-0734	Hartford/East Hartford	I-84	Rehab Br 00980A (Bulkeley) o/ CT River	MINOR BRIDGE REHABILITATION	K
0063-0737	HARTFORD	CT 2	Rehab Br 00371A (Founders Bridge) o/ I-91 & CT River	MINOR BRIDGE REHABILITATION	J
Advertising Date: 11/11/2026					
0170-3823	DISTRICT 1 & 2	Various	Pavement Preservation - Asphalt Rubber Chip Seal	THIN RESURFACE TREATMENT	E
0172-0544	Stonington/Groton		New Maint. Facility & Salt Shed in Stonington & Improvs. to Groton Maint. Facility	FACILITY CONSTRUCTION	K
Advertising Date: 11/18/2026					
0130-0187	SOUTHBURY	I-84	Rehab Br 07043 (Culvert) conveying Bullet Hill Brook under I-84 EB	BRIDGE REPLACEMNT NO ADD CAP	F
0130-0188	SOUTHBURY	I-84	Rehab Br 07044 (Culvert) conveying Oliver Brook under I-84	BRIDGE REPLACEMNT NO ADD CAP	F
0130-0189	SOUTHBURY	I-84	Rehab Br 07045 (Culvert) conveying Sams Brook under I-84	BRIDGE REPLACEMNT NO ADD CAP	F
Advertising Date: 11/25/2026					
0173-0563	DISTRICT 1 & 3	Various	Pavement Preservation - Thin Friction Wearing Course	THIN RESURFACE TREATMENT	G
Advertising Date: 12/2/2026					
0088-0200	NEW BRITAIN	CT 72 WB	Replace Noise Barrier/Guiderail between CT 555 & CT 372	NOISE BARRIER	E
0170-3822	DISTRICT 3 & 4	Various	Pavement Preservation - Asphalt Rubber Chip Seal	THIN RESURFACE TREATMENT	E
0171-0517	DISTRICT 1	Various	Marking and Sign Upgrades at Hwy-RR Grade Crossings	MINOR IMPRVMNT OF GRADE CROSSING	E
Advertising Date: 12/9/2026					
0170-3824	DISTRICT 1 & 2	Various	Pavement Preservation - Thin Friction Wearing Course	THIN RESURFACE TREATMENT	G
Advertising Date: 12/16/2026					
0092-0681	NEW HAVEN	CT 10	Intersect. Imprvmt at SR745 & Kimberly Ave	RECONSTRUCTION - ADD CAPACITY	I
0174-0490	DISTRICT 4	Various	Install High Friction Surface Treatment	HIGH FRICTION	F
Advertising Date: 12/23/2026					
0034-0365	DISTRICT 4	I-84	Pavement Preservation - Ultra-Thin Bonded Overlay	THIN RESURFACE TREATMENT	G
Advertising Date: 12/30/2026					
0042-0328	VARIOUS	I-84	Replace Highway Signs & Renumber Exits	SIGNING	J
0414-0073	PRESTON	Rail	SEAT Facility Construction	FACILITY CONSTRUCTION	L

Scope Codes:

	From	To
A -	LESS THAN	$100,000
B -	$100,000	$199,999
C -	$200,000	$499,999
D -	$500,000	$999,999
E -	$1,000,000	$2,499,999
F -	$2,500,000	$4,999,999
G -	$5,000,000	$7,499,999
H -	$7,500,000	$9,999,999
I -	$10,000,000	$14,999,999
J -	$15,000,000	$19,999,999
K -	$20,000,000	$29,999,999
L -	$30,000,000	$39,999,999
M -	$40,000,000	$59,999,999
N -	$60,000,000	$89,999,999
O -	$90,000,000	$119,999,999
P -	$120,000,000	$159,999,999
Q -	$160,000,000	$199,999,999
R -	$200,000,000	$249,999,999
S -	$250,000,000	$299,999,999
T -	$300,000,000	$399,999,999
U -	$400,000,000	$499,999,999
V -	$500,000,000	$599,999,999
W -	$600,000,000	AND OVER

Connecticut Department of Transportation
State Projects Scheduled for Advertising
October 2026 through September 2027

Updated: 10/8/26

Project	Location	Route	Description	Improvement	Scope Code
Advertising Date: 1/6/2027					
0078-0097	Marlborough/Colchester	CT 2	Pavement Preservation - Mill & Overlay	THIN RESURFACE TREATMENT	I
Advertising Date: 1/20/2027					
0082-0330	MIDDLETOWN	Various	Roadway Improvements - Vicinity of RT 9 (B/O of 82-318)	RECONSTRUCTION - ADD CAPACITY	F
0151-0341	WATERBURY	I-84	Auxiliary Lane EB Exits 17-18	REVISE INTERCHANGE RAMPS	I
0160-0157	DISTRICT 1	I-84	Pavement Presevation - Mill & Overlay	THIN RESURFACE TREATMENT	K
0170-3791	DISTRICTS 3 & 4	Various	Bridge Improvements; Various Bridges after PPP	BRIDGE DECK REPAIRS	H
0171-0529	DISTRICT 1	Various	Bridge Improvements; Various Bridges after PPP	BRIDGE DECK REPAIRS	K
0172-0556	DISTRICT 2	Various	Bridge Improvements; Various Bridges after PPP	BRIDGE DECK REPAIRS	I
0174-0493	DISTRICT 4	Various	Bridge Coating of Various Bridges (B/O from 174-482)	BRIDGE COATING	K
Advertising Date: 1/27/2027					
0301-0146	NEW HAVEN	Rail	NHRY - Wheel Mill Truing Shop	FACILITY REHABILITATION	N
Advertising Date: 2/10/2027					
0017-0198	BRISTOL		Pequabuck River Improvements; Vicinity of CT 72 & CT 229	FACILITY DEMOLITION	D
0118-0191	ROCKY HILL	I-91/CT 99	GHMP - Pedestrian Connectivity & Safety Improvements	REVISE INTERCHANGE RAMPS	F
0148-0215	WALLINGFORD	Various	Replace Brs 03129, 03130, 03131 & 03133 o/ I-91 - RFQ (Design Build)	BRIDGE SUPERSTUCTURE REPAIRS	N
Advertising Date: 2/17/2027					
0025-0151	CHESHIRE	CT 10	Sidewalk and Safety Improvements	SPOT SAFETY IMPROVEMENT	E
0134-0151	STAFFORD	CT 19	Culvert Replacement under East Street	RECONSTRUCTION NO ADD CAP	F
Advertising Date: 2/24/2027					
0051-0276	FARMINGTON	CT 10	Replace Non-NBI Br 02110 o/ Stream	BRIDGE REPLACEMNT NO ADD CAP	F
0120-0098	SALEM	CT 85	Operational/Safety Impr. & Replace BR 02538 (B/O of 85-146)	TRAFFIC SIGNAL REVISION	I
Advertising Date: 3/10/2027					
0170-3759	Cromwell-Hartford	I-91/CT 15	Replace/Upgrade Cameras and Communication Equipment	INTELLIGENT TRANS SYSTEMS	I

Scope Codes:

	From	To		From	To		From	To
A -	LESS THAN	$100,000	I -	$10,000,000	$14,999,999	Q -	$160,000,000	$199,999,999
B -	$100,000	$199,999	J -	$15,000,000	$19,999,999	R -	$200,000,000	$249,999,999
C -	$200,000	$499,999	K -	$20,000,000	$29,999,999	S -	$250,000,000	$299,999,999
D -	$500,000	$999,999	L -	$30,000,000	$39,999,999	T -	$300,000,000	$399,999,999
E -	$1,000,000	$2,499,999	M -	$40,000,000	$59,999,999	U -	$400,000,000	$499,999,999
F -	$2,500,000	$4,999,999	N -	$60,000,000	$89,999,999	V -	$500,000,000	$599,999,999
G -	$5,000,000	$7,499,999	O -	$90,000,000	$119,999,999	W -	$600,000,000	AND OVER
H -	$7,500,000	$9,999,999	P -	$120,000,000	$159,999,999			

Connecticut Department of Transportation
State Projects Scheduled for Advertising
October 2026 through September 2027

Updated: 10/8/26

Project	Location	Route	Description	Improvement	Scope Code
Advertising Date: 3/24/2027					
0076-0230	MANCHESTER	US 6	Road Diet between Vernon & Lake Streets	SPOT SAFETY IMPROVEMENT	F
0088-0196	NEW BRITAIN	High Street	Rehab Br 04247 o/ CT 72	SPOT SAFETY IMPROVEMENT	H
0088-0197	NEW BRITAIN	Washington Street	Rehab Br 04246 o/ CT 72	MINOR BRIDGE REHABILITATION	F
0171-0524	DISTRICT 1	Various	Replacement of Highway Illumination Systems	ILLUMINATION	I
0301-0525	VARIOUS	Rail	NHL - Switch Towers Rehabilitation	SUPPORTIVE SERVICES ADMN	F
Advertising Date: 3/31/2027					
0106-0108	ORANGE	US 1	Operational Lane from Milford TL to Lambert Road	OPERATIONAL LANE	K
0109-0177	PLAINVILLE	Trail	Beeline Trail, RAISE Phase P4	BICYCLE/PEDESTRIAN FACILITY	G
Advertising Date: 4/7/2027					
0174-0481	DISTRICT 4	Various	Replace Traffic Control Signals at Various Locations	TRAFFIC SIGNAL INSTALLATION	G
Advertising Date: 4/21/2027					
0103-0274	NORWICH	CT 82	Safety Improvements from Banas Court to Fairmount Street	REALIGNMENT NO ADD CAP	L
0107-0181	OXFORD	CT 34	Replace Br 00944 o/ Eightmile Brook	BRIDGE REPLACEMNT NO ADD CAP	H
Advertising Date: 4/28/2027					
0310-0058	MADISON	Rail	SLE - Madison Railroad Station	FACILITY REHABILITATION	K
Advertising Date: 5/12/2027					
0076-0231	MANCHESTER	I-84	Minor Pavement Rehabilitation - PMR	RESURFACING BY CONTRACT	G
Advertising Date: 5/19/2027					
0171-0530	DISTRICT 1	Various	Replace Secondary Road Signs	ILLUMINATION	E
Advertising Date: 5/26/2027					
0172-0550	DISTRICT 2	Various	Replace Traffic Control Signals at Various Locations	TRAFFIC SIGNAL INSTALLATION	H
Advertising Date: 6/2/2027					
0427-0071	NEW HAVEN	Rail	New Haven Service Area - New Bus Facility	FACILITY REHABILITATION	M
Advertising Date: 6/16/2027					
0055-0147	GRANBY	CT 189	Replace Br 02805 (Non-NBI) o/ Brook	BRIDGE REPLACEMNT NO ADD CAP	F
0474-0106	WINDHAM		WRTD - Facility Modifications/Expansion (Phase 2)	FACILITY REHABILITATION	L
Advertising Date: 6/23/2027					
0082-0318	MIDDLETOWN	CT 9	Removal of Traffic Signals on Route 9	UPGRADE EXPRESSWAY	O
0162-0159	WINCHESTER	CT 263	Replace Br 01571 o/ East Branch Naugatuck Rv	BRIDGE REPLACEMNT NO ADD CAP	F
0171-0514	DISTRICT 1	Various	APS Upgrades at Signalized Intersections	SPOT SAFETY IMPROVEMENT	F

Scope Codes:

	From	To
A -	LESS THAN	$100,000
B -	$100,000	$199,999
C -	$200,000	$499,999
D -	$500,000	$999,999
E -	$1,000,000	$2,499,999
F -	$2,500,000	$4,999,999
G -	$5,000,000	$7,499,999
H -	$7,500,000	$9,999,999
I -	$10,000,000	$14,999,999
J -	$15,000,000	$19,999,999
K -	$20,000,000	$29,999,999
L -	$30,000,000	$39,999,999
M -	$40,000,000	$59,999,999
N -	$60,000,000	$89,999,999
O -	$90,000,000	$119,999,999
P -	$120,000,000	$159,999,999
Q -	$160,000,000	$199,999,999
R -	$200,000,000	$249,999,999
S -	$250,000,000	$299,999,999
T -	$300,000,000	$399,999,999
U -	$400,000,000	$499,999,999
V -	$500,000,000	$599,999,999
W -	$600,000,000	AND OVER

Connecticut Department of Transportation
State Projects Scheduled for Advertising
October 2026 through September 2027

Updated: 10/8/26

Project	Location	Route	Description	Improvement	Scope Code
Advertising Date: 6/26/2027					
0015-0385	BRIDGEPORT	CT 130	Rehab Movable Br 03637 o/ Yellow Mill Pond	MINOR BRIDGE REHABILITATION	J
Advertising Date: 7/21/2027					
0004-0136	AVON	CT 10	Replace Non-NBI Br 02112 o/ Brook	BRIDGE REPLACEMNT NO ADD CAP	F
0055-0148	GRANBY	CT 219	Replace Br (Culvert) 06680 o/ Unnamed Brook	MINOR BRIDGE REHABILITATION	F
0173-0561	DISTRICT 3	Various	Traffic Signal Safety Improvements	TRAFFIC SIGNAL REVISION	F
0300-0199	VARIOUS	NHL	Customer Service Initiatives - New Haven Main Line Stations	SUPPORTIVE SERVICES ADMN	K
0301-0573	Stamford/Bridgeport	NHL	Customer Service Initiatives - Stamford & Bridgeport Stations - B/O of 300-199	SUPPORTIVE SERVICES ADMN	E
0302-0033	VARIOUS	NHL	Customer Service Initiatives - Danbury Branch Line Stations - B/O of 300-199	SUPPORTIVE SERVICES ADMN	F
0303-0014	VARIOUS	NHL	Customer Service Initiatives - New Canaan Branch Line Stations - B/O of 300-199	SUPPORTIVE SERVICES ADMN	F
Advertising Date: 7/28/2027					
0131-0213	SOUTHINGTON	CT 10	Replace Computerized Traffic Signal System	COMPUTERIZED TRAFFIC SIGNAL SYSTEM	G
Advertising Date: 8/11/2027					
0155-0176	WEST HARTFORD	US 44/CT 218 - CC	Intersection Modifications & Traffic Signal Replacement	MAJOR INTERSECTION	H
Advertising Date: 8/18/2027					
0065-0116	HARWINTON	CT 4	Replace Non-NBI Br 01947 o/ Brook	BRIDGE REPLACEMNT NO ADD CAP	F
0174-0482	DISTRICT 4	Various	Bridge Coating of Various Bridges	BRIDGE COATING	K
Advertising Date: 8/25/2027					
0078-0096	MARLBOROUGH	CT 2	Rehab Non-NBI Bridge 07063 (Culvert) o/ Unnamed Brook	MINOR BRIDGE REHABILITATION	F
0171-0523	DISTRICT 1	Various	Replace Traffic Control Signals at Various Locations	TRAFFIC SIGNAL INSTALLATION	H
0301-0570	STAMFORD	Rail	Stamford MOE Power	FACILITY REHABILITATION	L
Advertising Date: 9/1/2027					
0145-0105	UNION		New Maintenance Facility	FACILITY REHABILITATION	J
0171-0522	DISTRICT 1	Various	Midblock/Uncontrolled Int. Crosswalk Upgrades (RRFBs)	SPOT SAFETY IMPROVEMENT	E
Advertising Date: 9/8/2027					
0011-0165	Bloomfield-Windsor	CT 187/CT 218	GHMP - Replace Computerized Traffic Signal System	COMPUTERIZED TRAFFIC SIGNAL SYSTEM	G
0025-0149	CHESHIRE	CT 42	Drainage Improvements	MAJOR DRAINAGE	F

Scope Codes:

	From	To		From	To		From	To
A -	LESS THAN	$100,000	I -	$10,000,000	$14,999,999	Q -	$160,000,000	$199,999,999
B -	$100,000	$199,999	J -	$15,000,000	$19,999,999	R -	$200,000,000	$249,999,999
C -	$200,000	$499,999	K -	$20,000,000	$29,999,999	S -	$250,000,000	$299,999,999
D -	$500,000	$999,999	L -	$30,000,000	$39,999,999	T -	$300,000,000	$399,999,999
E -	$1,000,000	$2,499,999	M -	$40,000,000	$59,999,999	U -	$400,000,000	$499,999,999
F -	$2,500,000	$4,999,999	N -	$60,000,000	$89,999,999	V -	$500,000,000	$599,999,999
G -	$5,000,000	$7,499,999	O -	$90,000,000	$119,999,999	W -	$600,000,000	AND OVER
H -	$7,500,000	$9,999,999	P -	$120,000,000	$159,999,999			

Connecticut Department of Transportation
State Projects Scheduled for Advertising
October 2026 through September 2027

Updated: 10/8/26

Project	Location	Route	Description	Improvement	Scope Code
Advertising Date: 9/15/2027					
0054-0087	GOSHEN	CT 4/CT 63	Upgrade Rotary and Ped. Improvements	MAJOR INTERSECTION	F
0085-0147	Montville/Preston	CT 2A	Rehab Br 03426 o/ Thames River, NEC RR and P&W RR	MINOR BRIDGE REHABILITATION	I
0301-0551	WESTPORT-GREENWICH	NHL	New Haven Line Power Program - Phase 2	FACILITY REHABILITATION	N
Advertising Date: 9/22/2027					
0003-0113	ASHFORD	CT 89	Replace Non-NBI Br 07094 (Culvert) o/ Basset Brook	MINOR BRIDGE REHABILITATION	F
0028-0210	COLCHESTER	Prospect Hill Rd	Replace Br 00395 o/ Route 2	BRIDGE REPLACEMENT	G
0302-0023	VARIOUS	Rail	MNRR Danbury Line Slope Stabilization	SLOPE STABILIZATION	F
Advertising Date: 9/29/2027					
0083-0272	MILFORD	I-95	Extension of Decel. Lane for SB Off-Ramp at Exit 38	REVISE INTERCHANGE RAMPS	G

Scope Codes:

	From	To		From	To		From	To
A -	LESS THAN	$100,000	I -	$10,000,000	$14,999,999	Q -	$160,000,000	$199,999,999
B -	$100,000	$199,999	J -	$15,000,000	$19,999,999	R -	$200,000,000	$249,999,999
C -	$200,000	$499,999	K -	$20,000,000	$29,999,999	S -	$250,000,000	$299,999,999
D -	$500,000	$999,999	L -	$30,000,000	$39,999,999	T -	$300,000,000	$399,999,999
E -	$1,000,000	$2,499,999	M -	$40,000,000	$59,999,999	U -	$400,000,000	$499,999,999
F -	$2,500,000	$4,999,999	N -	$60,000,000	$89,999,999	V -	$500,000,000	$599,999,999
G -	$5,000,000	$7,499,999	O -	$90,000,000	$119,999,999	W -	$600,000,000	AND OVER
H -	$7,500,000	$9,999,999	P -	$120,000,000	$159,999,999			