
 
March 22, 2022 

 
 
 
Melanie A. Bachman, Esq. 
Executive Director/Staff Attorney 
Connecticut Siting Council 
10 Franklin Square 
New Britain, CT  06051 
 
Re: Docket No. 491 – Application of Cellco Partnership d/b/a Verizon Wireless For A 

Certificate Of Environmental Compatibility And Public Need For The 
Construction, Maintenance And Operation Of A Wireless Telecommunications 
Facility At 110 Yantic Lane, Norwich, Connecticut 

 
Notice of Commencement of Construction 

 
Dear Ms. Bachman: 

In accordance with the Siting Council’s March 1, 2021 Decision and Order and 
November 19, 2021 D&M Plan approvals in Docket No. 491, this letter will serve as notice of 
Cellco’s intent to commence construction of the approved facility on or about April 6, 2022. 

The Construction Manager responsible for site construction activity is Michael 
Humphreys with Structure Consulting Group.  Mr. Humphreys contact information is provided 
below. 

Michael Humphreys, Project Construction Manager  
Structure Consulting Group 
20 Alexander Drive 
Wallingford, CT  06492 
(860) 306-1806 
MHumphreys@structureconsulting.net 

 
 
 
 
 

KENNETH C. BALDWIN 
 
280 Trumbull Street 
Hartford, CT 06103-3597 
Main (860) 275-8200 
Fax (860) 275-8299 
kbaldwin@rc.com 
Direct (860) 275-8345 
 
Also admitted in Massachusetts 
and New York 
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The contractor assigned to the Norwich 4 project is:  

Doug Barker, Operation Manager 
McPhee Electric Ltd. 
12 Northwest Drive 
Plainville, CT  06062 
dougb@phalconusa.com 
860-677-9797 

If you have any questions or need any additional information regarding the proposed 
construction schedule, please feel free to contact me. 

Sincerely, 

 
Kenneth C. Baldwin 

 
Copy to: 

Tim Parks (via email) 
Michael Humphreys (via email) 
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