
 
August 2, 2022 

 
 
 
Melanie A. Bachman, Esq. 
Executive Director/Staff Attorney 
Connecticut Siting Council 
10 Franklin Square 
New Britain, CT  06051 
 
Re: Docket No. 491 – Application of Cellco Partnership d/b/a Verizon Wireless for a 

Certificate of Environmental Compatibility and Public Need for the Construction, 
Maintenance and Operation of a Wireless Telecommunications Facility at 110 
Yantic Lane, Norwich, Connecticut 

 
 First Quarterly Construction Progress Report 
 
Dear Ms. Bachman: 

Enclosed please find an original and fifteen (15) copies of a First Quarterly Construction 
Progress Report for the approved tower site at 110 Yantic Lane in Norwich, Connecticut. 

Please do not hesitate to contact me if you have any questions or need any additional 
information. 

Sincerely, 

 
Kenneth C. Baldwin 

KCB/kmd 
Enclosures 

 
 
 
 
 

KENNETH C. BALDWIN 
 
280 Trumbull Street 
Hartford, CT 06103-3597 
Main (860) 275-8200 
Fax (860) 275-8299 
kbaldwin@rc.com 
Direct (860) 275-8345 
 
Also admitted in Massachusetts 
and New York 
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FIRST QUARTERLY CONSTRUCTION PROGRESS REPORT 
 

In accordance with the Connecticut Siting Council’s (“Council”) February 25, 2021 

approval of the Docket No. 491 Certificate of Environmental Compatibility and Public Need 

(“Certificate”) and its September 8, 2021 Development and Management Plan approval, Cellco 

Partnership d/b/a Verizon Wireless (“Cellco”) hereby submits this First Quarterly Construction 

Progress Report regarding its wireless telecommunications facility located at 110 Yantic Lane in 

Norwich, Connecticut (the “Facility”). 

SUMMARY OF CONSTRUCTION ACTIVITIES 

 Week of April 22, 2022:  Installation of silt fence and related soil erosion, soil 

sedimentation control measures. 

 Week of May 16, 2022:  Pre-Construction meeting and Environmental 

Compliance Monitoring Report #1 documenting the Wetland Protection Plan 

contractor training and initial E&S control installation. Begin site clearing and 

grubbing completed at tower location. 

 Week of May 23, 2022:  Install steel rebar for tower foundation; pour tower 

foundation. 
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 Week of June 6, 2022:  Soil back-filled and compacted around tower base; 

processed gravel installed with and around the tower foundation. 

 Week of June 13, 2022:  Poured concrete pads and equipment.  Meter center 

installed.  Trenching for power and telco to begin at the tower location and work 

back towards Philanne Dr. 

 Week of June 20, 2022:  Environmental Monitoring Report #2 completed.  

Trenching for power and telco continue. 

 Week of July 11, 2022:  Trenching work completed; civil work complete 

 Week of July 18, 2022:  Tower delivered; begin installation of antenna platform 

(on ground).  Environmental Monitoring Report #3 completed. 

 Week of August 1, 2022:  Equipment cabinets delivered to site and began 

installation. 

Cellco expects to stack the tower the week of August 8, 2022 and be “substantially complete” 

with construction activity at the site by early September 2022.  Cellco will file a Notice of 

Completion with the Council at the appropriate time. 


