PSEG Power Connecticut LLC
Bridgeport Harbor Station, 1 Atlantic Street, Bridgeport, CT 06604-5513

January 27, 2021
VIA ELECTRONIC MAIL
Melanie A. Bachman
Executive Director
State of Connecticut
Connecticut Siting Council
Ten Franklin Square
New Britain, CT 06051
Petition No. 1218 – PSEG Power Connecticut LLC
Bridgeport Harbor Station Unit 5 – Bridgeport, Connecticut
Progress Report No. 22 – Fourth Quarter 2020
Dear Ms. Bachman:
This is the Fourth Quarter 2020 progress report submittal to the Connecticut Siting Council (CSC)
for the new combined cycle generating station designated by PSEG Power Connecticut LLC
(PSEG) as the PSEG Bridgeport Harbor Station Unit 5 Combined Cycle Project (BHS 5, the
Project, or the Facility). This progress report documents compliance with the CSC conditions as
set forth in the CSC Decision and Order (D&O), as well as the Development and Management
Plan (D&MP) approvals. As reported in the quarterly report submitted in July 2020, PSEG
announced that it would begin the process of selling its fossil fleet, including BHS 5. At this time,
PSEG has no further update to report regarding the PSEG Bridgeport Harbor Station at this time
but will keep the CSC apprised as per Condition 14.
This Quarterly Report will be the last for the project, as construction of BHS 5 was completed on
December 31, 2020 with the final access platforms being completed. Pursuant to Regulations of
Connecticut State Agencies (RCSA) Section 16-50j-62(c), PSEG will provide the CSC with official
notice of construction completion within 45 days and furnish a completion report within 180 days
under separate cover.
The CSC Condition Compliance Matrix is included in this report as Exhibit 1, and although the
Quarterly Reporting requirement is now complete, PSEG will continue to track the outstanding
items and provide them to the CSC upon completion, such as the documentation regarding
emergency drills onsite and required stormwater management and spill report filing.
Construction Status Summary
The plant’s Commercial Operations Date (COD) was June 10, 2019 as previously reported. The
BHS 5 facility has dispatched energy at or near the rated capacity of the unit through the
Independent System Operator – New England (ISO-NE) on natural gas, for the duration of the
reporting period.
Physical construction of the electric generating equipment is complete. The last remaining
miscellaneous construction activities including final non-critical features were completed during
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this quarter, including final electrical work for interior site lighting and erection of steel access
platforms for personnel to safely access plant equipment.
Final site finishes were completed in early October 2020 when the last of the excess fill was
removed from the site and the stone cover was placed in those areas. In addition, the site
infiltration basins were cleaned and restored in December 2020. The stormwater conveyance
system is currently operational and in-service with all filters installed and all earth disturbance
complete. The Soil Erosion and Sediment Control (SESC) Best Management Practices (BMPs)
to support construction, such as the silt fence, were removed in December 2020, after the postconstruction inspection was completed by the third party engineers in accordance with termination
requirements of the Project’s General Permit Discharge of Stormwater and Dewatering
Wastewaters from Construction Activities. In accordance with the conditions of this permit,
because earth disturbance for the project was completed and site stabilization was achieved on
October 9, 2020, the final post-stabilization inspection by the third party engineers was completed
after 90 days (after January 9, 2021), and the Notice of Termination is being filed with CT DEEP
documenting stormwater system completion and site stabilization.
All testing / commissioning activities for operations on natural gas have been completed for the
facility. The Ultra-Low Sulfur Distillate (ULSD) oil unloading and storage systems have been
commissioned, and last day of filling of the storage tank occurred on June 12, 2020. The plant
has not yet been commissioned on ULSD. The ULSD Forwarding and Combustion Turbine
Generator (CTG) Liquid Fuel commissioning was previously scheduled for October/November
2020. However, PSEG has made the decision to defer the remaining ULSD commissioning at
this time. However, the unit’s design remains ULSD capable, however, the ULSD commissioning
work remains on hold at this time.
Simulated Emergency Response Plans and Activities
In consultation with the City of Bridgeport Fire Marshal, PSEG has developed site plans and
information for emergency response planning with the City of Bridgeport Emergency Response
(ER) organizations. The site navigated and completed construction effective December 31, 202031-20 in a very safe manner. Updates intended to assist ER activities, include National Fire
Protection Association (NFPA) 704 diamond signs along with the Occupational Safety and Health
Administration (OSHA)-Globally Harmonized System of Classification and Labelling of Chemicals
(GHS) pictograms have been strategically posted at main building entrances for Right-to-Know
awareness. A building numbering system for emergency services was developed with the fire
marshal and a local vendor with large reflective building numbers installed to help emergency
vehicles identify the buildings when approaching from the internal roads. A simulated spill drill
with our Oil Spill Removal Organization (OSRO) spill contractor occurred during the first fill of
ULSD oil which helped prove out our USLD tank unloading procedure and provide site
familiarization. During construction the Bridgeport Fire Department was often called to standby
during Confined Space entry. Operational contingency planning during plant commissioning
milestones and critical first operations focused on safety and “stop” points. The site has made
attempts to invite the Fire Department to do a site walkdown, however with COVID, these
invitations remain open. Once coordinated post-COVID, we will also include the Bridgeport Office
of Emergency Management in the site activities. We will include any further ER activity updates
in our final report.
During the project, the EHS Manager kept communications open with the Bridgeport OEM, Fire
Department, and Fire Marshall updated on strategic events during construction and
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commissioning with periodic updates announcing milestones as the natural gas commissioning,
first fire, steam blows, first Ammonia delivery, building numbering, Right-to-Know labeling with
NFPA 704 diamond signs along with the OSHA-GHS pictograms, and oil fill. The BHS5 website
was used to keep the community posted with the live webcam during construction and is still
accessible with contact information. Also during construction PSEG had key public relations
representatives that attended public meetings, distributed flyers to doors in the community, posted
information to keep emergency responders/local community notified for onsite emergencies and
planned construction-related activities.
Community Activities
PSEG continues to work with the City of Bridgeport regarding the ongoing implementation of the
Community Environmental Benefit Agreement (CEBA). The project website and Facebook page
(https://bridgeportharborstation.com/home/) provides plant summary information.
PSEG
continues to be ready to review any CEBA Renewable Energy Investment Program (REIP)
opportunities that are presented to PSEG.
Remediation Status Summary
Site remediation is complete, all activities are field complete, except the final closure report and
surveys to Connecticut Department of Energy & Environmental Protection (CT DEEP). The
preparation of the close-out reporting for remediation effort is on-going, and is targeted for
submission to CT DEEP by the second quarter of 2021. Documentation related to fill depths and
the orange warning fabric elevation is in final review for the closure documentation. In addition,
the area with Engineered Controls (EC) in the laydown near the east ramp will be also be included
in the final EC documentation. Close-out remediation efforts and a final description of the ECs
will be provided to the CSC at that time.
Engineering and Regulatory Status Summary
At this time, PSEG has made the decision not to pursue the refurbishment of the existing oil dock
to support fuel transfer operations for the Ultra Low Sulfur Diesel (ULSD) Tank. The tank has
successfully been filled via truck delivery, and the use of delivery barges is not required. As such,
pursuant to the D&MP 2 Condition 12/23/16-05, PSEG is notifying the CSC that this work will no
longer be conducted, and therefore, no plan submission to the CSC is required.
City of Bridgeport building permitting closeouts are in progress, with approximately 81% of the
building permits closed as of December 31, 2020. All of the documentation to close out the
Building Permits have been provided to the City of Bridgeport, and issuance of Certificates of
Occupancy (COs) are pending based on the City’s final review of the documentation. The one
exception is the Administration Building, which requires minimal repairs/modifications to ensure
Code compliance pursuant to inspections conducted by the City’s structural inspector. PSEG will
update the CSC on the status of the issuance of the final COs in the Final Reporting, and will
provide any additional updates to confirm close-out of all permits has occurred.
Seven (7) new Building Permits were filed for and issued in the fourth quarter of 2020 to authorize
the construction of access platforms that were not previously constructed or included in the
original design. The construction of these access platforms was completed on December 31,
2020. PSEG is working with third party engineers to complete final inspections required to close
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out building permits, and is targeting for close-out of new permits in the first quarter 2021, pending
the City of Bridgeport Building Department review.
The Comprehensive General Permit (GP) Registration for Discharges to Surface Water and
Groundwater have been completed for construction scope. The Comprehensive GP will remain
open for potential use related to site operations in accordance with the GP terms and conditions
as necessary and appropriate. Wastewater from BHS 5 is being discharged to the Bridgeport
Water Pollution Control Authority (WPCA) under the Pre-Treatment Permit issued for process
wastewater discharges.
The existing CT DEEP GP for the Discharge of Stormwater Associated with Industrial Activities
became effective for BHS 5 at COD. The CT DEEP GP for the Discharge of Stormwater and
Dewatering Wastewaters from Construction Activities has remained in effect until all final
inspections have been conducted and until 90 days after the site has achieved final stabilization.
Final stabilization was achieved onsite on October 9, 2020 when the final earth disturbance was
completed to install the observation well in the eastern infiltration basin. At that time, all stone
cover was placed onsite in accordance with the engineering design plans, meeting stabilization
requirements. In accordance with the conditions of the general permit, the post-construction
inspection was conducted by a third party engineer on December 15, 2020, and subsequently a
letter was issued by the Connecticut Professional Engineer confirming that the stormwater
facilities onsite were completely installed and in accordance with the design plans. The final poststabilization inspection was completed by the third party engineers on January 11, 2021, after 90
days after achieving final site stabilization, as required by the GP. The Notice of Termination
(NOT) to be filed with CT DEEP is currently being executed and will be filed with CT DEEP
concurrently with this report filing to ultimately close out this construction permit.
Final updates of the BHS site Stormwater Pollution Prevention Plan (SWPPP), and Spill
Prevention, Control and Countermeasures Plan (SPCC) have been completed and are available
onsite.
The remaining permitting activities associated with the construction of BHS 5 include Building
permit closeouts upon City of Bridgeport final acceptance of work and issue of the applicable and
required Certificates of Occupancy. The Operations and Maintenance Plan for the site
stormwater system has been completed and will be submitted to the City of Bridgeport
Engineering Department on February 3, 2021.
Development and Management Plan (D&MP) and Other CSC Updates
There were no D&MP updates filed in the fourth quarter of 2020. No additional D&MP
construction or operations-related submittals are anticipated for the project. PSEG has made the
decision defer further discussions to refurbish the existing oil dock to support fuel transfer
operations. As previously noted, with the announcement that PSEG would begin the process of
selling its fossil fleet, PSEG has elected not to move forward with a decision to refurbish the dock
for the ULSD transfer operations.
Construction Schedule Update
As shown below, one change has been made to the schedule to note the actual construction
completion date of December 2020.
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“(A)” refers to ACTUAL.
1.
2.
3.
4.
5.
6.

7.
8.
9.
10.
11.
12.
13.

Forward Capacity Auction No. 10
Completion of City of Bridgeport Land Use Permitting
Completion of Non-Air CT DEEP Permitting
Initial City of Bridgeport Building Permit Submittals
Receipt of CT DEEP Final Air Permit
Initiation of Field Construction and Delivery Activities
a.
Temporary Construction Facilities
b.
Site Work
c.
Foundations
d.
Initial Equipment Deliveries
e.
Major Equipment Delivery (Transformers)
f.
Major Equipment Delivery (Turbines / Generators)
f.
GIS and Transformer Foundation Installation
g.
Gas Turbine Generator (GTG) Delivery and Set
h.
HRSG Delivery
i.
Start-up Testing and Commissioning
Operational Testing (first GTG operations)
Balance of Plant Initial Start-up Testing
Performance and Reliability Testing
Target Completion
Commercial Operation Date (COD) on Natural Gas
Commissioning of the Combustion Turbine Generator on ULSD
Estimated Completion Date (Post-COD Site Field
Construction Related Activities)

February 10, 2016 (A)
November 1, 2016 (A)
February 2017 (A)
February 2017 (A)
April 11, 2017 (A)
April 12, 2017 (A)
November 2016 (A)
April 12, 2017 (A)
June 2017 (A)
August 2017 (A)
November 2017 (A)
January 2018 (A)
June 2017 (A)
January 2018 (A)
May 2018 (A)
October 2018 (A)
May 6, 2019 (A)
January 2019 (A)
April - June 2019 (A)
June 2019 (A)
June 10, 2019 (A)
TBD - Deferred
December 2020 (A)

Status of CSC Conditions
The following changes or updates to the full listing of CSC conditions provided in Exhibit 1 for
this reporting period are provided below. As this is the final Quarterly Report to be submitted to
the CSC, further detail on the outstanding conditions is also provided. PSEG will provide the CSC
with updates to Exhibit 1as part of each transmittal to ensure proper tracking of these items.
1. The anticipated completion date for CSC Requirement Numbers 1(f) have been pushed
to first quarter 2021 due to processing and coordination delays. This report will be
furnished to the CSC upon completion.
2. CSC Requirement Numbers 1(j) for an update stormwater plan has been completed and
is available at the site. A copy of Stormwater O&M Plan as per the City of Bridgeport
requirements will be submitted to Bridgeport Engineer with a signed declaration from the
Plant manager and the Stormwater PE on February 3, 2021, as an appointment is required
to submit documentation to the City Departments. The integrated SWPPP has been
updated. With the anticipated sale and shutdown of BHS3 in June, PSEG expects to be
working with CTDEEP on an updated application in 2021.
3. CSC Requirement Numbers 1(m) Fuel storage and handling plan has been finalized with
the Fuel Oil Unloading System (FOA) Standard Operating Procedure (SOP) and the
accompanying BHS UNIT 5 ULSD Tank Truck Delivery Checklist that is used for each
delivery. Also, spill protection measures have also been incorporated into BHS5 updated
SPCC Plan which was submitted to CTDEEP during a Marine Terminal inspection
10/8/2020. These document are on-site for review.
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4. CSC Requirement Numbers 1(n) for containment measures for the three step-up
transformer dielectric fluids have been completed with the final construction finishes as
per plan submitted, with three separate concrete vaults located below each transformer.
Currently, the site has three sump system with a petro-plug for each vault that allows for
the discharge or rainwater after inspection through a petro-plug filter as per plant operating
procedures. Similarly the ULSD storage tank is complete with a roofed perimeter steel
secondary containment space. This secondary containment has an integrated level
detector that alarms into the BHS5 control room for real-time alarms that are continuously
monitored by plant Operations. Additionally, both the ULSD tank level and the secondary
containment level are trended points in the plant control system that allow plant personnel
to monitor both for trends over time.
5. CSC Requirements 8(i) simulated emergency response activities included emergency
response planning with the City of Bridgeport Fire Marshal, a simulated spill drill and site
familiarization with our OSRO spill contractor during the first fill of ULSD oil, Bridgeport FD
standby during Confined Space entry during construction with an initial FD walkdown, and
operational contingency planning during plant commissioning milestones and critical first
operations. Results achieved from communications with the Fire Marshal and Fire Chief
were the use of NFPA 704 diamond signs at critical building entrances, the building
reflective numbering system, and a condensed version of site plans at the gatehouse and
as were electronically provided to the Bridgeport FD and OEM. The site has made
attempts to invite the Fire Department’s 4 rotating shift to do a site walkdown, however
with COVID the invitations remain open.
6. CSC Requirements 8(iii) During the project the EHS Manager kept communications open
with the Bridgeport OEM, Fire Department, and Fire Marshall updated on strategic events
during construction and commissioning with periodic updates announcing milestones as
the natural gas commissioning, first fire, steam blows, first Ammonia delivery, building
numbering, Right-to-Know labeling with NFPA 704 diamond signs along with the OSHAGHS pictograms, and oil fill. The BHS5 web-site was used to keep the community posted
with the live webcam during construction and is still accessible with contact information.
Also during construction we had key public relations representatives that attended public
meetings, distrusted flyers to doors in the community, posted information to keep
emergency responder/local community notified for onsite emergencies and planned
construction-related activities.
7. CSC Requirement 9 is closed as construction was completed on December 31, 2020.
8. CSC Requirement 10 is closed as the notification of construction completion is being
submitted concurrently with this Quarterly Report. Pursuant to Regulations of Connecticut
State Agencies (RCSA) Section 16-50j-62(c), PSEG will also submit a Final Report no
later than 180 days after the completion of all site construction and site rehabilitation.
9. CSC Requirement No 12/23/16-03 is now closed as this is the final Quarterly Report
submission as BHS 5 construction is complete.
10. Pursuant to CSC Requirement No. 12/23/16-05, PSEG has made the decision not to
pursue the refurbishment of the existing oil dock to support BHS 5 operations.

6

Connecticut Siting Council
Bridgeport Harbor Station Unit 5 – Bridgeport, Connecticut
Progress Report No. 22 – Fourth Quarter 2020
Exhibit 1 – Updated CSC Condition Compliance Matrix
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CSC
Requirement
Number

D&M Plan Phase 1
Construction Support
Facilities

D&M Plan Phase 2
BHS 5 Design

Subsequent Filing Report
and Date
Closure Status **

Partial: construction
execution planning
process summary
included as Exhibit 1. A
general update on Project
Scope and Design is
included as Exhibit 15.

Final structures and
other improvements,
including buildings,
stack, power block, and
balance of plant
(Exhibits 1 and 2)

Completed; D&MP Update
No. 1 was filed in June
2017 and approved in July
2017.

Included (Exhibit 9)

1(b)

Consideration of waste
N/A
heat as supply for thermal
loop or nearby industrial
user

Completed; see CSC
Requirement Number
12/23/16-04 below for
follow-up requirements.

Lighting plan and details Partial: construction
to minimize impact on off- lighting only – Exhibit 9
site properties

Final lighting plans
(Exhibits 1 and 2)

Completed

1(c)

1(a)

CSC Requirement

Final site plan showing
roads, structures, and
other improvements on
the site

Final fuel dock
rehabilitation plan

Update on status included Status unchanged since
as Exhibit 7
D&MP Phase 1 – PSEG
will provide an update of
this portion of the
project by September
30, 2017 after design is
completed. See Exhibit
10.

Water and sewer
connection routes

Partial: temporary
Permanent utility routing Completed
included (Exhibits 1 and
construction sewer line
2)
connection and other
utilities included in Exhibit
9. Note that the status of
the UI Exempt
Modification request is
included as Exhibit 11.

Status of site remediation
in existing fuel tank area
and remaining
remediation work
- Which areas of
contamination will be
inaccessible?
- Layer showing
contaminated soil
locations

Remedial Action Plan
Addendum included as
Exhibit 6. Status of
remediation
implementation included
as Exhibit 5.

Natural gas
interconnection plan and
gas compressor building
design and location

N/A

1(d)

1(e)

1(f)

1(g)

Status for remaining
work will be included to
document final soil
placement locations.
(Exhibits 7 and 8)

Open – PSEG anticipates
submittal of final
remediation status to the
CT DEEP second Quarter
of 2021 and to the CSC
shortly thereafter. This
condition also addresses
remediation reporting
related to CSC Exempt
Modification EM-PSEG015-160205 as noted in the
3Q2018 Quarterly Progress
Report.

Included (Exhibit 2)

Completed

Unit 3 tank and unloader
status included as Exhibit
4.
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CSC
Requirement
Number

CSC Requirement

Final Erosion and
Sediment Control Plans
1(h)

D&M Plan Phase 1
Construction Support
Facilities
Soil Erosion and
Sediment Control Plans
included in Exhibit 9 as
noted in Exhibit 14.

D&M Plan Phase 2
BHS 5 Design

Subsequent Filing Report
and Date
Closure Status **

SESC plans included in Completed
Exhibit 2; they were
previously provided in
D&MP Phase 1 as well.

The USACE Jurisdictional
Determination is included
as Exhibit 13.
Final stormwater design

N/A

Included (Exhibit 2)

Completed. D&MP Update
No. 1 was filed in June
2017 and approved in July
2017 that included
stormwater design
revisions.

Stormwater Pollution
N/A
Protection Plan (SWPPP)

Included (Exhibit 15)

Completed; an updated
BHS 5 Stormwater O&M
Plan is complete and being
submitted to Bridgeport
Engineer and the integrated
SWPPP has been updated
and is available.

1(k)

Flood Mitigation Plan

N/A

Included (Exhibit 3)

Completed

N/A

1(l)

Final plans to
demonstrate compliance
with CT DEEP noise
standards

Final Noise Study
Completed
Report Included (Exhibit
14)

1(i)

1(j)

Fuel storage and handling N/A
plan, including
containment and spill
protection measures

Spill Prevention Control
and Countermeasures
(SPCC) Plan included
(Exhibit 18)

Completed; an update
incorporating BHS 5 into the
existing site SPCC Plan
was completed and
submitted to CTDEEP
during a Marine Terminal
inspection conducted on
10/8/2020.

Containment measures
N/A
for step-up transformer
dielectric fluids and ULSD
storage tank

Included (Exhibit 3)

Completed; secondary
containment for the listed
transformers have been
completed as per plans
submitted.

1(o)

Containment and/or
protective measures for
delivery and storage of
hydrogen and aqueous
ammonia

Included (Exhibits 3 and Completed; Note that
D&MP Update No. 3 was
20)
filed with the CSC on
February 28, 2019 and
approved March 4, 2019.

1(p)

Backup generator design N/A
and containment
measures for fuel, oil, and
coolant

1(m)

1(n)

N/A

Included (Exhibit 3)
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CSC
Requirement
Number

1(q)

1(r)

CSC Requirement

D&M Plan Phase 1
Construction Support
Facilities

D&M Plan Phase 2
BHS 5 Design

Subsequent Filing Report
and Date
Closure Status **

Dewatering plan to
N/A
address groundwater
issues during construction

Stormwater Pollution
Completed
Control Plan for
construction stormwater
and dewatering
included. (Exhibits 15
and 16)

Detailed project
schedules for all work
activities and proposed
typical construction days
and hours

Partial: Schedule update
Included as Exhibit 2 and
permitting status included
as Exhibit 3.

Work hours and
schedule update
included in Exhibits 3
and 6 respectively.

Construction laydown
area locations

Included in Exhibits 8 and See Exhibit 3 for an
10 including access
update regarding a
routings for high trucks.
lease agreement for an
adjoining property

1(s)

In addition, the plans for
barge delivery of
equipment and unloading
are included as Exhibit
12.
Site security measures

1(t)

Partial: site security for
Partial: Site security
construction discussed in measures (Exhibit 3)
Exhibit 1.

Completed

Complete: Submitted
information in D&MP
Phases 1 and 2 was
updated in May 2017
Monthly Progress Report
No. 5.

Completed

Final FAA lighting design N/A
for the stack and any FAA
crane determinations

Included (Exhibit 3)

Completed

1(u)

Included (Exhibit 19)

Completed

1(v)

Decommissioning Plan as N/A
contingency plan,
including infrastructure
removal and site
restoration plans
Submit FAA
Determinations for
temporary structures
(cranes) and stack

N/A

N/A

Completed April 11, 2017
via memorandum to the
CSC. Updated
Determinations were
included as Exhibit 4 of the
3Q2018 Quarterly Progress
Report.

Submit local permits
relative to the discharge
of wastewater

N/A

N/A

Complete - Initially
completed April 11, 2017
via memorandum to the
CSC. The final CT DEEP
Temporary Authorization
and individual Pretreatment
Permit for discharge of
industrial wastewater to
WPCA was submitted on
June 12, 2019.

2

3
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CSC
Requirement
Number

CSC Requirement

D&M Plan Phase 1
Construction Support
Facilities

D&M Plan Phase 2
BHS 5 Design

Subsequent Filing Report
and Date
Closure Status **

Submit final CT DEEP air N/A
emissions and water
discharge permits

N/A

Complete - Initially
completed April 11, 2017
via memorandum to the
CSC. Updated NSR
permits were provided in
Exhibit 3 of the 2Q2018
Progress Report No. 12.
The Title V Air Permit was
included as Exhibit 3 of the
3Q2018 Quarterly Progress
Report. The final CT DEEP
Temporary Authorization
and individual Pretreatment
Permit for discharge of
industrial wastewater to
WPCA was submitted on
June 12, 2019.

The use of natural gas as N/A
a fuel pipeline / system
cleaning medium for
construction or any future
facility modification shall
be prohibited.

N/A

Complete - PSEG notes this
condition and will comply for
any future facility
modifications. The
provisions of CSC
Requirement Number 6
(below) address the
specifics of compliance.

N/A

6

Submit the information
N/A
included below in CSC
requirement Numbers 6(i)
to 6(viii) at least 15 days
prior to fuel pipeline /
system cleaning medium
for construction or any
future facility
modification.*

Closed – information
submitted to the CSC via
memos on November 13,
November 15, and
November 21, 2018. CSC
provided acknowledgment
on November 28, 2018.

6(i)

Identification of cleaning
media to be used

N/A

Not currently available.

Closed – see Condition 6.

N/A

Not currently available.

Closed – see Condition 6.

6(ii)

Identification of any
known hazards through
use of selected cleaning
media

Not currently available.

Closed – see Condition 6.

6(iii)

Description of how known N/A
hazards will be mitigated,
including applicable state
or federal regulations

Not currently available.

Closed – see Condition 6.

6(iv)

Identification and
description of accepted
industry practices or
relevant regulations
concerning proper use of
such media

4

5

N/A
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CSC
Requirement
Number

CSC Requirement

D&M Plan Phase 1
Construction Support
Facilities

Not currently available.

6(v)

Detailed
N/A
narratives/drawings
showing location and
procedures to be used
during pipe cleaning
process, including worker
safety exclusion zones

Subsequent Filing Report
and Date
Closure Status **
Closed – see Condition 6.

Not currently available.

Closed – see Condition 6.

6(vi)

Identification of contractor N/A
or personnel performing
work, including
description of past project
experience and level of
training/qualifications
necessary for work

Not currently available.

Closed – see Condition 6.

6(vii)

Contact information for
N/A
special inspector (CT
registered engineer with
knowledge or experience
with electric generating
facilities) with written
approval by local fire
marshal and building
inspector

Not currently available. Closed – see Condition 6.
An update will be
provided one month
prior to the start date for
pipe cleaning.

6(viii)

Certification of notice
N/A
regarding pipe cleaning
operations (Submitted to
all state agencies listed in
CGS §16-50j(g), Dept of
Consumer Protection,
Dept of Labor, Dept of
Emergency Services and
Public Protection, Dept of
Construction Services,
Dept of Emergency
Management and
Homeland Security, and
local fire marshal)

N/A

Closed – see Condition 6.

7

Compliance with specific N/A
codes and standards for
any fuel pipeline / system
cleaning operations
related to construction or
any future facility
modification, as
applicable. (Note: the
Codes and Standards are
listed in the Decision and
Order)
Description of results of
simulated emergency
response activities

Not currently available.

Closed – During
construction safety was
priority to keep the trades,
or employees, ER
personnel and the
community safe through
planning and involvement.

N/A

8(i)†

13

D&M Plan Phase 2
BHS 5 Design

Connecticut Siting Council
Bridgeport Harbor Station Unit 5 – Bridgeport, Connecticut
Progress Report No. 22 – Fourth Quarter 2020
CSC
Requirement
Number

CSC Requirement

D&M Plan Phase 1
Construction Support
Facilities

D&M Plan Phase 2
BHS 5 Design

Subsequent Filing Report
and Date
Closure Status **
Closed – A summary of the
Facility’s personnel tracking
system is provided in the
3Q2020 Quarterly Report for
CSC documentation.

Not currently available.

8(ii)†

Details of any facility site N/A
access system that
accounts for all personnel
entering and leaving the
facility

Not currently available.

8(iii)†

Establishment of
N/A
emergency
responder/local
community notification
system for onsite
emergencies and planned
construction-related
activities

N/A

9

Unless otherwise
N/A
approved by the Council,
the facility must be
constructed within five
years of July 22, 2016 (by
July 21, 2021) or reapproval by the Council is
required.
Notify the Council within N/A
45 days of the completion
of construction.

N/A

Closed – PSEG is filing the
notice of completion of
construction concurrently
with this Quarterly Report.
PSEG also will provide the
required Final Report within
180 days of construction
completion.

N/A

N/A

Noted

11

Maintain the facility in a
reasonable physical and
operational condition
consistent with the
Decision and Order and
the approved D&MPs.

N/A

Noted

12

Provide the Council with a N/A
minimum of 30 days
written notice when the
facility will cease
operations.

N/A

Noted

13

Remit timely payments
N/A
associated with annual
assessments and
invoices submitted by the
Council.

N/A

Noted

14

Notify the Council of any N/A
change in ownership or
contact information within
30 days of the sale and /
or transfer.

10

14

Closed – Multiple media
formats for notification were
used during construction as
email update to the OEM
and FD, the BHS5 website,
phone calls, meeting, and
hand delivered door flyers,
and signage.
Closed: PSEG has
completed construction of
the BHS 5 facilities as of
December 31, 2020. PSEG
has decided to defer ULSD
commissioning. The revised
date has yet to be
determined.
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CSC
Requirement
Number

CSC Requirement

D&M Plan Phase 1
Construction Support
Facilities

D&M Plan Phase 2
BHS 5 Design

Subsequent Filing Report
and Date
Closure Status **

N/A

Noted

15

Submit any request for
N/A
extension as noted in
CSC Requirement
Number 9 (above) not
later than 60 days prior to
the expiration, including
notice to specific parties
and the service list.
N/A

N/A

Noted

16

The Declaratory Ruling
may be transferred
subject to being current
with payments and an
agreement to continue
payments as required.

N/A

N/A

Closed – see Condition 6.

17

Retain a Special
Inspector to assist the
Fire Marshall to assure
compliance with CGS
§16-50ii

N/A

N/A

18

Deposit a fee into the
Code Training Fund in
accordance with CGS §
29-251c.

Closed – PSEG submitted
documentation to the CSC
on October 11, 2018.

D&MP Phase 1
Conditions
Completed: February 2017
Monthly Progress Report.

10/31/16-01

Use of off-road
construction equipment
that meet the latest EPA
or California Air
Resources Board
standards, or in the
alternative, equipment
with the best available
controls on diesel
emissions, including but
not limited to retrofitting
with diesel oxidation
catalysts, particulate
filters and use of ultra-low
sulfur fuel.

Completed: February 2017
Monthly Progress Report.

10/31/16-02

Compliance with the
provisions of Section 22a174-18(b)(3)(C) of the
RCSA that limit the idling
of mobile sources to 3
minutes.

10/31/16-03

The petitioner shall
submit the specifications
of the fill to the Council

Completed; December 2,
2016 response to
Interrogatory CSC D&M-05.

D&MP Phase 2
Conditions
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CSC
Requirement
Number
12/23/16-01

Same as 10/31/16-01
above

Subsequent Filing Report
and Date
Closure Status **
Completed: February 2017
Monthly Progress Report.

12/23/16-02

Same as 10/31/2016-02
above

Completed: February 2017
Monthly Progress Report.

Compliance with the
reporting requirements
under Section 16-50j-62
of the RCSA

Complete: Because
construction was completed
on December 31, 2020, this
is the final Quarterly Report
submission to the CSC.

The final modifications of
the plant to accommodate
the use of waste heat, if
applicable, shall be
submitted to the Council
for review and approval.

Closed; see Exhibit 3 of
4Q2018 Quarterly Progress
Report.

The final fuel dock
rehabilitation plan shall be
submitted to the Council
for review and approval.

Closed: PSEG has made
the decision defer further
discussions to refurbish the
existing oil dock to support
fuel transfer operations.
With the announcement that
PSEG would begin the
process of selling its fossil
fleet, PSEG has elected not
to move forward with a
decision on the necessity to
maintain the dock for the
ULSD transfer operations.

12/23/16-06

The containment
measures for the backup
generator engine oil and
coolant shall be submitted
to the Council.

Completed: Vendor data
included in Exhibit 4 of the
May 2017 Monthly Progress
Report No. 5

12/23/16-07

Prior to testing or start-up
of the plant, the
Certificate Holder shall
submit to the council its
final plans to comply with
the recommendation and
conditions relative to
Council Docket No. NT2010 and conditions (6i
through 8iii) Council’s
Decision and Order for
Petition No. 1218 relative
to plant safety.

Closed – information
submitted to the CSC via
memos on November 13,
November 15, and
November 21, 2018. CSC
provided acknowledgment
on November 28, 2018.

12/23/16-03

12/23/16-04

CSC Requirement

D&M Plan Phase 1
Construction Support
Facilities

12/23/16-05

D&M Plan Phase 2
BHS 5 Design

Completed: June 2017
Monthly Progress Report.

The Council recommends
that PSEG consult with
12/23/16Council staff regarding
undesignated dust control measures for
materials delivered by
barge.
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CSC
Requirement
Number

CSC Requirement

D&M Plan Phase 1
Construction Support
Facilities

D&M Plan Phase 2
BHS 5 Design

Subsequent Filing Report
and Date
Closure Status **

†

Submittal of Emergency Response/Safety Plan developed in cooperation with all local public
safety officials, DESPP, and other emergency response officials.
** Documents submitted to and from the CSC related to PE1218 are available on the CSC
website at http://www.ct.gov/csc/cwp/view.asp?a=2397&q=578006

NOTE: Additional information related to submittal plans to address CSC condition 8 (emergency
response) is provided below:
Emergency response procedures (CSC Condition 8) are in place for both BHS 5 and the existing station.
Coordination with City of Bridgeport Fire Marshal and emergency services is ongoing, and contact and
response information has been updated.

17

